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clear zone  
The clear zone, a safety provision, is a strip of land parallel to the road, and maintained 
free of rigid or fixed hazards (trees, utility poles, fire hydrants), to enable a vehicle that 
accidentally leaves the road the opportunity to “recover” and return safely to the road.  
 
swale  
A swale is a slight depression or ditch parallel to the road that serves as a collector for 
rainwater runoff. Swales are most generally found along roads that do not have a curb 
and gutter system.  
 
barrier  
A barrier is a safety feature designed to protect the vehicle from a hazardous situation. 
Barriers are commonly constructed as guardrail, walls, or posts.  
 
lighting  
Lighting refers to both the source of light (and its intensity), and the design of the fixture 
that supports the light source.  
 
signs  
Road-related signs provide information for the traveler about road identification (route 
numbers), location, direction, distance, warnings and regulations. Other public signs 
provide visitor information, serve as commemorative or gateway features, or provide 
visitor orientation.  
 
sidewalks  
Sidewalks are durable paved surfaces that generally run parallel to the road and are 
dedicated to the use of pedestrian (and sometimes bicycle) traffic.  
 
paths  
Paths provide access for pedestrians and bicycles and are generally less formally defined 
than sidewalks. Paths may originate from an unplanned or organic use (people tend to 
create paths if no other accommodation is provided), or may have been designed. Paths 
may be unpaved or have a gravel or asphalt surface.  
 
tree lawn  
A tree lawn is the area between the curb and sidewalk usually dedicated to the planting 
of street trees. In some areas this may be referred to as a tree reservation or grass 
verge.  
 
street trees  
Street trees are trees planted parallel, and generally in a formal pattern or spacing, to 
the road.  
 
utilities  
Utilities may be above or below ground and include electric, cable, telephone and fiber 
optic lines; gas, water, irrigation, storm and sewer pipes; and transformers, service 
boxes and steam tunnels.  
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structures  
Structures within the right-of-way may include bridges and aqueducts that carry other 
roads, railroads or water over the road. They may also include administration buildings 
(often associated with toll roads and bridges) or maintenance structures.  
 
service areas  
Service areas may include highway maintenance yards, rest areas or driver/auto plazas 
providing fuel, food and information.  
 
waysides and overlooks  
Waysides and overlooks are pull-offs adjacent to the road designed to provide access to 
a scenic view, interpretation or historical markers, or picnic tables. Such facilities are 
generally without restroom facilities.  
 

 
The Setting 

The parts of the setting comprise the area outside of the right-of-way.  While the setting is part 
of the understanding of the road itself, it is highly likely that this area is beyond the control of 
the state Department of Transportation.  The seven characteristics of the setting are (Marriott 
2010: 15-17): 
 

roadside architecture  
Road-related features include structures and spaces of businesses that are integral to 
the use of the road. Structures may include gas stations, motor courts, drive-ins, diners 
or taverns. Seasonal structures may include farm markets, ice cream shops or calm 
shacks. Some of these structures showcase decorative or fanciful architecture designed 
to capture the attention of the motorist.  

 
landscape features  
Landscape features include parklands, natural areas and plantings designed in 
conjunction with or resulting from the creation of the road.  
 
character  
Character refers to the nature of the landscape or community through which your road 
passes. It may be rural, suburban or urban in nature. It may be local in character—the 
temple fronts of Greek Revival farm houses set well back from the road—or it may be 
more regional in character with businesses catering to the needs of the traveler and 
defined by the corporate architecture of a gas station. Character may be reinforced 
through common or repeating elements that create identifiable, even unique, patterns, 
colors, and styles along the roadside—fences, fields and woodlands, for example.  

 
streetscape  
A streetscape defines the physical setting and structures along a road in a settled area. A 
streetscape, whether urban, suburban or rural, is generally associated with a built-up 
area or concentration of development. Key characteristics of streetscapes are street 
trees, lights, utility lines, styles of architecture, relationship of structures to the street 
(adjacent to the street, setback by a wide lawn), public spaces (walks, plazas, village 
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greens and parks) and street furnishings (benches, lights, planters, parking meters, 
mailboxes).  
 
cultural landscape  
The cultural landscape defines the patterns, design and structure of a landscape 
influenced, altered or changed by human activity. Hallmarks of a cultural landscape may 
include the size and shape of fields and orchards, the characteristic layout of 
communities (a grid pattern, a linear alignment along a road or settlements at mountain 
passes or river confluences), or the nature of the road network (along land grant lines, 
paralleling waterways through a valley or following the dictates of a regional 
transportation plan). Cultural landscapes are generally not designed by a master 
landscape architect or planner, but may be “designed” or influenced by the traditions or 
goals of social, religious or ethnic groups.  
 
viewshed  
Viewshed refers to the “view” from a particular point in space. The viewshed 
encompasses everything that can be seen from this point. A viewshed may be very 
large, such as the view across a valley from a ridge road, or the view of Lake Tahoe as it 
stretches to the horizon. It may also be 

, 
or the limited view along a road in a densely wooded area. The viewshed of a road is 
generally considered the view to the left or right from the centerline of the road.  
 
foreground, middle ground, background  
Foreground, middle ground and background are landscape terms that assist in defining 
the viewshed. Foreground refers to that part of the setting that is immediately adjacent 
to the road and clearly discernable. Middle ground refers to the near distance where 
larger features such as trees, roads or buildings may be recognized as individual 
elements—but not clearly. Background refers to the far distance where only basic forms 
are discernable and the intensity of the colors in the landscape begins to fade to gray. 
Naturally, not all viewsheds will possess all three elements.  

 
Materials and Construction 
Other  elements of the road are the materials and construction techniques.(Marriott 2010: 17): 
 

materials  
Construction materials for historic roads may include concrete, brick, stone, iron, steel, 
aluminum, glass and wood. Landscape materials, materials consciously designed and 
installed as a part of the road environment, may include trees, shrubs, groundcovers 
and flowers. Materials may be highly visible, such the iron or steel on a bridge, a row of 
trees in full bloom, or invisible, such the gravel sub-base over which an asphalt street is 
laid.  
 
construction  
Construction techniques for historic roads will address dimensions (thickness, width, 
height and depth), assembly (mortar, steel reinforcing, nuts and bolts, rolling, 
compacting and anchoring) and applications (painting, galvanizing and liquid treatments 
such as tar and asphalt). Like any historic property, construction techniques may be 
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economical and efficient or the result of an experienced craftsperson employed due to a 
recognized skill or talent.  

 
Length 

Length of a cut-off road segment is integral to its significance.  The length of a cut-off segment 
of a road is crucial to interpreting that segment’s significance.  In Iowa (Ingalls 2009), Arizona 
(Keane et al. 2004) and New Jersey (KSK Architects et al. 2011), length of the road segment has 
been determined to be one of the key characteristics in conveying setting and feeling.  While no 
one agrees on the minimum length that must be present, many agree on one-fifth (about 1000 
feet) of a mile as being a starting point.  In Iowa, there is differentiation between straight and 
curved segments, it being thought that curved segments convey more feeling and setting given 
the faster change of scenery and the extra motion of the automobile going around the curve.  
For this reason, in Nevada, a starting point for the consideration of setting and feeling from the 
segment length will start at one-mile for the vast amount of straight road segments and one-
fifth of a mile for curved segments. 
 
State Route 445 – the Pyramid Highway 
The documented history of the Pyramid Highway (SR 445) starts in 1935.  Prior to that, the 1893 
US Geological Survey Map shows that there is no road in the area.  At that time, there were two 
ways to travel to Pyramid Lake, one route through Sun Valley and the other along the eastern 
edge of the Spanish Springs.  
 
Sometime between 1893 and 1935 a road was developed between Sparks and Pyramid Lake 
that traveled through Spanish Springs Valley. This was most likely a cultural road, with a dirt 
travelway and little or no engineered features. In 1934-1935 the Nevada Department of 
Highways developed plans to improve this road, now known as the Pyramid Highway, or SR 445.  
      
A 1935 plan set shows the pre-1934 alignment of the Pyramid Highway. The 1935 plans called 
for straightening tight curves and switchbacks.  The work of improving a 6.283 mile section of 
the Pyramid Highway containing SHPO Resource #S821 was done with day-labor and completed 
in August of 1934. The use of day-labor meant that there are no “as-built” plans in the NDOT 
archives. However, a 22.496 mile section of the Pyramid Highway, just north of S821 (designated 
on the plan set as “NRS#123B”) was built with designed plans in 1935. Plan set cross sections of 
segment NRS#123B shows that the road was built with a 26’ wide travelway made of select 
borrow material (dirt) that allows for two 10’ wide lanes and two 3’ wide shoulders.  The slopes 
bordering the road had a 6:1 ratio, taking 21’ with a 2:1 back slope back to ground level.  The 
road surface originally would have been “select material” or compacted dirt and gravel.  The 
road was probably “oiled” soon after construction as the 1930s Nevada Highway Department 
biennial reports refers to the Pyramid Highway as having an oiled surface. To make an oiled 
road, oil was sprayed onto the surface of a dirt or graveled road. Heat from the sun and 
compaction from vehicles turned the oil into a thin pavement-like layer that helped protect the 
road from water erosion. The 6.283 section of the highway containing S821 and section 
NRS#123B would have been built to similar widths with similar materials.  
 
In 1959, the Pyramid Highway alignment was straightened again and the segments in questions 
(S821) were cut-off from the functioning roadway.  In the 1959 plan set, the existing Pyramid 
Highway was described as the same 26’ wide travelway that is described above.  However, the 
road surface had changed from dirt, or an oiled surface, to a 1” thick bituminous wearing 
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surface reinforced with cotton membrane, and a 2 ½” thick roadmix surface. (A “roadmix” 
surface is simply a mixture of aggregate and bituminous material made on site, as opposed to a 
“plantmix” which is aggregate and bituminous material mixed at a plant and delivered to a 
construction site.)   The date of the road surface change is uncertain.  
 
The improved 1959 Pyramid Highway became two 12’ wide lanes with two 4’ wide shoulders 
and a 6:1 slope along the roadside.  The surface was 1/2” thick open graded plantmix surface on 
a 24’ wide travelway. (“Open graded” mix uses larger aggregate than a “dense graded” mix. The 
benefit of an open grade mix is that the travel surface has more friction, making it safer to travel 
at higher speeds. However, because of the larger aggregate, open graded mix usually has large 
air voids in the mixture and is more water permeable.)  
 
Today, the Pyramid Highway follows the 1959 alignment.  Further alterations to the road, such 
as the addition of turn lanes, lane widening, barrier rails, and signage have been made to the 
road in the intervening years.  
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Attachment D: Character Defining Features of the 1935 Pyramid Highway 
 
The character defining traits of the 1934-1935 Pyramid Highway can be broken down into three 
categories: the characteristics of the road itself; the elements found in the right-of-way immediately 
adjacent to the road; and the character of the setting, which includes roadside architecture and the 
viewshed. 
 
The Pyramid Highway was constructed from 1934 to 1936. The segments of the old Pyramid Highway in 
the Pyramid-395 Connector Project’s Area of Potential Effect (S821) was built by day laborers without a 
construction contract, meaning that construction plans and other records of the roads construction 
were not kept in NDOT archives and are unlikely to exist. The physical appearance of this section of road 
is based on Nevada Department of Highways Biennial reports, and on construction plans for the 
adjacent section of the Pyramid Highway, which was constructed through a contractor. The assumption 
is that the entire Pyramid Highway road was built to the same specifications. 
 
The Road 
Prior to 1934, the road from Sparks to Pyramid Lake, through Spanish Springs Valley, was a dirt road 
with minimal improvements. The 1935 road construction plan set shows that the old road 
approximately followed the alignment of the new 1935 road, but the new 1935 road eliminated several 
curves and switchbacks in the old road and generally straightened the road. The road section of old 
Pyramid Highway constructed in 1934, including S821, had two travel lanes, each measuring 10 feet 
across. The travel lanes were constructed of three layers. The deepest layer was a 9 inch bed of granite 
sand. This was covered with 6 inches of gravel, and finally topped with 4 inches of smaller gravel to form 
the travelway surface. Soon after completion, the graveled surface was coated with oil to make it more 
waterproof and hold together better. The 1935 plan set instructs the builder that “headwalls shall be 
placed on both ends of all pipe culverts, except as noted.” Stone headwalls were found on one end of a 
pipe culvert in Segment B.                 
              
A 3 foot dirt shoulder bordered the travel lanes. Outside of the shoulder was a runoff swale that varied 
in width but generally was about 21’ across with a 6:1 slope. The result was a road that was raised above 
the natural surface of the ground by a few feet. The roadway was leveled. Gullies were filled in and 
peaks were graded down but not to the extent that is seen on modern roads. The 1930s Pyramid 
Highway still followed the natural contours of the earth closely. 
 
The Right-of-Way 
The Right-of Way includes the property or easement along the road owned by the highway department. 
In Nevada, it is generally 200 feet from centerline, creating a 400 foot wide swath. Historic elements 
that might be seen in the right-of-way are directional signage, wood mile post markers, streetlights, 
traffic signals, and concrete or wood right-of-way markers. Probably none of these elements were along 
the segment of old Pyramid Highway in the APE. The most likely elements to be found are wood mile 
post markers, and the concrete “N Post” marker that was used to mark the edge of the right of way at 
the beginning and end of arcs in the road. Concrete N Posts were used from 1919 to 1948 and measured 
6” square with the letter “N” for “Nevada” embossed at the top. N Posts may have been placed at the 
curve in the old Pyramid Highway alignment located in Wedekind Park. Today, there is no evidence of N 
Post markers, or of mile markers.     
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The Setting 
The current setting of the old Pyramid Highway would be unrecognizable to the 1935 automobilist. In 
the 1930s the area was characterized by undeveloped desert views with occasional ranching 
homesteads and agricultural fields that bordered streams. It would have been a long treeless journey 
through the high desert.  
 
Today the drive down modern day Pyramid Highway is bordered by housing subdivisions and 
commercial developments with only the occasional stretch of natural landscape. The segment of the old 
Pyramid Highway within the APE has been diminished in particular. The construction of the Sparks 
Crossing Shopping Mall to the east of Segments A and B has replaced rocky hills of sagebrush and 
rabbitbrush with Bed Bath & Beyond, Dollar Tree, Famous Footwear, Old Navy and a sea of parking lots.  
 

 

Gravel being applied to a prepared roadbed, location unknown. Similar equipment would have been used to 

gravel the Pyramid Highway in the mid 1930s. (NDOT Photo Archives). 
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The runoff swale being constructed along an unidentified Nevada road in the 1930s. Similar techniques would 

have been used to build the Pyramid Highway in the mid 1930s. (NDOT Photo Archvies). 

 

 

Oil being applied to a road in the 1920s, unknown location. Similar equipment would have been used 
to oil the Pyramid Highway. (NDOT Photo Archives). 
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Early oiled road in Nevada. Unknown location and date. This photo shows what the surface of an oiled road 
looked like. The Pyramid Highway was wider with shoulders and a drainage swale (NDOT Photo Archives).  
 

 
Between 1935 and 1959, the surface of the Pyramid Highway had been improved with a 1” thick 
bituminous pavement reinforced with “cotton membrane.” This photo from 1937 shows workers 
applying a cotton membrane, basically a bolt of cotton fabric, to a newly constructed road. (NDOT 
archives). 
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1946 aerial photograph of the Pyramid Highway, looking north. At this time the road was two lanes, paved with 
asphalt. It featured the newly implemented dashed centerline (as opposed to a solid centerline). Painted 
shoulder lines were not used until 1956.   

 

Segment of old  
Pyramid Highway 
in APE. 
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Detail of 1946 aerial photograph showing dashed centerline and the neighboring agricultural and desert 
landscape.  

 

 

Cross-section of Pyramid Highway from Contract 412, dated March 5, 1935 (NDOT Archive).  
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Table 1. Character Defining Traits 

 Historic Condition Current Condition 
The Road: Pavement 1935: graveled road 

Shortly after 1935: oiled road 
Between 1935 and 1959: bituminous 
paved surface 

Majority of road surface has 
deteriorated. Small sections of asphalt 
remain.  

The Road: Alignment Vertical and horizontal alignment of the 
road follows the natural contours of the 
ground closely; there was only minimal 
excavation and fill used to make the road 
level. 

Alignment remains similar to historic 
conditions. 

The Road: Subsurface  Two 10-foot travel lanes on a bed of 
compacted gravel and sand. 

The majority of the road subsurface 
has deteriorated. The hard-packed 
road surface measures about 10 wide. 

The Road: Shoulder 3’ wide dirt shoulders The original shoulders have 
deteriorated and no longer exist. 

The Road: Structures Pipe culverts were to be faced with 
stone. 

A stone faced culvert exists as part of 
Segment B. One side of the culvert 
has been destroyed through erosion. 
The other side retains good integrity. 
No other structures are evident. 

The Road: Length The old Pyramid Highway stretched 
approximately 32 miles from Sparks to 
the southwest side of Pyramid Lake  

Segment A is 1,410 feet long and 
Segment B is 790 feet long. Both 
segments are cutoff by a steep berm 
and a crossing street. The two 
segments of Old Pyramid Highway 
combined represent .01 percent of 
the total length of the historic 
Pyramid Highway.  

The Right-of-way: Lighting Apart from automobile headlights, there 
was no lighting on the road.  

Segments A and B are light by the 
ambient lighting from the modern 
Pyramid Highway and the neighboring 
shopping mall.  

The Right-of-way: Signs Concrete “N Post” ROW markers located 
at curves in the road. Wood mile post 
markers located every mile. Historically, 
there were probably no signs or markers 
along the segment of Pyramid highway in 
the APE.  

No 1930s related markers or signs in 
the right of way. 

Setting: Roadside 
architecture 

The area traveled between Sparks and 
Pyramid Lake was devoid of roadside 
architecture.  A historic photograph from 
1946 shows a few ranch buildings that 
are at a distance to the road.   

Segments A and B are boarded by the 
Sparks Crossing Shopping 
Development on the east, and the 
modern alignment of the Pyramid 
Highway on the west.  

Setting: Character Undeveloped, rural area. Developed urban area with modern 
residential subdivisions and 
commercial developments. 

Setting: Viewshed Long views of undeveloped desert and 
occasional agricultural fields. 

Views to the south of the Sparks 
suburbs. 
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Eligibility Requirements 
If a road possesses integrity, it may be eligible under the following criteria: 

 A road may be eligible under criterion A if it is associated with specific events, or a broad pattern 
of events, that are important to history. An example of this would be a road that connects two 
commercial centers and resulted in significant economic development as a result of the route, 
or a road that was built as part of a national program of defense leading up to World War II.   

 A road may be eligible under criterion B if it is associated with an individual, or individuals, 
important to history. An example of a road eligible under criterion B would be a road that was 
designed by a significant road engineer or landscape architect and the road illustrates an 
important achievement in the individual’s career.   

 A road may be eligible under criterion C if it represents a distinctive type, period or method of 
construction, or was the work of a master. An example of a road eligible under criterion C would 
be an intact section of road that was constructed as a model for other roads such as the “Ideal 
Section” of road built as part of the Lincoln Highway, or an aesthetic road designed by a master 
landscape architect as part of a larger landscape.    

 A road may be eligible under D if further intensive study of the materials or method of 
construction was likely to reveal information that could contribute important information to our 
understanding of history. 

 
The architectural aspects of integrity that must be present for a road to be considered eligible are design 
and location. The original alignment and good to excellent integrity of setting are essential elements for 
a road to convey its historic associations.  
 
Integrity of Segments A and B 
Segments A and B of the old Pyramid Highway retain integrity of location. They have poor integrity of 
design, materials, workmanship, setting, association, and feeling.  
 

Design: Nevada FHWA recommends that at least one mile of road is necessary to convey the 
original design of a historic road. The essence of a road is that it travels through a landscape. 
Segments of road shorter than one mile lack the essential quality of a road, especially in areas of 
relatively level terrain such as the Old Pyramid Highway.  Segment A is .27 miles long and 
Segment B is .15 miles long. Even added together they do not have the length needed to suggest 
the sense of distance the road once had. The 1935 travelway was 20’ wide (two 10’ wide lanes) 
with 3’ wide shoulders. Today, the segments of road have eroded to about 10’ wide total. There 
is no evidence of the shoulder, or the slope along the side of the road.    
 
Materials: The condition of a historic resource may be poor without affecting the integrity. 
However, in the case of the Old Pyramid Highway, the condition is so deteriorated that 
character defining features of the highway, such the width of the road, shoulders, subsurface, 
and surface material are missing. The surface of the road evolved from dirt, to an oiled gravel 
surface in the 1930s, to a paved asphalt surface in 1959. None of these materials phases of the 
road are represented       
 
Location: The two segments of road (.42 miles) retain integrity of location. 
 
Workmanship: Extreme deterioration of the road has diminished the levels of integrity of 
workmanship. A small culvert, faced with granite ashlar is the only remaining element of the 
road that displays historic workmanship. The rest of the road has poor integrity of workmanship.  
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Setting: The Historic Resource Inventory Form documents that the road segments have had 
“significant loss of their original setting and feeling due to nearby modern development.” 
Commercial development and the nearby modern Pyramid Highway have significantly changed 
the historically rural setting of the road.  
 
Feeling: The changes to the setting, coupled with the poor integrity of the resource leave the 
road with no expression of aesthetic or historic sense of a particular time period.     

 
Justification 
Segments A and B of the old Pyramid Highway (S821) are not eligible under criterion A. While the road 
between Sparks and Pyramid Lake was important to a small population of locals, the travelway cannot 
be argued to have significantly affected regional economic or social change. Assessment of eligibility of 
historic roads has been addressed by the Colorado Department of Transportation in 2002 with the 
production of a context and history prepared by Associated Cultural Resource Experts (ACRE 2002).  It 
was concluded that “..no single highway is likely to be considered historically significant simply because 
it exists” (ACRE 2002:10:1).  The significance of a roadway is determined by the human 
activities “considered to be important in our past that were facilitated or made possible by the highway. 
… in general, highways are historically important because of their role in affecting economic and social 
changes to our society” (ACRE 2002:10:1).   
 
Segments A and B are not eligible under criterion B because scholarly research did not indicate that the 
Pyramid Highway had any association with persons important to our history. 
 
Segments A and B are not eligible under criterion C. The road is not the work of a master, nor does it 
possess high artistic values. In their current state of deterioration, the short segments do not embody 
the distinctive characteristics of a 1930s highway.  
 
Segments A and B are not eligible under criterion D because they are unlikely to yield information 
important in prehistory or history. The construction method of the road and the materials used are well 
documented and further study of the road segments is unlikely to reveal new information about early 
20th century roads or history. Due to the lack of associated features it is unlikely that further 
investigation of this site will yield information important to regional questions.  Often, the history of a 
road can best be obtained through archival and documentary sources. The 1935 and 1959 plan sets for 
the Pyramid Highway are available at the NDOT archives. According to Keane and Bruder (2004:101) 
“Only rarely is archaeological study of a roadbed alone likely to yield valuable historical information.  
Similarly, unless road-related features such as culverts, bridges, and retaining walls are not documented 
in archival records, archaeological recordation is unlikely to provide important information”.    
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BRIAN SANDOVAL Addre ss Repl y to: 
901 S. Stewart Street, Suile 5004 

Deparlment of Conservation and 
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Carson City, NY 89701-5248 
Phone: (775) 684-3448 

Fax: (775) 684-3442 

RONALD M. JAM ES www. ll vshpo.org 
Slate Historic Preservation Officer 

DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES 

STATE HISTORIC PRESERVATION OFFICE 

April 3, 2013 

Abdelmoez Abdalla, Environmental Program Manager 
US Department of Transportation 
Federal Highway Administration 
705 North Plaza Street, Suite 220 
Carson City, Nevada 89701 

Re: 	 Additional Information regarding Old Pyramid Highway (S821) 
Pyramid-US 395 Connector Project, Washoe County, NY 
EA Number: 73390 & 73391 
NDOT Number: W A 11-009 
FHWA Number: DE-O 191 (065) & DE-O 19(067) 
SHPO Undertaking Number: 2010-0884, Report Number 18192 

Dear Mr. Abdalla, 

Thank. you for the additional information regarding the eligibility of the above referenced resource. The 
information was submitted in correspondence dated March 7, 2013 (received March 8Ih 

. ) The Nevada 
State Historic Preservation Office (SHPO) has reviewed the information. 

Determinations of Eligibility 
Based on the Architectural Inventory (revised December 2012) along with the Appendices to the 3.7.13 
Letter, the SHPO concurs with FHWA that the following resource is 'not eligible' to the National 
Register of Historic Places (NRHP): 

# Resource SHPO Resource Number Eligibility 

Not Eligible 1 Old Pyramid Highway S821 

Please note eligibility determinations for the remaining resources within the APE were provided in 
correspondence from SHPO dated August 31, 201. For reference, a copy of that letter is attached. 

(NSPO Rev. 7· 11 ) 	 L-S4 

http:llvshpo.org


Abdalla 
April 3, 2013 
Page 2 

The SHPO awaits additional correspondence as the Pyramid Highway-US 395 Connection Project 
progresses. For questions regarding this correspondence, please contact Sara Fogelquist, Architectural 
Historian, at 775-684-3427 or sfogelguist@shpo.nv.gov. 

ebecca L. Palmer 
Acting State Historic Preservation Officer 

cc: C. Cliff Creger, NDOT 

mailto:sfogelguist@shpo.nv.gov
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US Department of Transportation 
Federal Highway Administration 
705 North Plaza Strect, Suite 220 
Carson City, Nevada 89701 

Re: 	 Additional Information for 
Detemlinations of Eligibility for Pyramid Highway-US 395 Connection Project 
ArchitecturallllvclltOJY: F\HlIl1id lIigl/l\'a)'IUS 395 COllneelioll Projecl, Sparks Washoe 
Co II nIy, Nevada 
EA: 73390 & 73391 
FHWA: DE-O 191 (065) & DE-O 191 (067) 
SHPO Undertaking Number: 20 IO-OSS.:.! 
SHPO Report Number: 8041 

Dear Mr. Abdnlla, 

Thank you for the additional information. The Nevada Slatc Historic PrcservLltiol1 OrJice (SHPO) 
has reviewed the subject um1cl1aking li.)r compliance with Section 106 of the National ]-I istoric 
Preservation Act (NHP A) of 1966, as amcndcd. Bnsccl On the information submitted in 
cOITespondenec from FHWA dated ancl received August 3. 2012. the project consists or eonvcliing 
Pyramid Highway {i-om an existing artcrial to a frccway and constructing a new frecwuy li'om 
Pyramid Highway to US 395. At this time, the SHPO has been asked to providc comments 
regarding eligibility only. 

The additional information for this projcct includes a rcvised historic context <lIld additional 
documentation in the fonn of a Historic Resource Inventory Form (HR IF) for the On Ditch. This 
infomatiol1 addresscs SHPO's lcttcr dated March 26. 2012. Thunk YOL! o 

Thc revised historic context supports rcsources evaluated under National Register Criterion A, B, 
and C. Criteria D was not addressed . 'This survey did not include archaeological survey, and. tilus , 

http:11'11'11'.11
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no discussion oCCriterion D considcrations has been developed. The archaeological resources 
associated with the proposed undertaking will be described and National Registcr evaluation 
recommendations made in a separatc report' (page 32). Criterion D, while most often applied to 
archaeological districts and sites, can apply to buildings, structures, and objects (National Register 
Bulletin 15, page 21 ). 

Electronic correspondence (dated June 14,2012) trom Sara FogclqL1ist (SI-IPO) Liz Dickey 
(NDOT), regarding the revised context, indicates that' As long as the cOllicx[ evaluatcs the 
resources under all criteria and addresses all o1'tl1e resourccs within the APE ... thcn the context 
would appear to support the eligibility rccommendations in the HRIFs.' At this time, the SHPO 
recommends that the rcsources identificd \-vithin the APE rcmain unevaluatec! under Criteria D. 

Resource Identification 
Regarding archaeulogical resources. thc SHPO notes that the APE and thc corrcsponding inventory 
will be submitted oncc the design information is availablc. 

Regarding architectural resources, those constmctcd in 1972 or carlier wcrc documented utilizing 
Nevada's Historic Resource In/ormation Form (HRIF). The APE includes 702 parccls and 631 
acres . Haclthe APE been constructed by buffcr rathcr tiinn by parcel the APE would have becn 
more appropriate given the scalc and naturc of the undertaking (36 eRF SOO.IS.d). 
Bused 011 the submitlcd information: 

Thirty-three resourccs were documentcd using Nevada's Historic Resourcc Inventory Fonn (HRIF) 
and 3 potentially eligible histOlic districts werc idcntilied, including thc Sierra Vista Ranch Historic 
District, the Iratcabal Fann Historic District, and the Trosi f-amily/Kilcy Ranch Historic District. 
(Please see list bclow.) 

Based on the submittcd infonnation, the SHPO concurs with FHWA that the fol lowing 8 resources 
arc not individually eligible but are cligible as contributing rcsourccs within the Sierra Vista 
Historic District (SHPO Resource Numbcr: D93): 

SHPO Resource 
/I Number Illdiyidllall!:ligibility District EIi~ibililY 
I 1311946 Not Eligibl e Contributing. !\ 8: C 
:2 1311947 Not Eligible Contributing. 1\ 8: C 
3 1311948 NOI Eligible Contributing. 1\ &. C 
4 B 11949 Not Eli~iblc Contribllting, 1\ & C 
5 [311950 Not Eligibll: Contributing. 1\ &. C 
6 811951 Not Eligible ContributIng. !\ 8.: C 
7 1311952 NOI Eligible Contributing. !\ & C 
I'> 13\1953 Not Eligible ConlTibuting. A & C 



Abdalla 
August 31,2012 
Page 3 of 6 

Based on the submitted infonnation, the SHPO concurs with FHW A that the following 4 resources 
are not individually eligible but are eligible as contributing resources within the Trosi FamilyfKiley 
Ranch Historic District (SHPO Resource Number: 094): 

# 
SIlPO Resource 

Number Individual Eligibilitv District Eligibilitv 

f BI1954 Not Eligible Contributing. /\ 8: C 

2 1111955 Not Eligible 

Not Eligible 

Contribut ill),;. ;\ & C 

Contributing. A & C3 BI1956 

4 B 11957 Not Eligible Contributinl! . .1\ & C 

The HRIF completed (or the Trosi Family/Kiley Ranch Historic District includes a rererence to a 
previous survey. 'Finally, another portion or this ranch (Locus 1) has been previously 
recommended eligible under Criterion 0 due to its ability to otTer significant information pertinent 
to the research topics detailed in other reports (Peterson unci Stoner 2003). This portion of the ranch 
is outside the CUtTent parcel boundary due to subdivision of the ranch and ownership chi.lnges during 
the 2000s.' the SHPO notes that per the Architectural Inventory, the cited rCI)ort completeci by 
Peterson and Stoner was not submitted to SHro for rcvic\v (page 59) . Please f'orward ,I copy of this 
report for SJ-IPO's records and refercnce. 

Based on the submitted infonnation, the SHPO concurs with FHWA that the following 10 resources 
are not individually eligible but are eligible as contributing resources within the rratcabal Fann 
Historic District (SHPO Resource Number: 094): 

SHPO Resource 
# Number Individual Eligibilitv District IWJ!illilitv 
J B 11958 Not Eligible COlllributing, A & C 

2 1311959 Not Eligible Contributing, ;\ & C 

3 811960 Not Eligible Contributing. A 8: C 
-1 1311961 Not Eligible Contributing, ,\ & C 
5 B 11962 NOI Eligible COlltributing, ;\ & C 
6 B 11963 Not Eligib\(; Contributing. ,\ &. C 
7 B 11964 Not Eligible Contributing. 1\ 8; C 
8 B 11965 Not [Iigiblc COl1lributing. ,\ & C 
9 811966 Not E1i!,;iblc C 1Jltl'ibuting. ,\ & C 
10 B 1 t967 Not Eligible Contributing. 1\ & C 

Basee! on the submi tted i nf0Il11ation, the S 1-) PO concurs wi th FH W A that the ['0 Ilowi ng 2 properties 
are eligible for listing in the NRHP: 

FI 
SHPO RcsollJ'l'l' 

N limber Eligibility 
Eligible, A & 13f S820 

1 S82S Eligtble. i\ . G. C 
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Based on the submitted information, the SI-1[>O concurs with FHWA that the following 10 
properties are not eligible for listing in the NRI-IP: 

II 

I 

SH PO Hes()lIrcc 
Number 

l3 t 1968 

lWgibilitv 

Not Eli~iblc 
] B 11969 Not Eligible 

] 13 11970 Not Eligibk 

4 131 1971 Not Eligible 

5 1311972 Not Eligible 

6 [311973 Not Eligible 

7 [311974 Not Eligible 

8 1311975 Not Eligible 

9 11 11976 Not Eligible 

10 B11977 Not Eligible 

Based on the submitted infonnation, the SHPO cannot concur with FHWA that the following 
resource is not eligible for listing in the NRH P. 

/1 
STI PO [{esollrcr 

Nllmher 1~Ii!!ibilir\' 

I SS~1 Unc\,alu;lIcc! 

Although the consullant recommended the resource (S 821: The Old Pyramid Highway) as eligible 
under Criteria A, FHWA recommenclthe resource as not eligible due to diminished integrity. 

The HRlF indicates that resource retains its original alignment and that' Although the segments 
recorded are in overall fair condition, they are the only known recorded segments of the aIel 
highway and are therefore recommended eligible under Criterion A (page 7). The SHPO questions 
if there are other examples of the Old Pyramid Highway that retain better integrity ancl that arc 
being preserved. 

The architectural inventory indicates that as a form of mitigation for S821 would be the completion 
of a document to 'place the impacted segments within the greater context of the highway and they 
development of the local transportation system ' (page 73). The SHPO questions \Vhy this would be 
completed for mitigation and not completed as part of il context to suppor1 an eligibility 
recommendation for the resource. Another context that might further support un eligibility 
recommendation Cor S821 is II Cullumll?esoL/rcc fllvc/llory .!o/, Ille Pyramid I_o/ic PUllilC Tribe 's 

Pmposed Pelican Poil/le Projecl, Washoc COI/I7IY, Nemc/a, which wus cornrletcd ill 20 I I by Kautz 
Environmental. A copy is available at the SHPO upon requcst. 

At this time, the SHPO recommends treating S821 as uncvuluateu . 
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Tile SHPO notes that other resources within the APE were identified but were not ev,llllated on un 
HRIF. These resources include the Reno Arch Missionary Church (811979), the Sparks Christian 
Church (811978), und the GibbonslVan Meter House (811980). all of which me eUJTcntly in 
agency review for a difJ'erent FHW A project. 

Proj cct Effects 
Although this letter is not intended LO address project e[Tects , the SHPO notes that there appears to 
be a discrepancy between PHW A's correspondence datee! September 8, 2011 anclthc architectural 
inventory (revised June 2012), which was submitted with PHWA's con'esponciellce, datecl August 3, 
2012 . 

Per FHW A correspondence (dated 9.S.1 I): 
The project is not expected to induce development thaL would expand the .i\PE beyond those 
ureas stated ubove. In terms ol'indllced developmcnt, this project includes two types of 
roudway improvements: improvements to existing roads, or construction o/' new roads. 
New road construction for this project generally would occur on steeper slopes in BLM­
owned property and/or zoned open space. These arens arc not likely to be developed in 
rensonnbly foreseeable future due to development restrictions "md the costs assoeiutcd with, 
developing lands on steep slopes, especially when there arc cUITently a large nllmber of 
vacant commercial buildings available. 

New development, as a result of improvements to cxisting roads, is not expected to exceed 
the visual APE range because: I) there is existing available commercial space on Pyramid 
Highway, 2) the likelihoocl that development would be commercial along the existing road, 
3) development would be as far from the proposed alignment as ClllTent development, and 4) 
the cost of leveling any new parcel in the APE (page 5). 

Per the architectural inventory (revised June 201:2): 
Other i!lei i rect eFfects antici pated from the proposed transporta tion i mprovelllcnt project arc 
likely to include f"L1I1her degraJution of the setting of the resources due to increased access 
that can reasonably be expected to lead to greater traflic volumes. Also, further land 
development (residential and commercial) on the lands nenr and around the historic 
properties is anticipated because of increased accessibility offered by the highway 
improvements. These effects could best be mitigated through the photo-documentation of 
the historic propelties accompanied by intensive archival and oral history research of the 
three historic disllicts and the Spanish Springs Valley. Silllilarly, the eUlllulative dYect of 
the project is likely to be further urban growth and the degrnciation of the sctting of the 
historic properties (page 72). 

Additionally, regarding the Trosi/Kiley Ranch, pcr the architectural inventory (reVised June 2012): 
There arc other buildings, including a bam, that were visible from the road and appc8r to be 
historic81ly associated with the ranch , bUl are today outside of the parcel (page 63) 
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And; 

The anticipated view shed alterations at the Trosi Famil y/Kiley Ranch will involve the 
introduction of a new intel'section and transition from grade level to elevated highway west 
and northeast of the historic district (page 64). 

Based on the infonnation notee! above, there appears Lo be additional, visible resources that were not 
included in the Area of Potential Effect (APE), given the proposed project description . Although 
the Programmatic Agreement CPA) for this undertaking is still in draft, the SHPO will require a 
rcevaluation of the APE for visual, auclible, atmospheric, and cumulative effects in this document. 

Tfyou have questions regarding the architectllrul contents of this correspondence, please contact 
Sara Fogelquist , Architectural Historian, at 775-684-3427 or sfogclguist@shpo.nv .gov. 

Sincerely, /7
/c:r;; tk----­

Kacyn de~1f D 
Deputy State Historic Preservation Ortiecr 

cc: C. CliffCrcger, NDOT 

mailto:sfogclguist@shpo.nv.gov
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From: Marcy_Haworth@fws.gov [mailto:Marcy_Haworth@fws.gov]  
Sent: Tuesday, October 04, 2011 9:55 AM 
To: Tordonato, Francesca 
Subject: Re: Contact Information- updated species list for Pyramid Highway 
 

Francesca, 
 
I've reviewed our species list response of November 18, 2008 (File No. 2009-SL-0052). It was 
also reviewed on September 14, 2010, with a response to Robert Rutherford. The original list 
remains appropriate. You can consider this response an update to your verbal request of 
yesterday. 
 
Marcy  

 

 

"Tordonato, Francesca" <Francesca.Tordonato@jacobs.com>  

10/03/2011 03:29 PM 

To
 
"Marcy_Haworth@fws.gov" <Marcy_Haworth@fws.gov>

cc

 

Subject
 
Contact Information- updated species list for Pyramid 
Highway 

   

 
Hi Marcy‐  
 
Thank you for the information. Here is my contact information. I look forward to receiving any 
updates on the Pyramid Highway US 395 Project in Washoe County.  
 
Thank You, 
Francesca  
 
Francesca Tordonato | Jacobs | Environmental Scientist/Biologist | 303.820.5204 | 
303.820.2402 fax Francesca.Tordonato@jacobs.com | www.jacobs.com 

 

 







 
 
 
 

 
 
Francesca Tordonato                 December 8, 2011 
Environmental Scientist/Biologist 
Jacobs Engineering 
707 17th Street, Suite 2300 
Denver, Colorado 80202 
 
 
Re: Pyramid Highway/US 395 Project 
 
 
Dear Ms. Tordonato: 
 
I am responding to your request for information from the Nevada Department of Wildlife (NDOW) on the 
known or potential occurrence of wildlife resources in the vicinity of the Pyramid Highway/US 395 project 
located in Washoe County, Nevada. In order to fulfill your request an analysis was performed using the 
best available data from the NDOW’s wildlife sight records, commercial reptile collections, scientific 
collections, raptor nest sites and ranges, greater sage-grouse leks and habitat, and big game distributions 
databases. No warranty is made by the NDOW as to the accuracy, reliability, or completeness of the data 
for individual use or aggregate use with other data. These data should be considered sensitive and may 
contain information regarding the location of sensitive wildlife species or resources. All appropriate 
measures should be taken to ensure that the use of this data is strictly limited to serve the needs of the 
project described on your GIS Data Request Form. Abuse of this information has the potential to 
adversely affect the existing ecological status of Nevada’s wildlife resources and could be cause for the 
denial of future data requests. 
 
To adequately provide wildlife resource information in the vicinity of the proposed project the NDOW 
delineated an area of interest that included a three-mile buffer around the project area provided by you 
via email (December 5, 2011). Wildlife resource data was queried from the NDOW databases based on 
this area of interest. The results of this analysis are summarized below. 
 
Big Game – Occupied mule deer distribution exists throughout the majority of the project area and three-
mile buffer area, excluding the greater Reno/Sparks urban areas. Pronghorn antelope distribution exists 
in the northern portions of the project area and three-mile buffer area, as well as the eastern portion of the 
three-mile buffer area. Please refer to the attached maps for details regarding these big game species 
distributions relative to the proposed project area. There are no known bighorn sheep or elk distributions 
in the vicinity of the project area. 
 
Greater Sage-Grouse – There are no known greater sage-grouse distributions in the vicinity of the 
project area. 
 
One known greater sage-grouse lek site is located in the vicinity of the project area. The Spanish Springs 
lek is located in Township 21 North, Range 21 East, Section 30. This lek was last surveyed in 2007 and is 
considered Unknown status. 
 
Raptors – Various species of raptors, which use diverse habitat types, are known to reside in the vicinity 
of the project area. American kestrel, bald eagle, barn owl, burrowing owl, Cooper’s hawk, ferruginous 
hawk, golden eagle, great horned owl, long-eared owl, merlin, northern goshawk, northern harrier, 
northern saw-whet owl, osprey, peregrine falcon, prairie flacon, red-tailed hawk, rough-legged hawk, 
sharp-shinned hawk, short-eared owl, Swainson’s hawk,  turkey vulture, and western screech owl have 
distribution ranges that include the project area and three-mile buffer area. Furthermore, American 
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kestrel, bald eagle, barn owl, burrowing owl, Cooper’s hawk, golden eagle, great horned owl, long-eared 
owl, merlin, northern goshawk, osprey, prairie falcon, red-tailed hawk, rough-legged hawk, and sharp-
shinned hawk have been directly observed in the vicinity of the project area.  
 
Raptor species are protected by State and Federal laws.  In addition, bald eagle, burrowing owl, 
ferruginous hawk, northern goshawk, peregrine falcon, short-eared owl, and Swainson’s hawk are NDOW 
species of special concern and are target species for conservation as outlined by the Nevada Wildlife 
Action Plan. 
 
One raptor nest site has been identified by the NDOW in the vicinity of the project area. A red-tailed hawk 
nest is located in Township 20 North, Range 20 East, Section 29. 
 
Per the Interim Golden Eagle Technical Guidance: Inventory and Monitoring Protocols; and Other 
Recommendations in Support of Golden Eagle Management and Permit Issuance (United States Fish 
and Wildlife Service 2010) we have extended our raptor nest database analysis for bald and golden eagle 
nest site locations to within ten miles of the proposed project area. Three additional golden eagle nests 
and no bald eagle nests are known to exist within ten miles of the project area. The golden eagle nests 
are located in Township 19 North, Range 20 East, Section 13; Township 21 North, Range 19 East, 
Section 10; and Township 21 North, Range 20 East, Section 3. 
 
Other Wildlife Resources 
 
The following species have also been observed in the vicinity of the project area: 
 
American beaver golden-mantled ground squirrel Oregon junco 
American black bear gophersnake Pacific chorus frog 
American crow Great Basin (Mojave black) collared lizard Paiute sculpin 
American goldfinch Great Basin fence lizard pine siskin 
American mink Great Basin gophersnake quail (unknown) 
American robin Great Basin whiptail raccoon 
Barrow's goldeneye greater sandhill crane rainbow trout 
black bullhead green sunfish red-breasted sapsucker 
black-chinned hummingbird green-tailed towhee rock dove 
black-shoulder kite hawk (unknown) roof rat 
bowcut trout hermit thrush rufous hummingbird 
Brewer's blackbird house finch Sacramento perch 
brown (Norway )rat house mouse skunk (unknown) 
brown creeper house sparrow speckled dace 
brown trout house wren spotted bat 
brown-headed cowbird Lahontan cutthroat trout spotted gar 
bullfrog Lahontan redside spotted towhee 
bullhead (unknown) lesser goldfinch Tahoe sucker 
California ground squirrel long-nosed leopard lizard toad (unknown) 
California kingsnake long-tailed pocket mouse Townsend's solitaire 
California quail mallard tui chub 
California toad montane vole turtle (unknown) 
Canada goose mountain chickadee vermilion flycatcher 
canyon deermouse mountain gartersnake western fence lizard 
Cassin's finch mountain lion western harvest mouse 
cedar waxwing mountain sucker western kingbird 
chisel-toothed kangaroo rat mountain whitefish western pond turtle 
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common carp mourning dove western rattlesnake 
common muskrat Nevada side-blotched lizard western scrub-jay 
common raven nighthawk (unknown) western tanager 
coyote North American deermouse western yellow-bellied racer 
dark kangaroo mouse North American porcupine white-crowned sparrow 
desert horned lizard North American river otter white-faced ibis 
desert woodrat northern desert horned lizard white-tailed antelope squirrel 
European starling northern flicker Williamson's sapsucker 
evening grosbeak northern mockingbird yellow-backed spiny lizard 
falcon (unknown) northern pike yellow-bellied marmot 
fathead minnow northern sagebrush lizard yellow-pine chipmunk 
flycatcher (unknown) Ord's kangaroo rat yellow-rumped warbler 

  
zebra-tailed lizard 

 
 
The above information is based on data stored at our Reno Headquarters Office, and does not 
necessarily incorporate the most up to date wildlife resource information collected in the field. Please 
contact the Habitat Division Supervising Biologist at our Western Region Reno Office (775.688.1500) to 
discuss the current environmental conditions for your project area and the interpretation of our analysis. 
Furthermore, it should be noted that the information detailed above is preliminary in nature and not 
necessarily an identification of every wildlife resource concern associated with the proposed project. 
Consultation with the Supervising Habitat biologist as the project progresses will facilitate the 
development of avoidance or mitigation measures that will decrease or eliminate impacts to the wildlife 
resources in the vicinity of the project area. 
 

Mark Freese – Western Region Supervising Habitat Biologist (775.688.1145) 
 
Federally listed Threatened and Endangered species are also under the jurisdiction of the United States 
Fish and Wildlife Service. Please contact them for more information regarding these species. 
 
If you have any questions regarding the results or methodology of this analysis please do not hesitate to 
contact our GIS office at (775) 688-1565. 
 
Sincerely, 
 
Timothy Herrick 
Conservation Aide III 
Wildlife Diversity Division 
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REGIONAL TRANSPORTATION COMMISSION 
Public Transportation  ●  Streets and Highway  ●  Planning 

October 1, 2012 
 
 
Ms. Tracy Domingues, Director 
City of Sparks, Parks and Recreation Department 
98 Richards Way 
Sparks, NV, 89431 
 
Re: Pyramid Highway/US 395 Connector Environmental Impact Statement 
 Effects to Wedekind Park 
 
Dear Ms. Domingues: 
 
The Federal Highway Administration (FHWA) in cooperation with the Nevada Department of 
Transportation (NDOT) and the Regional Transportation Commission (RTC) are in the process 
of preparing an Environmental Impact Statement (EIS) to implement a plan that will maintain 
and improve the Pyramid Highway corridor as a viable transportation route for the Sparks urban 
core and the growing Northeast Truckee Meadows community.  
 
A property administered by the City of Sparks has been determined to qualify for Section 4(f) 
protection as defined in 23 Code of Federal Regulations 774.17 and would experience a use by 
project alternatives under consideration. Wedekind Park qualifies for protection under Section 
4(f) because it is a publicly-owned park. 
 
By way of this letter, FHWA, NDOT, and RTC are requesting written concurrence from the City 
of Sparks, as the official with jurisdiction over Wedekind Park, that the project will not adversely 
affect the activities, features, and attributes that qualify this property for protection under Section 
4(f) (see below). 

Regulatory Background 

Section 4(f) refers to the original section within the U.S. Department of Transportation Act of 
1966 which established the requirement for consideration of the effects to park and recreational 
lands, wildlife and waterfowl refuges, and historic sites in transportation project development. 
Regulations codified in 23 CFR §774.3 authorize the Secretary of Transportation to approve a 
project that uses Section 4(f) lands without analysis of feasible and prudent avoidance 
alternatives if it would have de minimis impacts upon the Section 4(f) resource.  The impacts of a 
transportation project on a park or recreation area that qualifies for Section 4(f) protection may 
be determined to be de minimis if: 

1. The transportation use of the Section 4(f) resource, together with any impact avoidance, 
minimization, and mitigation or enhancement measures incorporated into the project, 
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does not adversely affect the activities, features, and attributes that qualify the resource 
for protection under Section 4(f); 

2. The official(s) with jurisdiction over the property are informed of FHWA's or FTA's 
intent to make the de minimis impact finding based on their written concurrence that the 
project will not adversely affect the activities, features, and attributes that qualify the 
property for protection under Section 4(f); and 

3. The public has been afforded an opportunity to review and comment on the effects of the 
project on the protected activities, features, and attributes of the Section 4(f) resource. 

Section 4(f) Use 

Four build alternatives are being analyzed in the Draft EIS, each of which would result in very 
slight differences in the use of the property. For the purposes of receiving de minimis 
concurrence, the following discussion assumes selection of the alternative with the highest 
degree of use. 
 
A total of approximately 5.4 acres of the 250-acre Wedekind Park, which represents 2.2 percent 
of the park, would be subject to direct use. Use would occur in two distinct areas of the property. 
Approximately 1.6 acres of use would occur in the northwest corner directly adjacent to Pyramid 
Highway and Disc Drive where intersection improvements would occur. These uses would 
consist of sliver uses directly adjacent to existing roadways, and include placement of fill slopes 
within the park property. Proposed development of the park includes access from Disc Drive in 
this area, which would be accommodated in the proposed design. Approximately 3.8 acres of use 
are associated with construction of a stormwater detention basin in the southwest portion of the 
park adjacent to Pyramid Highway and existing residential uses. The proposed stormwater 
detention basin would consist of an unfenced, shallow, natural appearing depression. 
 
As stated, both areas of use are located on the periphery of the park adjacent to existing 
transportation features. Neither of these areas contains proposed recreation features associated 
with the park. Proposed uses of the park would not adversely affect the features, attributes, or 
activities that qualify the property for protection under Section 4(f). The attached figure 
illustrates the uses of Wedekind Park.  
 
The Study team minimized use of Wedekind Park throughout the preliminary design performed 
for this Study. Design for the water quality feature initially included a deeper basin with steeper 
slopes; however, this would be less natural in appearance and require fencing that would detract 
from the park setting. Additionally, an attempt to include a storm drain that would pipe 
stormwater from this area directly to the proposed receiving stream was examined. This would 
require construction of a new drain system and a 1.9-mile easement through the neighborhood, 
which was deemed infeasible. A secondary outlet was examined to be located directly west of 
Wedekind Park; however, this would require construction of a detention basin on the Iratcabal 
Farm property, which is another Section 4(f) resource. Therefore, the design team is pursuing the 
concept of constructing a shallow, natural-appearing stormwater detention basin in Wedekind 
Park.  However, the team has minimized the footprint of the alternatives to the greatest extent 
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possible through the use of retaining walls, and will continue to examine potential ways to 
further reduce impacts as the Study moves toward final design. 
 
Design of fill slopes at the Disc Drive/Pyramid Highway intersection will be constructed to 
mimic the natural landscape and all disturbed areas will be revegetated. Revegetation will 
include reseeding with native grasses and use of native shrubs as appropriate. Similarly, design 
of the proposed detention basin will also mimic natural landscape to the extent possible and will 
also be revegetated. During construction best management practices will be employed for 
erosion control. Property acquisition will be completed under the Uniform Relocation Act. 
RTC will continue to coordinate with the City of Sparks Parks and Recreation Department on the 
design of the detention basin proposed in the southwest portion of the park to insure consistency 
with the park’s planned uses and amenities. Coordination with the City of Sparks Parks and 
Recreation Department will continue throughout the EIS process as well as during the final 
design process to mitigate use of Wedekind Park. 

Public Involvement 

Agency coordination, including meetings, outreach, and agency scoping, began early in the EIS 
process and has been ongoing throughout. Uses at Wedekind Park associated with the build 
alternatives and FHWA’s possible de minimis finding for Wedekind Park were presented for 
public review and comment at the June 13, 2012 Spanish Springs public meeting. Additionally, 
public input on the possible findings of de minimis will also be specifically requested during the 
public comment period for the Draft EIS, and the public will have an opportunity to comment 
further on the proposed improvements and potential impacts as part of the Final EIS.  

Request for Concurrence 

RTC requests written concurrence from the City of Sparks that effects of the project as described 
above, and considering the minimization and mitigation measures that have been proposed, will 
not adversely affect the activities, features, and attributes of Wedekind Park.  This written 
concurrence will help satisfy the concurrence and consultation requirements of 23 CFR § 
774.5(b)(2).  Concurrence can be provided by signing and dating the signature block at the end 
of this letter. Pending your concurrence and the completion of the public involvement as 
described above, RTC will recommend, and anticipates FHWA’s concurrence, that the proposed 
action will have de minimis impacts to Wedekind Park, and that an analysis of feasible and 
prudent avoidance alternatives under Section 4(f) is not required. 
 
Sincerely, 
 
 
 
Name 
Title 
 
cc: File 
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Concurrence 
 
As the official with jurisdiction over Wedekind Park, I hereby concur with the recommendations 
of the project proponents that the use and impacts associated with this project, along with the 
identified avoidance, minimization, and mitigation measures, will not adversely affect the 
activities, features, and attributes that qualify the property for protection under Section 4(f). 
 
 
 
By: _______________________________ 
 
 
Title: _______________________________    
 
 
Date: _______________________________ 
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Section 4(f) Use: Wedekind Park 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: February 21st, 2008 
 
Location: Sparks City Hall 
 
Attendees: FHWA:    Hannah Visser 
 RTC:    Doug Maloy, Julie Masterpool, Tom Greco 
 NDOT:    Bill Glaser, Anita Lyday, Michael Fuess, Daniel Nollsch 
 Washoe County:  Clara Lawson 
 City of Reno:   John Toth 
 City of Sparks:   John Ericson, Neil Krutz, Jim Rundle, John Dorny 
 Jacobs Carter Burgess: Jim Caviola, David Dodson, Jim Clarke, Gina McAfee, 

Steve Oxoby 
 CH2M HILL:   Cindy Potter, Leslie Regos 
 
Copies: Attendees, File 
 
 
Summary of Discussion: 
 
 
1. Welcome and Introductions 

• Doug Maloy welcomed the attendees and gave a brief summary of the project including some 
project history and project goals. 

• Attendee and project team introductions. 
 

2. Review of Project Goals & Objectives 

 Objective:  To clarify study direction/limits and ensure objectives are clear to all agencies.  

• Jim Caviola gave a PowerPoint presentation outlining project history and goals 
• See handout for presentation details. 

 

3. Present Project Team Organization and Review Roles 

Objective:  Ensure that TAC is clear on their role and the expectation of their participation in 
addition to the role of the PMT and the SWG. 

• Leslie Regos gave a PowerPoint presentation on study team organization and roles. 
• TAC Meetings will be held on the third Thursday of every other month. 
• See handout for presentation details. 

 
4. Review Project Process 

Objective:  To explain process for getting several alternatives selected to advance project into 
NEPA/Preliminary Design. 
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• Jim Caviola gave a PowerPoint presentation on the project development process and alternative 
development. 

• Jim Clarke gave a PowerPoint presentation on the NEPA process. 
• See handout for presentation details. 
• Jim Clarke distributed handouts defining the Purpose and Need, the Methodology for Screening 

Alternatives, and Agency Roles and Responsibilities. 
 

5. Review and Discuss Problem Statement and Screening Criteria 

Objective:  Collect feedback on the Problem Statement, proposed alternative screening methods, 
and screening criteria. 

•  Jim Caviola opened the meeting to attendees to comment on the preliminary Purpose and Need 
elements defined by the project team.  These elements include (See handout for details): 

a. Address existing congestion and problems on Pyramid Highway 

b. Service existing and forecasted population growth. 

c. Address existing travel inefficiencies. 

d. Address existing safety problems on Pyramid Highway 

i. Safety study information is being collected.  This element is strictly intuitive at this 
point in the process. 

ii. Michael Fuess stated that safety is a concern, but issues aren’t particularly out of 
the ordinary in comparison to other facilities of this type. 

e. Address existing and future access needs. 

i. Michael Fuess pointed out that changing Pyramid Highway south of McCarran to a 
freeway would affect existing direct accesses to businesses along the corridor and 
would not be allowed. 

ii. Tom Greco pointed out that the word “access” is confusing here and that “mobility” 
might be a better word to describe this need. 

f. Be responsive to regional and local plans. 

i. The RTC will be publishing the 2040 RTP in March or April and approved in May or 
June. 

ii. The City of Sparks plans include the City of Sparks Master Plan and the Northern 
Sparks Sphere of Influence Plan should be included. 

iii. We will coordinate with the Pyramid/McCarran project, but neither project depends 
on the other.  Each project has independent utility.  The Pyramid/McCarran project 
would be considered as part of the cumulative impacts analysis. 

iv. The City of Reno’s Winnemucca Ranch should be included. 

• A copy of the current Purpose and Need was handed out to the group for review and comment 
during the meeting.  Jim pointed out some of the content and asked for group input.  There was 
limited discussion regarding the P&N.  There will be a chance to formally respond to the Purpose 
and Need elements as currently defined. 

• Jim Caviola and Gina McAfee opened the meeting to attendees to comment on the Methodology 
for Screening Alternatives defined by the project team.  See handout for details. 

• There will be a chance to formally respond to the Methodology for Screening Alternatives 
currently defined. 

 

6. Discuss Next Steps   
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Objective:  To determine data needs from TAC members, review comments, and what to expect 
at next meeting. 

 
• NOI publication. 
• Participating agency invitations and Coordination Plan will be sent out by the FHWA to the 

City/County Manager level following publication of the Notice of Intent in the Federal Register.  To 
assure prompt response the letters will be sent in care of the TAC reps. 

a. Main TAC reps with agencies with multiple individuals who will receive the letters include: 

i. Washoe County:  Clara Lawson 

ii. City of Reno: John Toth 

iii. City of Sparks:  Neil Krutz 

• Existing traffic conditions and CORSIM model complete. 
• Website developed. 
• Results of SWG and public scoping meeting. 
• Possible agency scoping meeting results. 
• Next TAC Meeting will be on 4/17, location TBD. 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: April 17th, 2008 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Hannah Visser 
 RTC:    Doug Maloy, Bill Vann, Tom Greco, Chris Louis 
 NDOT: Todd Montgomery, Anita Lyday, Michael Fuess, Daniel 

Nollsch,  
 Washoe County:  Clara Lawson 
 City of Reno:   John Toth 
 City of Sparks:   Neil Krutz, 
 Jacobs Carter Burgess: Jim Clarke, David Dodson, Gina McAfee, Steve Oxoby 
 CH2M HILL:   Cindy Potter, Leslie Regos 
 C-A Group:   Jim Caviola 
 Parsons:   Jon Erb 
 
Copies: Attendees, File 
 
 
Summary of Discussion: 
 
 
1. Welcome and Introductions 

• Steve Oxoby welcomed the attendees and gave a brief agenda overview. 
• Attendee and project team introductions. 

 

2. Update on Environmental Activity – Jim Clarke 

• Environmental Activity – Jim Clarke, Gina McAfee 
a. Environmental resource data collection is on-going. 

b. The Environmental Justice Approach Plan has been provided to NDOT for review. 

c. The cooperating and participating agency invitation letters were sent out, but there were 
some issues with them.  Revised letters will be sent out clarifying the role of cooperating 
and participating agencies (see “next steps” handout). 

d. Once formal acceptance to participate has been received, there will be an opportunity to 
formally review the Purpose and Need, Initial Range of Alternatives, and the Alternative 
Screening Methodology. 

e. Gina provided a “next steps” timeline handout regarding the cooperating and participating 
agency invitation letters and the relation to facilitating the EIS process.   

f. Gina requested that the local participating agencies (City of Sparks, City of Reno, and 
Washoe County) accept invitation by 4/24/08.  .PDF copies of the original letters will be 
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sent to the City of Sparks, City of Reno, and Washoe County.  Acceptance letters should 
be sent to Steve Cooke at NDOT, with a copy to Doug Maloy. 

g. BLM responded to the Cooperating Agency Invitation Letter and will be a cooperating 
agency. 

h. FEMA responded to the NOI and provided comments. 

i. The EPA would like the project team to consider the use of market based transportation 
systems within our Initial Range of Alternatives. They also expressed concerns regarding 
water quality, indirect growth impacts, EJ, historical resources, and biological resources. 

 

3. Update on Engineering Activity – Steve Oxoby 
 

• Engineering Activity – Steve Oxoby 
a. Mapping of floodplain areas. 

b. Collecting and mapping existing utility information. 

c. Collected as-built plans. 

d. Obtained horizontal retracement information for Pyramid Highway and US 395. 

e. Collected existing geotechnical information. 

f. Developed a structural section for roadway excavation areas. 

g. QUANTM will be used to develop alternatives.  Chris Louis suggested that the project 
team contact Garth Oksol at the RTC to discuss issues discovered with the use of 
QUANTM on the RTC’s Southeast Connector project. 

 

4. Review Outcome of SWG #1 and the Public Information Meeting – Leslie Regos 

• Leslie Regos gave an overview of the SWG meeting held on 4/7/08. 
• Key topics in response to the project Purpose and Need included: 

a. Location of the east/west connection.  Is the RTC considering a connection to US 395 in 
the northern portion of Pyramid Highway 

b. Local individual access impacts. 

c. Impacts from additional traffic introduced to US 395 north of McCarran.  Moving 
congestion problems to another location. 

d. Pyramid/McCarran congestions issues. 

e. Future projects/RTC’s long range planning efforts. 

 

• Leslie Regos gave an overview of the public meeting held on 4/15/08. 
• Key topics in response to the project Purpose and Need included: 

a. Interest in additional modes of transportation. 

b. Expanding the study area boundary.  

c. Safety 

d. Better coordination with developers and Federal government.  Concern about ever 
increasing development. 

e. Congestion during the peak travel times. 

f. Existing signal timing inefficiencies along the corridor. 

g. Location of the east/west connection and other north/south alternatives. 
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h. Convert McCarran into a restricted access arterial and Pyramid Highway into a freeway 
going north from the McCarran intersection.  On and off ramps should be designed to 
incorporate roundabouts or loops to avoid traffic signals. 

i. Delays in construction. 

j. Funding and project feasibility concerns. 

k. Impacts from addition traffic introduced to US 395 north of McCarran.  Moving congestion 
problems to another location. 

• The public meeting was well attended and included a wide demographic mix. 
• Bill Vann suggested that a survey be performed to gauge the actual interest of the public in bus-

routes/mass transit in the area.  Would they themselves use mass transit or do they just want 
their neighbors to use it? 

• Tom Greco stated that recent surveys have been performed and the results show that the 
majority of people would not use mass transit, but would prefer if others did. 

• To convert drivers to public transportation it needs to be both less expensive and faster. 
• RTC’s Trip Reduction Plan offers car pooling and van pooling and little interest has been 

displayed. 
• David Jickling at the RTC can provide information regarding RTC bus service in the area. 
 
• Jim Clarke gave an overview of the agency scoping meeting held on 4/16/08. 

a. Not well attended. 

b. The BLM, the Fish and Wildlife Service, and the Reno Sparks Indian Colony had 
representatives in attendance. 

c. Key topics included: 

i. Provided a project history and overview similar to first TAC meeting. 

ii. Discussed attendance at TAC meetings. 

iii. Endangered species in the area – Carson Wandering Skipper. 

iv. Wedekind Park and BLM public lands which may include limitations to proposed 
roadway alternatives. 

v. Tribal lands in the area. 

1. Abdelmoez Abdalla (FHWA) received a call from the Bureau of Indian 
Affairs specifically asking if any of the tribal lands within the study area 
are in trust status. 

2. There are three designations:  Tribal lands, lands held in trust, and land 
owned by private individuals. 

3. The project team will need to clarify what designation any tribal lands are 
within the study area. 

 
5. RTC updates to 2040 Planning Effort – Tom Greco 

• Tom Greco gave a PowerPoint presentation on the RTC’s 2040 planning effort (See attachment). 
• Comments and questions included: 

a. For this project, Pyramid Highway and the US 395 connection would be required to 
provide a LOS as a freeway facility. 

b. If Pyramid Highway is left as an arterial 2030 standards would require a LOS C, an arterial 
at 2040 standards would require LOS D. 

c. Has there been public comment on the new standards? 

i. Mixed input from the public.  Public agencies support the change, citizens initially 
do not support until educated on the costs associated with a higher LOS. 
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d. What is the LOS standard in Las Vegas/Clark Count? 

i. LOS D on freeways and arterials. 

e. Does NDOT have its own LOS criteria? 

i. NDOT may not agree with the RTC’s LOS standards as they pertain to NDOT 
facilities. 

f. Hannah indicated that in order for the FHWA to sign off on a ROD document the next 
subsequent phase(s) of the project (e.g. ROW acquisition, final design) must be in the 
STIP and the project must be included in the fiscally constrained RTP. 

i. This project is in the existing 2030 plan and will be in the 2040 plan. 

g. Do traffic forecasts take the recent economic slow down into consideration? 

i. 10 year average growth is about 2.5% and the RTC’s traffic model reflects this 
growth rate. 

ii. Growth rate generated by the City of Reno, the City of Sparks and Washoe 
County’s land use data (population and employment by zone). 

iii. The traffic model does not measure economic booms or slowdowns. 

iv. Discussion is on-going between the RTC Board and the Regional Planning Board to 
revise the RTP.  The Regional Planning Board has told the RTC Board that the 
traffic numbers being used within the RTP are too large.  This issue needs to be 
resolved.  Approaches include: 

1. Run the traffic model with the existing forecasted 2040 growth level 
assuming that eventually the growth will get to this point even if it’s not in 
the year 2040.  RTP revision will be complete by the end of the summer. 

2. Use smaller numbers agreed upon by both boards and agencies.  Begin 
the RTP revision process from square one.  RTP revision will be 
complete sometime next year. 

 

6. Present Traffic Results – Jon Erb 

• Traffic data has been collected (Traffic counts, crash data, signal timing). 
• Data has been coded into a CORSIM model. 
• Outside the Pyramid/McCarran and Pyramid/Queen way intersection which are LOS E, all other 

intersections are LOS D or better. 
• Operation of the exiting Pyramid corridor is good north of the Pyramid/McCarran and 

Pyramid/Queen Way intersections. 
• New traffic counts were completed for all intersection except at McCarran which are 

approximately three years old.  These potentially need to be updated. 
• Parsons will provide their traffic counts to the RTC. 
• Comments and questions included: 

a. Danny Nolsch expressed concerns regarding impacts to US 395 with the projected 
increase of 60,000 ADT. 

i. The 2030/2040 RTP includes improvements to US 395 and I-80. 

ii. This project study area shadows the NDOT Washoe County Freeway Corridor Plan 
study area.  This study is the blueprint for proposed improvements to the freeway 
system in Washoe County. 

b. Michael Fuess asked why isn’t the segment of Pyramid Highway south of the McCarran 
intersection included within the study area.  In other words, why are we not looking at a 
potential I-80 connection as well? 
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i. In response it was pointed out that the 2001 Pyramid Corridor Management Plan 
(Pyramid CMP) precluded any alternative along Pyramid Highway south of the 
McCarran intersection.  This plan is a starting point for the project. 

ii. Chris Louis explained that during the development of the 2001 Pyramid CMP 
capacity improvements to the section of Pyramid between McCarran and I-80 were 
not considered due to the City of Sparks position that widening this section of 
Pyramid was not a realistic option. Chris feels that the CMP study area is skewed 
because of this and now is the time to open that option up again. 

iii. Tom Greco stated that improvements to this section of Pyramid are included in the 
RTC’s 2030 RTP, but will not be included in the 2040 RTP. 

iv. Hannah Visser stated that alternatives brought up during the NEPA process by the 
public and stakeholders must be evaluated to determine if they 1) meet purpose 
and need and 2) are reasonable and feasible before they can be eliminated from 
detailed study.  A convincing statement of reasons must be provided to support 
elimination of alternatives.  Any alternatives that meet purpose and need and are 
reasonable and feasible should be carried forward for detailed review. 

v. This project is just one piece of the puzzle in addressing the long term regional 
transportation needs. 

vi. The Pyramid/McCarran Intersection project does not include a connection to I-80. 

vii. The statement of purpose and need for the proposed action determines the range 
of alternatives to be considered in an environmental document.  An unduly narrow 
purpose and need statement cannot be used to limit the range of potential 
alternatives. 

 

6. General Discussion   

• The next TAC meeting will be on June 19th, same time and location. 
• Potential agenda items include: 

a. Report on progress of level 1 alternative screening. 

b. Report on the progress of the Purpose and Need, Initial Range of Alternatives, and the 
Alternative Screening Methodology. 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: July 17, 2008 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla, Hannah Visser 
 RTC:    Doug Maloy, Bill Vann, Tom Greco, Chris Louis 
 NDOT: Todd Montgomery, Daniel Nollsch, Michael Fuess  
 Washoe County:  Clara Lawson 
 City of Reno:   John Toth 
 Reno Sparks Indian Colony: Scott Nebesky 

 Jacobs Carter Burgess: Jim Clarke, Steve Oxoby, Gina McAfee, Chris Primus, 
Bryan Gant (via teleconference) 

 CH2M HILL:   Cindy Potter, Leslie Regos, Mark Gallegos 
  
 
Copies: Attendees, David Dodson, Jon Ericson, Jim Rundle, Neil Krutz, Sandra Monsalve, File 
 
 
Summary of Discussion: 
 
 
1. Welcome and Introductions 

• Cindy Potter welcomed attendees and provided a brief overview of meeting agenda.. 
• Attendee and project team introductions. 
• Bryan Gant was available via teleconference. 
• The following documents were provided for review and discussion: Draft Initial Range of 

Alternatives, Draft Purpose and Need Elements, Draft Level One Alternatives Development and 
Screening, Alternatives Screening Process (Graphic) 

 

2. Update on Environmental Activity – Jim Clarke 

• Environmental Activity – Jim Clarke 
a. Purpose and need update provided including major changes that have been made 

to Draft Initial Range of Alternatives and Draft Purpose and Need Elements since 
previous TAC Meeting. 

b. Summary of revisions include: 

i. Purpose and Need: Changes to introduction and addition of project 
objectives consistent with the Corridor Management Plan (CMP) completed 
in 2002 by the RTC. There is expansion of some of the justification narrative 
in the “needs” section of the document. Purpose elements remain relatively 
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unchanged since previous meeting. Transit should be added into the P&N 
but not too strongly and put as its own alternative. 

ii. Initial Range of Alternatives: Has been recategorized and work has been 
done on the Highway Alignment alternatives, making them more general in 
nature.  

c. Purpose and Need and Initial Range of Alternatives will be provided to each 
Participating Agency for formal 30 day comment period once first round draft 
documents have been revised. Still working on these documents with NDOT and 
FHWA and Jim requested that NDOT and FHWA meet after meeting to discuss 
status. 

d. Brief overview of Section 4(f) and Section 106 was provided for attendees. 

i. Section 4(f) provides protection for certain properties including historic 
properties, wildlife and waterfowl refuges, and public parks. 

ii. If properties are protected under Section 4(f), they must be avoided as best 
possible. If properties are impacted by an alternative, the Team must 
demonstrate that other feasible and prudent alternatives were looked at to 
avoid these properties and that all possible planning to minimize harm was 
conducted.. 

iii. The Team will provide information to FHWA requesting their determination of 
the Section 4(f) status of BLM Land and Wedekind Park, to document 
whether these areas are protected under Section 4(f). 

iv. The Team has sent draft letters to NDOT to invite Consulting Parties needed 
for Section 106 to join the study. Section 106 of the National Historic 
Preservation Act also falls under the umbrella of laws that must be complied 
with under the EIS. 

 

3. Level One Alternatives Screening – Jim Clarke, Chris Primus 
 

• Level One Screening – Jim Clarke 
a. Jim introduced the Level 1 Screening discussion by indicating that formal feed back 

has not yet been requested from Participating Agencies regarding Purpose and 
Need and Initial Range of Alternatives.   

b. Feedback is requested from TAC members on Level One Alternatives Screening; 
however some of the information may change after formal feedback is received. 

• Methodology – Chris Primus 
a. Chris described the general methodology used in screening a large number of 

alternatives down to a fewer set. 

b. Initial range of alternatives development was described. 

c. 34 alternatives were developed and a description of each was provided referring to 
page to pages 9-23 of the Draft Level One Alternatives Screening and Development 
handout. 

d. Chris noted that outside the study area, the Team will plan to assume the 2040 set 
of improvements. The Team plans to extract certain 2040 RTP improvements, but 
assume the TIP projects; both NDOT projects and local projects.  

e. Tom Greco suggested inclusion of the 2040 projects as these are fiscally 
constrained. 

f. The Team will distribute via e-mail the list of projects that are proposed for use in 
the baseline network to TAC membership. 
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g. The TAC was reminded that the Level One Screening is a draft document and may 
be revised once the TAC has had the opportunity to provide formal comment on the 
Initial Range of Alternatives and Level One findings. 

h. Alternatives analyzed came from a variety of sources including the RTC CMP, TAC 
input, and comments received during public meetings. 

i. Alternatives were discussed in conceptual terms. 

j. Additional alternatives can be put through the same process at anytime during the 
study as they arise and are proposed. 

k. A brief overview of how the “No-Action” network was developed to be used as a 
traffic modeling “control” to be used during the screening process. 

 

4. Engineering Update – Steve Oxoby 

• The team is mapping constraints to evaluate alternatives that will be analyzed using QUANTM. 
• QUANTM work will be done once we move to the Level 2 screening process and have a more 

narrowly defined set of alternatives. 
• Design Criteria is being developed for both types of facilities (freeway and arterial). QUANTM will 

also assist in determining criteria. 
• Level of Service (LOS) was an issue as RTC standards allow roads to go to LOS E but NDOT 

may not desire LOS E for their facilities. Steve spoke with Andrew Sorderborg at FHWA and 
Glenn Petrenko at NDOT and was advised LOS C and D are not a requirement as in many cases 
these LOS’s are just not possible. 

• We have flexibility on LOS so long as we are consistent. 
 

 
5. Next Steps – Jim Clarke 

• Purpose and Need and Range of Alternatives will be revised based on input received. 
• Send out revised Purpose and Need, Initial Range of Alternatives, and Alternatives Screening 

Methods to Participating and Cooperating Agencies (including the TAC membership) for 30 day 
formal comment period. 

• Revise Level One Screening documentation per comments received today plus any comments 
received from the Participating Agencies. Comments received will then be reviewed to determine 
how these comments might alter or affect the Purpose and Need and Initial Range of 
Alternatives, and in turn determine how the Level One Screening might be affected. 

• Send out list of projects to assume in the baseline No-Action network. 
 

6. Q & A 

Q: Was the TIP or the RTP used in the No-Action scenario? Are we using a 10-year or 20-year 
horizon? 

A: The Team would be inclined to use the 10-year horizon, but this is open to further discussion. We 
need feedback to determine what projects should be kept or removed from the No-Action network 
used in the screening process. We definitely will want to extract any projects that might be considered 
as an alternative being analyzed in this particular study. 

 

Q: Why would we revise the assumed RTP network in the study area? 

A: We agreed that the No-Action would include only projects from the fiscally constrained RTP minus 
projects that would serve the same purpose as the alternatives that are being examined. 
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Q: In defining the No-Action alternative, should we assume the TIP projects or the fiscally constrained 
RTP projects? 

A: Currently only the TIP projects are included in the No-Action alternative. 

 

Q: Regarding the Level One System Alternative to achieve LOS C, why was the LOS C used as the 
standard when the current standard is LOS E? 

A: LOS C is mentioned as this was “inherited” from the RTC CMP and was looked at as an initial 
alternative. Also, in our Level One Screening this particular alternative was screened out as not 
meeting the Purpose and Need. The TAC agreed that we could remove this alternative from the Level 
One Screening. 

 

Q: What is the existing operating level of service currently on Pyramid? 

A: It is currently operating at LOS D, E, and F depending on time of day and the segment of the road. 
In long range analyses, the LOS along Pyramid deteriorates considerably. 

 

Q: Do any of these alternatives include frontage roads? 

A: That level of detail has not been defined yet but will be looked at once alternatives are narrowed 
down during the process and identified for more in-depth study. 

 

Q: What about lane types? Are these subsets of the highway alternatives? 

A: Mostly, but not necessarily. 

 

Q: Were all of the alternatives taken from the RTC CMP? 

A: Most were, but there were also some alternatives added based on the Scoping comments, and 
with the Team as we looked at the corridor and possible solutions to congestion. 

 

Q: Does leaving the project name as Pyramid Highway/US 395 Connection create a situation where 
we are presupposing an alternative will be built at the start of the study? Will this cause questions to 
arise regarding a predetermined alternative that might have ramifications in the NEPA process? 

A: Part of the purpose and need is to improve east/west connectivity. The name of the project is only 
an indication that we are going to be looking at ways to improve connections between these areas but 
does not necessarily state how these connections will be improved. It is important to note that we do 
not enter the NEPA process from scratch, we take the studies programmed in the RTP and identified 
as part of the CMP and derive our Purpose and Need and logical termini. These documents have 
legal bearing in and of themselves and identify the need for improving connections from US 395 to 
points east. This is where the logical termini, Purpose and Need, and selected study area stem from. 

 

Q: Why do we not see any combined alternatives such as highway and bus? 

A: Some alternatives that were found to not meet Purpose and Need as stand alone improvements 
were carried over as potential supplemental alternatives (transit and lane type options) to be 
considered in conjunction with other alternatives. Combinations of alternatives will be looked at later 
in the process as we study alternatives being carried over in greater detail. Some of the alternatives 
(such as bus) have been recommended as supplementary alternatives. 
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Q: How was it determined that an alternative would be advanced (or not), based on purpose and 
need? 

A: During the Level 1 Screening, we looked generally at whether or not an alternative would clearly 
meet purpose and need. Danny Nollsch would like to see: 

• A source for each alternative. 
• More data for the reasoning for each alternative being advanced or note; provide more back-up. 
• On the matrix, include each element of purpose and need. 
• The percentage of Purpose and Need is met. 

 

Q: Are the general patterns used in the CMP still being seen in the 2040 RTP? 

A: In general, the 2030 patterns used for the CMP are similar to 2040, except traffic volumes are 
increasing more than previously anticipated. 

 
 
Q: In looking at the table provided, I am seeing that those projects screened out were only those that 

did not meet purpose and need. What about other factors such as cost? 

A: Standards such as exorbitant costs and environmental impacts are high standards that would need 
to be looked at in more detail as the study progresses as these are difficult to determine without 
more detailed study. Some of the alternatives carried over as meeting the Purpose and Need may 
potentially be screened out later in the process as we look at the impacts of each in more detail 
and conduct comparisons between alternatives. 

 

Q: Based on this, are you saying that all of the alternatives carried forward definitely will meet 
Purpose and Need? 

A: To date, with the data we have, we are saying that these alternatives look as though they might 
meet Purpose and Need with no obvious reasons they don’t based on the information we have. As 
we move into more detailed study of each of the alternatives, it is possible that we may find that 
some of those carried over actually do not meet Purpose and Need and would then be screened 
out later in the screening process. 

 

Q: When is the next public meeting scheduled? 

A: The next public meeting is the second SWG meeting and is scheduled for July 28, 2008. The next 
open public meeting has not yet been scheduled and is still a few months out. 

 
6. Additional Discussion   

• Alternative T-2, a regional bus that travels along Pyramid, is actually the highest priority with 
regard to expansion of regional bus service, however its operating costs are an issue. It may be 
quite some time before funding is available for this expansion.  

• It is important to note with regard to bus service analysis that as of October, there will be a new 
operations center in Sparks (Centennial Center) which might suffice for a terminus for new bus 
service within the corridor instead of connecting to CitiCenter in downtown Reno. 

• We do not want to use the “Outer Ring Road/Freeway” label as this is misleading since there will 
never be an “Outer Ring Road” and this terminology is no longer used by the RTC. In the RTP, 
this is labeled 395/Pyramid Freeway. The highway that is located from Vista to US 395 is called 
the “East-West Connector.” 

• For the transit alternatives, does it make sense only to include transit that is TSM improvement, 
rather than stand-alone? Jim described we had included transit as an element of Purpose and 
Need but it was removed based on comments from FHWA and NDOT. Del indicated that the way 
it was worded previously was stated too strongly. It was requested that transit is included as part 
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of the Purpose and Need if the statement is softened. We should also add a “system” alternative 
that is an aggressive transit alternative. The RTC goal is to have six percent of every trip to be 
non-motorized. 

• Todd indicated that most of the information regarding the alternative screening is provided, but is 
a matter of format. Perhaps the Team could expand the table provided so that it provides more 
detail as to why certain alternatives were screened out while others were not. 

• We need documentation of the traffic numbers as most of these get screened out because they 
do not resolve congestion problems. So we need some sort of back-up documentation that is 
quantitative. 

• When looking at traffic information that was included in the CMP compared with the current 
models we were given, the traffic demands remain relatively stable with regard to direction and 
flow but with much greater numbers. So the model provided by the CMP seems to still be valid 
and even more pressing with regard to need. 

• Maybe we need to provide some weighting to the Purpose and Need screening process as there 
may be some projects that meet most of the Purpose and Need but are screened out. That might 
allow us to look at possibly combining alternatives that might provide better solutions but would 
have otherwise been screened out as individual alternatives. The Purpose and Need screening 
will be expanded to show all five elements of the P&N. 

• The Team will be looking at rewording the Purpose and Need element of multimodal options in 
order to find language that we are all comfortable with and does not preclude non-multimodal 
options. 

 
7. Action Items 

• Revise and distribute Draft Purpose and Need Elements and Range of Alternatives to 
Participating Agencies and TAC membership for formal 30 day comment period. 

• Provide information and request determination from FHWA regarding 4(f) status of BLM land and 
Wedekind Park. 

• Distribute list of projects that are proposed for use in baseline network to TAC membership for 
review and comment. 

• Provide information on screening methodology requested by Danny Nollsch. 
• Expand table to provide more detail regarding elimination of alternatives, include each element of 

Purpose and Need, and provide a percentage P&N met criteria. 
• Provide documentation of traffic numbers used during the Level One Screening. 
• Consider application of weighting the Purpose and Need Elements and look at possible criteria to 

use in this weighting process. 
• Revise Purpose and Need element of multimodal options so that non-multimodal options are not 

precluded from consideration.    
 
 
NOTE: The next TAC meeting will be September 18, 2008 at NDOT District II. 
 
Meeting adjourned at 3:45 p.m. 

 
 
 

 

 



 

 

 

 
 
 

Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: September 18, 2008 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla, Becky Bennett, Hannah Visser,  
 RTC:    Tom Greco, Doug Maloy 
 NDOT: Daniel Nollsch 
 Washoe County:  Clara Lawson 
 City of Reno:   John Toth 
 City of Sparks:   Jon Ericson, Neil Krutz, Jim Rundle 
 BLM:    JoAnn Hufnagle 

 Jacobs Carter Burgess: David Dodson, Bryan Gant, Steve Oxoby, Chris Primus 
 CH2M HILL:   Cindy Potter, Leslie Regos 
  
 
Copies: Attendees, Amir Soltani, Anita Lyday, Auro Majumdar, Bill Vann, Chris Louis, Jim Clarke, 

Julie Masterpool, Gina McAfee, Michael Fuess, Sandra Monsalve, Todd Montgomery, 
File 

 
 
Summary of Discussion: 
 
 
1. Welcome and Introductions 

• Bryan Gant welcomed attendees and led attendee and project team introductions. 

• Bryan provided a brief overview of meeting agenda.  A hardcopy of the agenda was provided to 
all attendees. 

• The following documents were provided for review and discussion: Draft Level One Alternatives 
Development and Screening, Draft Level One Alternatives Screening Results Summary (Board), 
Draft Level One Alternatives Screening Results (Roll Plot), Alternatives Screening Process 
(Board), Draft Level 2A Screening Methodology. 

 

2. Update on Environmental Activity – Bryan Gant 

• Agency Milestone Review Letters (EPA, Reno) 
a. Cooperating and Participating Agency letters have gone out requesting input on the 

Purpose and Need and Range of Alternatives documents.  The 30 day review 
period for federal agencies has expired.  Comments were received from the EPA.  
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The review period for local and state agencies has not expired, but comments have 
already been received by the City of Reno. 

b. EPA comments include: 

i. Purpose and Need related comments requesting that more data be provided 
in the document backing up the individual Purpose and Need elements.  The 
project team response is that the Purpose and Need document is just a 
summary of the issues and the actual EIS document will include more 
detailed backup information in the Purpose and Need Chapter. 

ii. Purpose and Need related comment regarding the safety aspect of the 
Purpose and Need.  The EPA is requesting that crash data in the study area 
be compared to National and State averages.  The project team response is 
that this is proving difficult due to a lack of cohesion and compatibility 
between the available crash data, but based on the available data we are 
seeing that safety issues are steadily increasing.  It is also perceived by the 
public that safety in an issue along the Pyramid corridor. 

    

c. City of Reno comments include: 

i. Draft Methodology for Screening Alternatives and Initial Range of 
Alternatives related comments requesting that more detailed analysis occur 
on certain alternatives.  The project team response is that this level of 
analysis will occur further into the alternative screening process. 

ii. Draft Methodology for Screening Alternatives related comment asking at 
what point in the process will public input will be sought and considered.  The 
project team response is that this is presently being considered and will be 
discussed during the Alternative Screening Process Overview portion of the 
TAC meeting. 

• Update on Section 4(f) Issues 

a. There are two areas within the study are that potentially could be considered 
Section 4(f), general BLM land and Wedekind park. 

b. The project team is currently working with FHWA as well as researching these 
issues and will have more information for the TAC members at the next meeting. 

 

3. Alternative Screening Process Overview – Bryan Gant 

• Bryan explained the overall alternative screening process, outlined current project progress, and 
outlined next steps.  (See attached Alternative Screening Process Overview document) 

a. The project team has been considering having a public meeting between Level 2A 
and Level 2B Screening.  TAC members comments included: 

b. Discussion regarding the number of alternatives to present to the public. 

i. Jim Rundle suggested if “several” alternatives are more than three or four 
that would be too many to present to the public causing confusion and 
unnecessary comments. 

ii. John Toth suggested that presenting less than three or four alternatives 
might appear to the public that an alternative has been predetermined. 

iii. The project team has discussed going through Level 2A Screening and 
evaluating at that time if an appropriate number of alternatives could be 
presented. 
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iv. This public meeting is not required in the NEPA process and therefore it 
could be organized quickly if necessary. 

 

 

4. Level 1 Screening Review – Chris Primus 

• Modifications Based on TAC Input 
a. The project team has incorporated comments received by the TAC members during 

the last meeting.  Revisions included the following: 

i. Renamed alternatives to be consistent with currently used alternative titles. 

ii. All transit alternatives now terminate at the new RTC Centennial Plaza 
instead of downtown Reno 

iii. Revised assumptions for the “No-Action” network, added to the appendix. 

b. Chris gave an explanation of the how the Level 2A Screening “No-Action” network 
relates to the 2040 RTP.  The “No-Action” network is comprised of all the projects in 
the 2040 RTP except for any planned project within the Level 1 study area that may 
be a duplicate of, or coincide with, an alternative not screened out in the Level 1 
Screening.  Questions and comments included: 

i. Question:  Why you would exclude projects that are going to be built 
regardless of what happens as a result of the alternatives identified in this 
EIS?  Answer: Any 2040 RTP planned project that might be part of an 
alternative identified can not be included in the “No-Action” network 
otherwise the “No-Action” would be different for each alternative.  Also the 
“No-Action” network will evolve over the alternative screening process.  Each 
time an alternative is screened out any roadways planned in the 2040 RTP 
that might have overlapped or been included within that alternative will be put 
back into the “No-Action” network. 

ii. Question:  Will excluding all these roadways from the 2040 RTP traffic model 
skew the traffic data?  Answer:  At this stage in the process the most 
important thing is that the alternative analysis is comparative.  There needs 
to be a way to measure how the alternatives operate relative to each other. 

iii. Comment:  It was expressed that this “No-Action” network is too confusing 
and will confuse the general public.  In a “No-Action” alternative nothing gets 
built.  In this “No-Action” many projects are not getting built.  Answer:  We 
don’t know yet what roadway or roadways wouldn’t need to be built under a 
“No-Action” scenario.  We do not know where the alignment is located yet for 
the alternatives that make it through the screening process.  The “No-Action” 
network at this stage in the alternative analysis is a theoretical construct and 
serves as the only worse case scenario possible at this stage. 

iv. The project team will discuss this further to come up with an approach to 
present this evolving “No-Action” network to the public. 

 

• Level 1 Screening Update and Results 
a. Summary of revisions include: 

i. The Purpose and Need has been revised and now includes a transit element 
to show response to local and regional plans. 
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ii. In the summary table, each Purpose and Need element is listed in a column.  
Each alternative has a “yes” or “no” to show if that element of the Purpose 
and Need is being met. 

iii. Each Purpose and Need element has a 20% weighted value, except for the 
“Responding to Regional and Local Plans” element which contains two 
components, “the Pyramid Corridor”, and “Improving Multi-Modal Options”.  
Each of these components is weighted at 10%. 

iv. Alternatives ranking at 90% or higher have been identified as alternatives to 
consider for Level 2A Alternative Screening.  Since this level of alternative 
screening is still very qualitative, the project team is considering presenting 
Purpose and Need elements as the number met rather than as percentages 
to avoid misrepresenting the process as being quantitative. 

v. All alternatives to date meet fatal flaw criteria. 

vi. Since the last TAC meeting there are now four more alternatives that will be 
considered in Level 2A Screening. 

b. Questions and comments included: 

i. Question:  If the Purpose and Need elements met are presented by 
percentages, should they have different weights based on importance?  
Answer:  This would be very difficult to determine as each Purpose and Need 
element might have different importance to different people.  Consensus 
would be unlikely. 

ii. Question:  How is the need “Responds to Local Plans for the Pyramid 
Corridor” different from the other needs related to Pyramid Highway?  
Answer:  When going through a NEPA process, the project that has been 
envisioned should not conflict with any local or regional plans and this is a 
different issue than congestion or safety along the Pyramid Corridor. 

c. The results of the highway alternatives considered in the Level 1 Alternative 
Screening were presented to the TAC members and no comments or issues were 
noted. 

d. Alignment locations for each alternative have yet to be determined and off 
alignment options, such as potentially with the Pyramid Freeway alternative will be 
considered. 

 

5. Congestion Management Plan – Chris Primus 

• The NEPA process requires that a Congestion Management Plan will be written to see if any low 
cost, low impact options could possibly solve the Purpose and Need. 

a. A Congestion Management Plan is also a planning requirement contained within 
FHWA regulations. 

b. The system alternatives contained within the Range of Alternatives are all 
strategies that a Congestion Management plan would consider. 

c. Measures each alternatives effectiveness and feasibility individually as well as all 
the strategies combined. 

d. If one or the combination of these strategies doesn’t stand alone the Congestion 
Management Plan determines if one of these strategies should be incorporated 
within any other alternative. 

e. RTC has a congestion management system and the project team will be 
coordinating with the RTC planners on this document. 
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6. Level 2A Screening – Chris Primus/Bryan Gant 

• Bryan introduced and explained the Draft Level 2A Screening Criteria (See attached Draft Level 
2A Screening Criteria document) 

a. This screening criterion contains components of traffic demand and major 
environmental impacts. 

b. Questions and comments included: 

i. Comment:  “Recreational Land” or “Open Space” should be added as an 
environmental criterion. 

ii. Question:  At what screening level does the cost of ROW acquisition occur?  
Answer:  This will begin to be measured in Level 2B Alternative Screening 
and will be refined during Level 3. 

iii. Question:  Has QUANTM been used on any alternative thus far?  Answer:  
No, the team has only been gathering and inputting constraint data into the 
QUANTM system. 

iv. Question:  What specifically will be measured regarding safety?  Answer:  
Measuring safety issues is difficult to quantify since we don’t have 
comprehensive data to use, therefore we will be looking at VHT since with 
increased traffic congestion accidents go up. 

v. Question:  Regarding the relocations, should the square footage be 
calculated instead of the number of estimated relocations?  Answer:  It 
makes more sense to look at this measure during Level 2B since alternative 
alignment locations will be a lot more defined. 

vi. Question:  Is VHT the best measure of safety?  Answer:  VHD(Delay) could 
also be a measure used.  Headway could also be used. 

vii. Comment:  “Critical” habitat should be used instead of “Sensitive”. 

 

7. Action Items 

• Will revise after receiving team comments.   
 
 
NOTE: The next TAC meeting will be November 20th, 2008 at NDOT District II. 
 
Meeting adjourned at 3:20 p.m. 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: January 15, 2009 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla, Hannah Visser 
 RTC:    Doug Maloy, Bill Vann, Tom Greco, Chris Louis 
 NDOT: Daniel Nollsch, Anita Lyday  
 City of Reno:   John Toth 

City of Sparks:   Neil Krutz, Jon Ericson 
Washoe County:  Clara Lawson  
Reno Sparks Indian Colony: Scott Nebesky 

 Jacobs: Jim Clarke, Steve Oxoby, Chris Primus, Bryan Gant 
 CH2M HILL:   Cindy Potter, Leslie Regos, Mark Gallegos 

WCRM:    Ed Stoner 
 
Copies: Attendees, Jim Rundle, Sandra Monsalve, Carolyn Mulvihill, Auro Majumdar, Gina 

McAfee, Patty Brisbin, Todd Montgomery, Amir Soltani, Steve Cooke, Mike Fuess, File 
 
 
Summary of Discussion: 
 
 
1. Welcome and Introductions 

• Bryan Gant welcomed attendees and provided a brief overview of the meeting agenda. 
• Attendee and project team introductions. 
• The following documents were provided for review and discussion: Alternatives Development and 

Screening – Level 2A Alignment Alternatives 
 

2. Update on Environmental Activity – Jim Clarke 

• Environmental Justice (EJ): The Team has placed calls  to Citizen Advisory Boards, Sparks 
Chamber of Commerce, Hispanic Chamber of Commerce, Washoe County Housing Authority, 
and a list of about 12 other groups as part of the EJ outreach to collect more information from the 
community on potential EJ areas and issues. We have been having some success but are still 
awaiting some return phone calls. We have received good input regarding good locations for 
small group meetings. A few groups have also offered their websites for advertising upcoming 
public meetings. EJ outreach process is ongoing. 

• Historic/Section 106 Efforts: The Team have been working on getting Section 106 consulting 
party letter invitations sent out. We have coordinated with SHPO and invitees have been firmed 
up. Letters are currently at FHWA and will be going out to tribes, historic preservation boards, 
federal agencies, BLM, Cities of Reno and Sparks, Historic Reno Preservation Society, Nevada 
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Historic Society, and DRI. The intent of the letters is to begin getting these groups involved in the 
process. As alternatives are narrowed down further and cultural resource work begins, these 
agencies and organizations will be asked to review the reports and survey methods. 

• Section 4(f): The Team has been coordinating with NDOT and FHWA regarding 4(f) applicability 
of the Wedekind property. The property was part of a BLM land transfer to develop the Sparks 
Courts Complex and maintain Wedekind Park. We have prepared property information and have 
been working with FHWA who has brought in their legal counsel to try and obtain determination 
regarding Section 4(f) applicability. We should have more information by the week of January 26th 
regarding the determination. 
 
Bryan Gant pointed out the property in question on a project aerial for those that might not be 
familiar with the Wedekind property. This is a large piece of property east of Pyramid Highway 
and south of Disc Drive that was transferred by the BLM to the City of Sparks.  

3. Alternatives Screening Process 
 

• Bryan Gant provided a refresher overview of the screening process developed for the project. 
This is a three level process with the second level broken down into two parts.  

a. Level 1 – High-level review of all possible alternatives with a qualitative assessment 
based on readily available information in order to narrow the alternatives without 
getting into large-scale, detailed analysis of all alternatives. We were successful in 
accomplishing this with the TAC’s assistance, resulting in a total of eight 
alternatives now passing into Level 2A screening. 

b. Level 2A – This screening level will determine if any of the eight alternatives carried 
over from the Level 1 Screening can be eliminated based on a high-level 
environmental  and traffic review, considering the screening criteria identified for 
this level of screening.  A preliminary traffic evaluation for each alternative is being 
conducted for this screening level.  

c. Level 2B – In this phase, we will get more detailed with analysis for those 
alternatives that passed Level 2A and focus on what some of these alignment 
impacts would be relative to right-of-way, relocations, environmental resources, and 
access. QUANTM analysis will be utilized during this screening level. This level will 
also consider incorporation of transit and managed lanes. 

d. Level 3 – This level will provide more detail in relation to horizontal and vertical 
alignments, footprints, impacts, costs, etc. 

• The TAC’s goal today is to discuss the initial Level 2A findings and lay the groundwork for 
finalizing this screening level and making a determination on which alternatives will move forward 
to the Level 2B screening. 

• Bryan reviewed the Level 2A criteria discussed at the previous meeting. Some comments were 
received and addressed with regard to the traffic criteria. The team took the original Purpose and 
Need elements and identified criteria that could be used to analyze the effectiveness of each 
alternative relative to each Purpose and Need element. This provided the team with a set of 
measures used to quantify and compare each alternative’s ability to meet the Purpose and Need 
elements, allowing for a systematic approach to identifying each measure for better direct 
alternative comparison.   

• There were some changes to the environmental criteria used in Level 2A screening.  
1. Hazardous materials has been removed from this screening level given the level of effort to 

collect data at this phase. This level of effort is better suited to the next screening level where 
the study area will be more refined. Based on previous TAC discussion, it was determined 
that there are no large scale hazardous material areas within the study area that would 
influence the alternatives screening.  

2. Another change involves critical and sensitive habitat. At this time we will look only at critical 
habitat with a more in depth study taking place when the study limits have narrowed further 
and potential alignments are more refined. 
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4. Overview of Travel Demand Findings and Traffic Analysis – Chris Primus 

• The traffic data reviewed included regional Vehicle Miles Traveled (VMT) and regional delay. This 
was used as a high-level indicator. The analysis also looked at total volume at key locations 
throughout the study area along some of the alignments shown on the Level 2A Alignment 
Alternatives handout. Travel time comparisons were also included at key points of interest. The 
2040 model was used in this analysis. Bar graphs were used to provide visual reference of 
findings. The Team has worked with the RTC staff to apply the RTC travel demand model to the 
alternatives in the Level 2A screening. The modeling has resulted in good comparative 
information regarding traffic patterns associated with the different alternatives. These results were 
obtained recently and the Team has not completed its analysis of the information. The information 
being shared at today’s meeting is to provide a preview of the early findings. 

• Regional VMT – This is a measure of the amount of travel that occurs within the entire Reno-
Sparks region. We are finding very similar results between alternatives, serving as confirmation 
that the model was run properly for each of the different coded networks. Although the numbers 
result in relatively comparable outcomes for all the alternatives, alternatives H14 through H18 
have slightly higher VMT which are the alternatives that have the most capacity expansion. When 
we add more capacity to the system, there is increased mobility. 

• Regional Delay – This is a measure of hours of travel delay in 2040 for the different alternatives. 
The no action stands out as higher than the rest of the alternatives. As we build up capacity with 
the various build alternatives, we begin to reduce overall delay. There were a couple of 
alternatives that stood out with higher delay times, but in working with the RTC, the Team found 
that the way the network is coded in the Copper Canyon Area caused some additional delay. This 
is a technical network issue that we are still working out with the RTC. In general, the model 
shows that each of the alternatives reduces delay pretty well. Again, this is for the entire Reno-
Sparks region. The Team still needs to look more closely at how each alternative affects delay 
within the study area, focused within the northeastern part of the region. 

• Pyramid Highway Volumes – 2040 average daily traffic (ADT) at various locations along 
Pyramid Highway were presented. 

o Pyramid north of Los Altos – In general, the build alternatives add quite a bit of traffic. 
The no-build alternative is pretty constrained and carries a low volume. Those 
alternatives that improve Pyramid Highway, increase the volume. Interestingly, H16 
which only improves West Sun Valley and leaves Pyramid constrained, produces a 
reduction in volume along Pyramid. This is due to some of the traffic moving from 
Pyramid to the West Sun Valley route. H18, which includes both Pyramid and West Sun 
Valley improvements, shows that traffic drops minimally on Pyramid. This result is seen 
from various perspectives as we look at the traffic volumes. 

o Pyramid north of McCarran Boulevard – The standout alternative in this comparison is 
H3 which improves Pyramid and McCarran to freeways. The volume in this instance is 
even higher as we get closer to McCarran. The remaining alternatives are all relatively 
low and reduce volumes on Pyramid just north of McCarran with the exception of H17 
and H18 (these are the 2 alternatives that improve Pyramid to a 6-lane arterial which has 
an effect on the volumes we see north of McCarran). Findings seem to indicate that traffic 
prefers the Pyramid Corridor. McCarran improvements also have an influence on traffic 
volumes within this area.  

o Pyramid north of Oddie Boulevard – In general, this area functions as an arterial 
carrying about 30,000 to 40,000 vehicles per day. A pair of exceptions to this would be 
alternatives H6 and H7. The connection over to McCarran on these alternatives adds 
capacity to the general vicinity and as a result, volumes flow better and speeds are a little 
better within this area. All of the alternatives reduce traffic inside the McCarran ring.  

o McCarran east of Pyramid – As an arterial, McCarran in all of the alternatives carries 
15,000-20,000 vehicles per day in general. The exception would be H3 where McCarran 
west of Pyramid has been improved to a freeway which draws traffic to the east side of 
Pyramid on McCarran with traffic flowing toward that freeway. 



Meeting Minutes— Pyramid Highway/US 395 Connector Progress Meeting 
July 15, 2008 
page 4 

 
 

PyramidTAC_Meeting_Summary090115_final.doc 

o McCarran west of Pyramid – The standout again is alternative H3 which has improved 
McCarran to a freeway west of Pyramid so we see a bump to 140,000 vehicles per day. 
All of the other alternatives reduce the traffic volumes on McCarran compared to the no-
build option. All options reduce McCarran traffic with alternatives H17 and H18 standing 
out. With Pyramid to the north being improved to a 6-lane arterial, the resultant capacity 
increase influences traffic on North McCarran to the west.  

o US 395 Connector east of Pyramid – The connector shows up in alternatives H14 
through H18. In general, the connector carries 60,000 vehicles per day. This indicates 
that there are origins and destinations that favor the use of this facility. H16 is an 
exception as this is the alternative that only expands West Sun Valley and not Pyramid 
but still maintains the connector. Since Pyramid is constrained under H16, traffic does not 
seem to need or favor the east/west connector quite as much since Pyramid cannot be 
used to access the connector. 

o US 395 Connector west of Pyramid – We see really high volumes on this segment, 
generally 100,000 vehicles per day. Alternatives that differ from this general range are 
H14 which increases volume to 127,000.  This is due to H14 providing a couple of 
different outlet points which attracts more traffic. H16 and H18 which have a West Sun 
Valley component are a bit different as well. With H16, Pyramid remains constrained 
which decreases the volume that can get through to the connector. With H18 there is a 
similar effect, but as Pyramid is also expanded, the difference is not as great. With West 
Sun Valley providing some relief in H18, traffic does not need the connector quite as 
much. 

o US 395 Connector west of Sun Valley – We see volumes in general around 70,000-
80,000 vehicles per day.  There is still a lot of attraction to the connector in this area, 
though not as much as we see a little further to the east due to the activity between Sun 
Valley and the Pyramid corridor. Again, those alternatives that do not carry quite as much 
volume are those that include a West Sun Valley improvement. 

o West Sun Valley Freeway – Under the H16 scenario, this carries about 60,000 vehicles 
per day north of Golden Valley Road. This would be the minimum amount of volume you 
would want for a freeway. Under the H18 scenario, West Sun Valley only carries about 
35,000 vehicles per day (arterial level of traffic as opposed to freeway level). This is due 
to H18 including both West Sun Valley and Pyramid improvements.  

o Vista – Vista is an arterial in all scenarios with the exception of H14 and H15 where Vista 
is expanded to a freeway. As an arterial, Vista carries about 30,000-40,000 vehicles per 
day, which is a good amount of traffic for an arterial. When improved to a freeway, traffic 
is increased to about 50,000, which is not a large increase when improved from arterial to 
freeway. This suggests the origins and destinations don’t really favor a Vista freeway. 

o Wedekind Connector – In alternatives H6 and H7 Wedekind is a freeway and as a 
freeway it draws quite a bit of volume from the Pyramid corridor over to McCarran. Under 
the H14 scenario Wedekind is an arterial and does carry quite a bit of traffic as an 
arterial, but not near as much as when it is a freeway. 

 
• Screenline analysis – In this analysis an imaginary north/south line is drawn to measure 

east/west traffic that crosses that line. Compared to the no-build alternative, we see east/west 
traffic flow increase with each of the build alternatives. This indicates that we are helping the 
system with the improvements and also indicates that all of the build scenarios at this screening 
level are doing a reasonable job in increasing east/west connectivity. This is in line with the 
Purpose and Need element of improving east/west connections. In H16 and H18, the volumes on 
Highland Ranch and Calle de la Plata indicate that there is no significant increase in these 
east/west connections to attract traffic over to the West Sun Valley alternative. We see this also 
at Eagle Canyon which is added as an east/west connection over to the West Sun Valley 
Freeway and only carries a moderate amount of traffic. This serves as another perspective on the 
potential effectiveness of the West Sun Valley Freeway. The screenline analysis also shows just 
how effective a new 395 connector freeway is at carrying traffic east/west. 

• Travel Times – In this analysis, we have looked at the PM peak and have obtained from the 
model the travel times from select points around the region to Eagle Canyon.  
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o I-80 at Pyramid Way - The no-build has a much higher travel time relative to the other 
alternatives. All of the build alternatives are quite similar without any significant 
distinctions. All are helping to relieve traffic and improve travel times. What can be 
discerned from the differences is that H16 in general has a higher travel time while H18 
tends to have a little lower travel time compared to the other alternatives. 

o US 395 at Golden Valley Road – Again we are finding that H18 is a little lower with H16 
being a little higher. In this instance, H3, H6, and H7 stand out as these are the ones 
without the 395 Connector. As soon as the Connector is introduced, the travel time 
decreases from Golden Valley Road and US 395 to Pyramid and Eagle Canyon. All of 
the alternatives improve travel time over the no-build scenario. 

o Spaghetti Bowl – Very similar results for all of the build alternatives with the exception of 
higher travel time on H16 and lower travel time on H18. 

o I-80 at Vista – Very similar results with the standouts again being H16 and H18. 
 
We see a consistent pattern with H16 and H18 which are the two alternatives that have the West 
Sun Valley Freeway. With the West Sun Valley as the only improvement in the corridor, H16 does 
not do as well in general for providing good travel times in relationship to the other alternatives. It 
does not seem to serve origins and destinations quite as well. H18 is just a little lower than the 
others due to this alternative adding much more capacity than the others, allowing traffic to flow 
better overall. It is important to keep in mind that the difference in travel time performance is not 
significant considering the amount of capacity added with this alternative. Though the numbers 
are pretty close, this may point to a trend that is worth noting. 
 

• Summary Observations  
o West Sun Valley Freeway – Attracts relatively low volumes. Traffic demand remains on 

Pyramid when both West Sun Valley and Pyramid corridors are expanded. East/west 
connections to West Sun Valley traffic levels do not increase appreciably compared to 
other alternatives. West Sun Valley results in higher regional hours of delay than other 
alternatives. This alternative provides slightly slower travel times between key 
destinations compared to the others. 

o US 395 Connector – Attracts relatively high demand and serves origins and destinations 
well. Traffic demand along the connector varies among alternatives depending on 
connectivity. The connector serves a demand for traffic between north US 395 and the 
Pyramid corridor. It also provides slightly faster travel times to/from north US 395 to the 
Pyramid corridor than those alternatives without the connector. 

o Wedekind Connector to McCarran – Carries relatively high demand for an arterial and 
serves origins and destinations well. The expansion of McCarran to a freeway results in 
most increased load on the arterial McCarran east of Pyramid compared to other 
alternatives. 

o Vista Freeway – Attracts only moderately higher volume compared to Vista as an 
arterial. Demand of trip origins and destinations not as well served as other facility 
expansions.  

 
 
5. Environmental Screening Criteria and Assessment – Bryan Gant/Jim Clarke 

• Bryan provided an overview of how the corridors associated with each alternative were 
developed, the assumptions that were made, and the criteria used during the Level 2A screening. 
Each alternative improvement was broken into segments to quantify impacts. For instance, if 
Vista Freeway is looked at as a segment, any alternative that includes a Vista Freeway would 
have the associated impacts in addition to the impacts from the other segments that are included 
in a particular alternative. Alignment assumptions used in the 2A environmental impact analysis 
were also discussed. The TAC was reminded that detailed engineering was not performed, but 
rather conceptual level engineering with conservative judgment was used in determining and 
defining corridors to be looked at in the Level 2A screening. 
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• Jim Clarke provided an overview of approach and assumptions for evaluating the environmental 
impacts. Jim also pointed out that the environmental assessment still requires some additional 
resource information and determinations in some areas. 

o Relocations – Where there was a structure within a corridor or being touched by a 
corridor a conservative approach was taken, assuming that relocation would be required. 
Jim pointed out segments with high numbers of residential and commercial relocation 
impacts, particularly along the northern segment of Vista Boulevard and within west Sun 
Valley. Jim also advised that cost impact comparisons were not considered in this 
screening level. The numbers presented were “roof top” counts and do not take into 
consideration whether the relocations involve single or multifamily residences, however, 
this will be a consideration as the numbers are refined in later screening levels. It is 
important to keep in mind that the “wide lines” used during the corridor relocations 
analysis will be narrowed and fine tuned later in the screening process, likely bringing the 
number of associated relocations down. However, the initial numbers discussed are good 
indicators of comparative impacts between alternatives. 

o Environmental Justice – Of the potential relocations identified, the Team looked at 
which of these occurred in areas identified as minority and/or low income. The Team will  
look at some qualitative information, for example, will structures not being relocated 
potentially be affected by noise, or will any alignments disrupt community cohesion? The 
environmental justice impacts were based on the 2000 census data. An initial EJ 
outreach effort was also employed to validate the information contained within the 2000 
census data. Initial findings show that there will be some impact areas along the US 395 
connector where it passes through Sun Valley, areas along existing Pyramid to the north, 
and areas along existing McCarran. The highest number would be where the US 395 
connector passes through Sun Valley at approximately 50 relocations. There will also 
potentially be a community cohesion impact through Sun Valley associated with the US 
395 connector.   

o Critical Habitat – The Team is awaiting data from resource agencies that we expect to 
receive over the next few weeks. 

o Wetlands – Based on the data set currently available, none of the alternatives would 
affect wetlands. It is likely that once alternatives are reduced further and wetlands 
delineations are completed, there will be some small wetlands that are found resulting in 
some impacts. However, at this point it does not seem to be a big differentiator between 
alternatives. 

o Water Resources – The team has a hydrology dataset and tallied stream impacts. 
Based on the dataset, the greatest stream impacts will be along the West Sun Valley 
alternative. The next highest would be along the northern end of existing Pyramid. 

o Flood Plains – The team looked at impacts to existing flood plains. At this point in the 
study, this is not seen to be a big differentiator between alternatives. Initial data shows 
the highest flood plain impacts within the northern end of Pyramid with approximately 37 
acres impacted. This would make any alternatives that include a Pyramid widening have 
a higher impact. However, it is important to note that there have been a lot of drainage 
improvements and channelization within this area which will decrease potential impact. 
The actual impact will likely decrease further once we get into a higher level of design 
detail. Other flood plain impact areas are all below 10 acres.  

o Historic Resources – A file search has been performed within the study area and a 
number of sites were identified that are eligible to be listed or are listed with the National 
Register of Historic Places. These have been mapped along with many unevaluated 
sites. The alternatives do not affect any of the eligible sites, but they do impact a number 
of the unevaluated sites. It is difficult to know whether these sites will be deemed to be 
historic. At this point they are on the map, we have looked at the impacts, and for the 2A 
level they do provide some additional information. West Sun Valley would have the 
highest impact to unevaluated historic sites which would total approximately 26 acres of 
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impact. In terms of the number of unevaluated sites potentially being impacted, the 
alternatives are comparable with 0 to 3 sites impacted. It is important to remember that 
unevaluated sites need to be considered eligible until proven otherwise, so the Team will 
look at these again and complete the evaluation at later stages of the study once the 
alternatives are further refined. At this point we have only performed a file search within 
these corridors. Actual survey work and field evaluation will be performed on the build 
alternatives analyzed in detail in the DEIS. 

o Open Space/BLM/Parks –In looking at park impacts, we have an overall recreation/park 
category and separate that into 4(f) and BLM impacts. In terms of 4(f) impacts we are 
assuming Wedekind will be considered 4(f) until we hear otherwise. For the proposed 
park in Sun Valley we are assuming none due to the identification of a West Sun Valley 
Blvd corridor that has taken place and coordination with BLM. Sun Valley, however, 
would still be tallied as park impact. If the Wedekind Freeway alternative passes through 
the screening process, some of the areas intersected will need to be evaluated further for 
potential 4(f) resources. Impacts are based on both existing and planned parks and 
recreational areas. Alternatives that include the US 395 Connector would have the 
highest impacts from a 4(f) standpoint assuming the Wedekind property is a 4(f) 
resource. With regard to park impacts in general, those alternatives that include West 
Sun Valley would also have a comparatively high number of impacts. Based on a TAC 
recommendation, BLM impacts were also included in our parks and recreational impacts. 
Again, the West Sun Valley and US 395 Connector alternatives would have the greatest 
impact on BLM property.  

 

6. Next Steps  

• There is a public meeting planned for March 4, 2009 from 5:30 p.m. to 7:30 p.m. This meeting will 
be an informational open house to be held at the Lazy 5 Community Center. Details and 
invitations will go out to TAC, SWG and the public starting in early February. We will be 
presenting Level 1 and 2A screening findings at this meeting and provide the public with an 
overall project status update to obtain public feedback prior to starting the Level 2B screening.  

• The TAC will meet on February 19, 2009 to complete the Level 2A screening and review the 
materials that will be presented at the upcoming public meeting. Meeting invitations will be sent 
out to TAC members once the location has been firmed up. Materials will be sent out as soon as 
they become available so that TAC members can look them over prior to the February TAC 
meeting. 

• The project team will be documenting the Level 2A findings in a matrix format similar to that used 
during the Level 1 screening process. There will also be a more “reader friendly” version that will 
be made available to the public at the March open house in addition to the detailed matrix.  

 

7. Q & A 

Q: With regard to traffic criteria measures, would LOS be a more appropriate yardstick than ADT? 

A: Our thinking was to determine which of these alternatives would best carry the load so that we 
know that the alternatives that can carry the traffic volumes most effectively would rise to the top 
during the screening process. Once the potential alignments are further narrowed, we would then 
look at whether/which alignment(s) could be designed to meet the regional LOS standards. 

 

Q: Is critical habitat really a concern within the study area?  

A: We are still waiting for additional information and have been working with Dan Nollsch at NDOT. 
We have sent letters out to resource agencies to verify our findings. The assumption at this time is 
that none of the current alignments being considered would affect critical habitats.  
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Q: Where would the West Sun Valley Freeway tie into on the north end? 

A: The West Sun Valley Freeway would tie in at the west end of Eagle Canyon to the north. 

 

Q: How are alternative travel modes such as BRT, managed lanes, etc. factored into the traffic 
numbers presented? 

A: For the Level 2A screening, we assumed 6-lane freeways for all alternatives to provide 
comparative traffic patterns between these alternatives. In Level 2B we will begin to analyze the 
potential effectiveness of HOV lanes, managed lanes, transit options, etc. 

 

Q: Are the traffic numbers being used 2030 numbers or 2040 numbers? 

A: The traffic numbers represent 2040 numbers. 

 

Q: Are there any significant differences between alternatives looking at McCarran west of Pyramid? 

A: There are some differences. Most are in a comparable range with the exception of H7 which is a 
bit higher. This difference appears to be due to the improvement of the Wedekind Freeway which 
opens up capacity in that general area so we see more volume flowing toward this freeway 
improvement.  

 

Q: Has an east/west screenline analysis been performed? 

A: We have not yet been able to pull the modeling information together to perform this analysis. Also, 
the focus on north/south screenline ties directly into our purpose and need criteria of improving 
east/west connectivity. 

 

Q: In the travel time analysis, are these times directional? 

A: Yes, in each case we are traveling from the various points of interest to Pyramid and Eagle 
Canyon. Since we are looking at PM peak, we want to make sure we are looking at PM flow which is 
why this direction was chosen. 

 

Q: In the no-build alternative, what is happening in Sparks with the Southeast Connector? Is that in 
place on the no-build model? 

A: The Southeast Connector is included in all of the alternatives modeling including the no-build 
alternative. 

 

Q: Are there any large developments planned in the future that should be considered when looking at 
the West Sun Valley Freeway alternative? 

A: As far as we know, there are no large developments being planned that would significantly affect 
our analysis with the exception of the Spring Mountain (formerly known as Winnemucca Ranch) 
development further to the north which may create additional connectivity within the area. There has 
also been a 2500 unit development approved at the north end of Spanish Springs. Otherwise, much 
of this area is developed out or has major physical constraints impeding significant further 
development. 

 

Q: Will the screening eventually take into account those properties that may not be currently 
developed and will now be unable to be developed due to the proposed corridors? 
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A: Yes. This will be looked at more closely during the Level 2B screening when we apply the 
QUANTM analysis tool and perform additional engineering analysis. 

 

Q: Can QUANTM deal with induced growth? 

A: We have included planned but unbuilt projects into the data we’re analyzing. The QUANTM tool 
allows for a wide range of parameters to be put into the dataset to be analyzed. 

 

Q: Does the City of Sparks have a preference regarding an alignment through the Wedekind Park 
area? 

A: The City would prefer a more northerly alignment. If that alternative passes through the screening 
process, we will need to look closely at optimizing this particular alignment. The 4(f) determination 
outcome will also factor into the actual alignment decisions. 

 

Q: Do we have any documentation showing the involvement of the public in the development of the 
Purpose and Need? 

A: Yes. The Purpose and Need elements were presented at our first public scoping meeting held on 
April 15, 2008. The comment sheets provided during that meeting specifically addressed the 
proposed Purpose and Need elements and requested feedback regarding these. The majority of 
the feedback received affirmed the Purpose and Need elements that were initially identified. 

 
 
6. Action Items 

• Outlook calendar invite to be sent out for February TAC meeting. 
• Level 2A findings to be documented in matrix format and reader friendly “consumer reports” 

format for public distribution at March open house. 
• Public noticing for March open house to begin in early February to include email blasts, 

newspaper advertisement, and limited direct mail. 
• TAC will meet to review and finalize materials to be presented at March open house.   

 
 
NOTE: Next TAC meeting will be Thursday, February 19, 2009, 1:30-3:30 p.m. at NDOT District II. 
 
Meeting adjourned at 3:45 p.m. 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: February 19, 2009 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla 
 RTC:    Doug Maloy, Bill Vann, Tom Greco 
 NDOT: Patty Brisbin  
 City of Reno:   John Toth 

City of Sparks:   Jim Rundle, Neil Krutz, Jon Ericson 
Washoe County:  Clara Lawson  
BLM    Jo Ann Hufnagle 

 Jacobs: Jim Clarke, Steve Oxoby, Chris Primus, Bryan Gant 
 CH2M HILL:   Leslie Regos, David Dodson, Mark Gallegos 
 
Copies: Attendees, Sandra Monsalve, Carolyn Mulvihill, Auro Majumdar, Gina McAfee, Daniel 

Nollsch, Anita Lyday, Todd Montgomery, Cindy Potter, Amir Soltani, Steve Cooke, Mike 
Fuess, Chris Louis, Hannah Visser, Scott Nebesky, File 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions 

• Bryan Gant welcomed attendees and provided a brief overview of the meeting agenda. 
• The following documents were provided for review and discussion: Alternatives Development and 

Screening – Level 2A Alignment Alternatives, Draft Level 2A Screening Summary. 
 

2. Level 2A Recap – Bryan Gant 

• Bryan reviewed the Level 2A alternatives and provided a brief recap of the Level 2A traffic and 
environmental findings presented at the previous TAC meeting held on January 15, 2009. 

• Bryan advised that the goal of today’s meeting is to review additional analysis performed since 
the January 2009 TAC meeting and move toward finalization of the Level 2A screening and the 
identification of those projects that would move forward to the Level 2B analysis.   

 

3. Update on Environmental Findings – Bryan Gant 
  

• Initial data obtained indicated that Environmental Justice (EJ) would not be a significant issue in 
West Sun Valley. Data obtained since the January 2009 TAC meeting now indicates that there 
are more EJ areas affected than previously thought that will need to be considered during the 
screening process.  These primarily affected the West Sun Valley alternative. 

• FHWA has determined that the Wedekind Park property is an 4(f) property.  



Meeting Minutes— Pyramid Highway/US 395 Connector Progress Meeting 
February 19, 2009 
page 2 

 
 

PyramidTAC_Meeting_Summary090219_Final.doc 

 
4. Additional Traffic Analysis – Chris Primus 

• LOS Findings – LOS analysis performed indicated that all of the alternatives performed 
significantly better than the no-action scenario with the exception of H-16 which does not perform 
well when compared to the other alternatives. H-17 and H-18 also do not perform quite as well as 
H-3 through H-15. RTC level of service standard is LOS D on all roads under 27,000 ADT. For 
roads above this threshold, the RTC standard is LOS E. 

• Volume Difference Graphic – This graphical tool was used to observe the volume changes on 
the various improved segments and the surrounding roadways within the study area. The 
graphics produced indicate that the improved sections attract a significantly increased traffic 
volume in addition to providing relief to other roads within the study area as compared to the no-
action alternative. This tool also serves as a quality control mechanism to ensure that the model 
is coded correctly. After running the volume difference graphics for each of the alternatives, there 
were some anomalies discovered which turned out to be coding errors within the model. These 
coding errors are being addressed to improve the model accuracy. 

• Select Link Analysis – This tool allows the selection of specific segments to determine the 
origins and destinations of the traffic on that particular segment. This tool also serves as a QC 
mechanism which did identify some minor anomalies that are being looked at for potential coding 
errors. This analysis also highlighted significant volume traveling from Spanish Springs to the 
North Valleys which would be well served by improving the connections from Pyramid Highway to 
US 395. 

• Chris noted that the anomalies discovered during the QC process are not anticipated to create a 
significant difference in the traffic analysis results presented at the previous TAC meeting. 
However, they will be addressed to ensure the models are coded correctly and the results are 
accurate. 

 
 
5. Recommendations – Bryan Gant 

• It is recommended that the following alternatives be eliminated as part of the Level 2A Screening:  

o H-3 – This alternative performs similarly to  H-6 & H-7 but with much greater relocation 
impact. 

o H-14 – Numerous relocation impacts on Vista Blvd with little benefit compared to other 
alternatives. 

o H-16 – West Sun Valley segment has low demand and provides little benefit compared to 
other alternatives. Also high relocation and EJ impacts. 

o H-18 – West Sun Valley segment has low demand and provides little benefit compared to 
other alternatives. Also high relocation and EJ impacts. 

 

6. Next Steps  

• There is a public meeting planned for March 4, 2009 from 5:30 p.m. to 7:30 p.m. This meeting will 
be an informational open house to be held at the Lazy 5 Community Center. Details and 
invitations will go out to TAC, SWG and the public starting in early February. The Project Team 
will be presenting Level 1 and 2A screening findings at this meeting and provide the public with 
an overall project status update to obtain public feedback prior to starting the Level 2B screening.  

• The project team will be documenting the Level 2A findings in a matrix format similar to that used 
during the Level 1 screening process. There will also be a more “reader friendly” version that will 
be made available to the public at the March open house in addition to the detailed matrix.  
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7. Q & A 

Q: With Wedekind Park being a 4(f) property, does it make sense to remove the Vista connection?  

A: Work has been done with respect to the Vista connection identifying potential opportunities further 
north that would allow the connection to bypass the Wedekind Park property.  These opportunities will 
be further analyzed during the Level 2B screening. 

 

Q: Do any of the alternatives induce growth? 

A: Currently we are only looking at how well the alternatives serve projected growth. Potential 
induced growth brought about by the various alternatives has not been used as a screening criteria.  

 

Q: Are the Pyramid/McCarran intersection improvements included in the models? 

A: These improvements are not currently included in the no-action network due to alternative H-3 
being redundant to these improvements. If we decide to move forward with eliminating H-3, we can 
look at putting the Pyramid/McCarran intersection improvements back into the no-action network. 

 

Q: Will the Rock connection be considered in combination with any of the other alternatives? 

A: The Rock connection as well as some other smaller segments that are being screened out as part 
of the primary alternatives can be looked at as possible add-on projects once we get into more 
detailed analysis to see if they might provide additional benefit to the preferred alternative(s). These 
segments might also be considered as potential future improvements that could be studied as 
separate stand-alone projects at another time.  

 

Q: Would improving Parr Boulevard create any effect on the volumes seen on the US 395 connector? 

A: The model would suggest that improvements to Parr Boulevard would not affect volumes on the 
connector, but would impact the volumes on US 395 within that area. 

 

Q: Will the March 2009 meeting be the first public meeting for this project. 

A: No. There was a public scoping meeting in April 2008 which was open to the general public. There 
have also been Stakeholder Working Group (SWG) meetings since April 2008 to obtain public input 
on alternatives and the screening process. This group is made up of representatives from the Citizens 
and Neighborhood Advisory Boards as well as representatives from local emergency services 
agencies and other targeted groups. 

 

Q: What should we tell people that might ask why we are not studying the McCarran/Pyramid 
Intersection? 

A: There is an intersection study being performed but it is looking at a particular operational capacity 
issue at a particular location and focusing on current operational needs. The Pyramid/US 395 
Connection Project is looking at regional, long-term mobility needs. The Project Teams for each of the 
projects are coordinating with one another. 

 

8. Action Items 

• TAC members have been asked to review the materials reviewed and provide comments, 
preferably prior to March open house to ensure everyone is in agreement with recommendations 
before presenting findings to the public. 
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• Level 2A findings to be documented in matrix format and reader friendly “consumer reports” 
format for public distribution at March open house. 

• Project Team will finalize displays and informational materials to be provided at public open 
house. 

• Del requested additional public noticing in areas identified as potential EJ areas. The Project 
Team will discuss further with the RTC to determine areas of focus and noticing methods to be 
used in these areas. 

 
 
NOTE: The March 19, 2009 TAC meeting has been cancelled. The next TAC meeting is currently 
scheduled for May 21, 2009.  
 
Meeting adjourned at 3:00 p.m. 
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Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: May 21, 2009 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla 
 RTC:    Doug Maloy, Tom Greco 
 NDOT: Daniel Nollsch, Todd Montgomery  
 City of Reno:   John Toth 

City of Sparks:   Jim Rundle, Neil Krutz 
BLM    Jo Ann Hufnagle 

 Jacobs: Steve Oxoby, Bryan Gant, Kevin McDermott, Glenn 
Lazaro 

 CH2M HILL:   Leslie Regos, David Dodson, Aimee Morace 
 
Copies: Attendees, Sandra Monsalve, Carolyn Mulvihill, Auro Majumdar, Gina McAfee, Daniel 

Nollsch, Anita Lyday, Todd Montgomery, Cindy Potter, Amir Soltani, Steve Cooke, Mike 
Fuess, Chris Louis, Hannah Visser, Scott Nebesky, File 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions 

• Bryan Gant welcomed attendees and provided a brief overview of the meeting agenda. 
 

2. TAC Meeting #6 Objectives – Bryan Gant 

• Bryan reviewed the Level 2A concepts and provided a summary of which concepts have been 
screened out, and which are still under consideration. 

• This meeting will focus on the concepts for tying into US 395, and the two concepts for the 
Pyramid corridor – one on the existing alignment tying in just south of Disc Drive and one off-
alignment tying in south of Sparks Boulevard/Highland Ranch Parkway. 

3. Update on Environmental Efforts – Bryan Gant 
 

• There was a Section 106 coordination meeting with NDOT regarding how to approach historic 
issues.  

• A meeting was held with Washoe County Parks, City of Sparks, and RTC to discuss future plans 
for open space and bike trails in the project limits. The primary concern is a small corner for a trail 
head near Wild Creek where there is a planned network of trails.  

• Sun Valley outreach efforts included a Community Advisory Board (CAB) presentation on April 
11, 2009, and an Open House on April 29, 2009 with same information as previously provided at 
the Spanish Springs Open House held on April 4, 2009. Sun Valley Open House attendees were 
primarily from Village Green. Going forward, public presentations should be held in both Sparks 
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and Sun Valley locations. Additional outreach activities in the Sun Valley community will be 
considered. 
 

4. Pyramid Alignment Options – Chris Angleman 

• Pyramid north of Sparks Boulevard is assumed to stay on the existing on-alignment.  
• Pyramid south of Sparks Boulevard includes two concepts, one on the existing alignment and one 

off the existing alignment to the west, behind the Wal-Mart. 
• The significant benefits of an off-alignment alternative are there are minimal impacts to the 

existing access and connectivity along Pyramid Highway. 
• For the on-alignment alternative, where Disc Drive meets Pyramid, additional issues include 

maintaining access and providing connectivity to Disc Drive as an arterial.  
 

5. H6/H7 Concepts & US 395 Interchange Options – David Dodson 

• David went over plots of three different H6/H7 system interchange options. All three will have 4(f) 
issues. The design for the system interchange movements at US 395 is the same for all three of 
these concepts, with flyovers at US 395 and grade separating structures along McCarran 
perpetuating local access.  

o H6/H7 East – The connector in this concept comes down off the hill through the Village 
Green/Wedekind neighborhood. One objective with this concept was to keep Wedekind 
Road open to provide local access through the neighborhood. McCarran would serve as 
the Pyramid/McCarran Freeway alignment, providing local access on either side of the 
new freeway with 3-lane frontage roads to maintain access as it is today. Grade 
separations would be necessary to maintain crossings.  

o H6/H7 Middle – With this concept, the connector comes down through the middle of the 
Wild Creek golf course with ramps that provide access at McCarran. The freeway section 
would then be the same as described for H6/H7 East. This would probably be the easiest 
to engineer due to the topography and has the least amount of residential impact. 

o H6/H7 West – This alignment comes down the hill immediately to the northwest of the 
golf course and connects to Sullivan Road for local access.. This concept presents traffic 
control issues during construction. This alternative has limited impacts to the Wild Creek 
golf course. Positive aspects of this alternative are that it is close to the urban core and 
matches the travel patterns for local traffic circulation. 

o All three of the H6/H7 interchange options include the system ramp configuration at US 
395. The spacing of the on-ramps to the south is very close to Oddie Boulevard, to the 
extent that the existing on-ramps at Oddie would have to be removed. The ultimate build-
out of the Spaghetti Bowl would present major engineering challenges that have to be 
considered in evaluating this concept. It is likely that an H6/H7 concept is simply not 
compatible with the ultimate Spaghetti Bowl due to a system interchange separation of 
less than 1.3 miles. 

6. H17 US 395 Interchange Options – Bryan Gant  

• Bryan discussed the connectivity and interchange options for H17. Each of these options includes 
an interchange in Sun Valley, and then the alignments and tie-in points to US 395 are different 
concepts. 

o H17 South – This concept crosses the Sun Valley area through park land then runs 
south of TMCC into a fully directional interchange at US 395. It is the only concept with 
full-speed ramps. This concept involves multiple structural levels at US 395, but they are 
spread out, so it may not be a true third level. Connection would be provided for the 
future Sutro/Clear Acre design. The university has an expansion plan in this vicinity that 
would require coordination if this concept moves forward. There are concerns with 
mainline grades and resulting cuts between US 395 and Sun Valley Boulevard. 

o H17 with large loop – This concept is the same as H17 South, but instead of a fully 
directional interchange, it would include a loop ramp. The size of the loop required to 
maintain speeds above 30 mph is very large and too disruptive. The benefit of the loop 
ramp is the gore spacing along US 395. This option is not being seriously considered at 
this point. 
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o H17 at Parr – This concept includes fully directional ramps at Parr Boulevard. 
Movements are shared with on and off movements on Parr.. Feasibility for this concept 
has not been determined due to challenges with the existing topography, the potential for 
extreme vertical grades needed within the proposed design, and the probability of large 
cuts and fills. Because of this, it is not included in the analysis matrix. This concept would 
also possibly interfere with the large Alturas power lines. It will be further considered in 
the Level 3 screening analysis. 

o H17 North – This concept involves a system interchange with semi-directional ramp 
movements.. The grades on these ramps could be less than 5%. This alternative does 
not impact property that is developed or generally considered highly developable. There 
will definitely be conflicts with the Alturas power lines. Existing Dandini would function as 
it does today and this concept would add stand-alone movements with access to 
Parr/Dandini.  

7. Traffic Analysis – Chris Primus  

• There are traffic operational differences between H6/H7 and H17. For the purposes of the traffic 
modeling, H7 was used as the comparison to H17.  Volumes on Pyramid are about the same for 
H7 & H17, but there is significant difference in traffic loading on the connector. H7 shows 30,000 
average daily traffic (ADT) at Vista Boulevard and builds to the west with 120,000 ADT at El 
Rancho. H17 has 30,000 ADT at Vista Boulevard and builds to 80,000 ADT at Sun Valley 
Boulevard with the southerly connection to US 395. The volumes are lower when considering an 
interchange location north of Parr/Dandini. East-west traffic volumes show that H17 better 
distributes traffic to the road network. H7 puts much more traffic on the McCarran corridor. 

• There is a difference in traffic loading depending upon where on US 395 we connect. The more 
northerly the connection, the travel demand between the north valleys and Pyramid is better 
served but the dominant movement from Pyramid traveling south on US 395 is not served as 
well. 

• H6/H7 does not provide any additional service to the Sun Valley area. Sun Valley has improved 
access with H17. H17 is also forward compatible with the proposed West Sun Valley arterial. 

• The difference between H6 and H7 is whether there is a connection to Vista Boulevard. H7 
connects to Vista Boulevard while H6 does not. From a travel demand perspective, there is a 
benefit to connecting to Vista Boulevard. That connection relieves the general area and drops 
many volumes but increases traffic on Vista Boulevard. 

8. Environmental Impacts – Kevin McDermott  

• Kevin provided handouts for some of the mapped constraints and briefly reviewed the content as 
the constraints relate to the concepts discussed. 

o Parks – H17 does not impact parks but does impact some park owned parcels east of 
Sun Valley Boulevard. H6/H7 impacts the golf course as well as a planned series of 
parks and would involve 4(f) issues. These impact differences refer only to the connector 
component west of Pyramid Highway. 

o Floodplains – The area of impact to flood plains is about the same between these 
concepts. 

o Relocations – The concepts have about the same number of relocations required. 

o Historic Resources – Historical resources are still unevaluated. 

o BLM Lands – Many of the same impacts are encountered with each of the concepts.  

o Streams – The linear foot of impact is almost the same between these concepts. 

9. Alternative Comparison & Level 2B Screening – Bryan Gant 

• Bryan presented a list of positive and negative aspects for each alternative presented today.  
(see Attachment A) 
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10. Next Steps – Bryan Gant  

• Due to the amount of information presented at this meeting, today’s meeting will be considered a 
preliminary 2B screening. Following a two week period, if no additional feedback has been 
received, alternatives H6 and H7 will be screened out for Level 3.  

 

11. Q & A 

Q: Have the alignments been looked at vertically? 

A: We have run some vertical alignments. No verticals have been run on any of the ramps or 
interchanges at this point. The off-alignment option will require some large cuts into the hillsides, but 
would be a potentially viable alternative to struggling with trying to maintain access along existing 
Pyramid Highway. The existing developments in the area would make it difficult to create alternative 
access as they are self contained with very few existing connections between developments. 
 

Q: Does anyone know what is going to happen with Wild Creek Golf Course? Wasn’t there some talk 
about this being developed? 

A: Our understanding is that there is not much public appetite for Wild Creek to be closed and there is 
significant momentum to maintain it as a public golf course. 
 

Q: Was QUANTM used to determine the potential H6/H7 alignments? 

A: QUANTM is primarily a tool to generate potential mainline alignments through undeveloped terrain 
and would not be as effective through highly constrained areas. It was used to provide alignments 
between pre-engineered connection points within the area to ensure the least impact to surrounding 
neighborhoods and avoid Wedekind Road to maintain local access.  
 

Q: If the Oddie ramps went away, what would happen to the traffic in that area? 

A: Traffic would have to use alternate freeway access. At this time we do not have the traffic counts 
for these ramps, but there is good connectivity to allow traffic to move along surface streets to 
alternate freeway entrances. However, there could be significant resistance to having these ramps 
removed from area businesses and residents. Future projections on Oddie approaches 30,000 ADT, 
which is significant, but it is not known what percentage of that is projected to access the freeway 
from the Oddie ramps. 
 

Q: Who owns the Wild Creek golf course? 

A: Washoe County owns Wild Creek, but it is operated by the RSCVA. 
 

Q: Are there any mineral resource or geothermal resource issues with the alternatives that move 
through open areas? 

A: We have not run into any significant issues at this time. Geotechnical evaluation will be more in 
depth once we have better refined alignment alternatives. 

 

12. Comments 

• Before NDOT can agree to eliminating alternatives H6 and H7, we would like the opportunity to 
review the traffic report. Pending the findings of our review, a meeting to discuss logical termini of the 
project may also be warranted. 

 
NOTE: The next TAC meeting is scheduled for July 16, 2009, 1:30-3:30 PM at the NDOT District II 
conference room. Discussion during this meeting is anticipated to focus on narrowing alignment 
alternatives to allow environmental teams to begin in-depth field surveys. 

 
Meeting adjourned at 3:20 p.m. 



PyramidTAC_Meeting_Summary090521_FINAL(2).doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Attachment A 
Alternatives Comparison Tables 



Alternative Comparison

� Least developable property 

impacts

� Increased interchange 

spacing with Sutro

� No relocations at US 395

� Minimal traffic control

� Enhances West Sun Valley 

Connectivity

� Supports valley-to-valley 

movement well

� Adds to east / west 

roadway network

� Provides access to Sun 

Valley

Positive

� Large cut / fills

� Steep roadway grades

� Increased out of direction 

travel

� Potential Alturas power line 

impacts

� Visual scarring of hills

� Residential & commercial 

impacts in Sun Valley

Negative

H17 North



Alternative Comparison

� High speed system ramps

� Movements match travel 

patterns

� Opportunities for local 

circulation improvements

� Enhances West Sun Valley 

connectivity

� Minimal traffic control

� Supports valley-to-valley 

movement well

� Adds to east / west 

roadway network

� Provides access to Sun 

Valley

Positive

� Interchange spacing with 

Sutro

� Impacts to University 

property

� Large cut / fills

� Residential & commercial 

impacts in Sun Valley

� Residential impacts near 

Sutro

� Steep mainline grades

Negative

H17 South



Alternative Comparison

� Traffic close to urban core

� Better vertical grades

Positive

� Must close Oddie

interchange

� Interchange spacing

� Visual impacts

� Commercial impacts

� Residential impacts

� Traffic control

� Ultimate spaghetti bowl 

conflict

� Impacts to Wildcreek 4(f)

� Little future flexibility

� Not publicly supported

� Does not serve Sun Valley

� Does not support valley-to-

valley movement well

� Relies on one corridor for 

east / west movement

Negative

H6 & H7
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: July 16, 2009 
 
Location: NDOT District II 

310 Galletti Way, Sparks NV 
 
 
Attendees: FHWA:    Del Abdalla, Hannah Visser 
 RTC:    Doug Maloy, Tom Greco, Howard Riedl, Bill Vann 
 NDOT: Daniel Nollsch, Todd Montgomery, Chris Young  
 City of Reno:   John Toth 

City of Sparks:   Jim Rundle 
Washoe County:  Clara Lawson 
Reno/Sparks Indian Colony: Scott Nebesky 

 Jacobs: Steve Oxoby, Bryan Gant, Jim Clarke 
 CH2M HILL:   Cindy Potter, David Dodson, Mark Gallegos 
 
Copies: Attendees, Sandra Monsalve, Carolyn Mulvihill, Auro Majumdar, Gina McAfee, Daniel 

Nollsch, Anita Lyday, Leslie Regos, Amir Soltani, Steve Cooke, Mike Fuess, Chris Louis, 
Hannah Visser, Scott Nebesky, Neil Krutz, Jo Ann Hufnagle, Chris Primus, Mike Lawson, 
File 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions 

• Bryan Gant welcomed attendees and provided a brief overview of the meeting agenda. 
 

2. TAC Meeting #8 Objectives – Bryan Gant 

• Primary objective of the meeting is to obtain input regarding the environmental right-of-entry 
footprint prior to sending out right-of-entry letters for environmental field surveys.  

3. Update on Environmental Efforts – Jim Clarke 
 

• The study team has met with Washoe County Parks staff regarding 4(f) properties. In particular, 
Wildcreek Golf Course and a parcel just east of Sun Valley Boulevard were discussed. 

• The Sun Valley parcel is currently vacant and not currently being used. The planned use is for a 
rim trail that goes through this area, potentially as a trailhead. Washoe County Parks will be 
walking the property to determine if this is an appropriate area for a trailhead and determine what 
areas of the parcel will be utilized in future parks projects. 

• Section 106. The team is still working on getting Section 106 consulting parties coordinated. 
Invitations have been sent out to potential consulting parties and follow-up calls have been made. 
To-date, there has not been much response. 

• Right-of-entry process for the environmental field surveys will begin once the environmental 
footprint has been determined. It is anticipated that the field surveys will begin sometime in late 
Summer to early Fall. 
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4. Environmental Right-of-Entry Footprint Discussion – Bryan Gant & David Dodson 

• Attendees reviewed aerial mapping illustrating potential facility location(s) and the study team’s 
initial/conservative environmental field survey footprint.  

• Initial footprint has been set at 250’ from center line for the mainline and 1000’ from center line at 
potential interchange locations. A conservative footprint has been set initially and is anticipated to 
become smaller and more refined as the process continues. A conservative approach was taken 
as it would be easier to decrease the footprint as the study progresses than it would be to expand 
it at a later time. 

• Assumption: From Sparks Boulevard to the north end of the project limits, facilities will be 
maintained along existing alignment. 

• NDOT policy for interchanges is 1000’ total (500’ from center line). The study team is taking a 
more conservative approach by doubling this policy requirement. There is no NDOT policy 
requirement for the mainline. 

• Recommendation was made to shift the mainline east extending from La Posada to Calle de la 
Plata to take advantage of the undeveloped land and minimize potential impacts to the 
neighborhood to the north of Pyramid Highway.  

• Footprint for possible interchange at Dolores should be shifted to be centered at Dolores (need to 
confirm map labeling for Dolores is accurate). 

• Note was made the number of interchanges shown is only to ensure that the environmental field 
work encompasses those areas that could potentially serve as an interchange site. There would 
not necessarily be interchanges located at each of these sites. 

• It was noted that the connector would be traversing through potential Environmental Justice areas 
as it passes through Sun Valley. This will be looked at more closely once potential corridors are 
narrowed down. This area will likely involve small community group meetings in the outreach 
effort. 

• Within Sun Valley, it is still uncertain whether an interchange should be placed at Sun Valley 
Boulevard, the future West Sun Valley arterial, or both. 

• Note was made that the Red Hill area east of US 395 is deed restricted and contains various 
endangered species, so the connector cannot pass through this area. 

• It was recommended that the Study Team complete the traffic operations study for the connection 
to US 395 to determine the most feasible alignment prior to beginning the environmental field 
reviews to reduce the environmental footprint required. It was noted that this was the team’s 
intent, however, they have not been able to eliminate any of the current alternatives as they 
perform at relatively the same level with the initial traffic analysis that has been performed. 

• It was noted that the environmental footprint maps would be posted to the project website. There 
was some concern that this could cause unnecessary public confusion. RTC will be looking into 
this further to determine if this will be done.  

 

5. Next Steps – Bryan Gant 

• There is an issue regarding the RTC travel demand model brought forward by other agencies 
which could potentially impact the study. The Project Team will keep the TAC updated if any 
significant impact is identified. At this time, the study is moving forward as scheduled while the 
respective agencies work through this issue. 

• The Project Team would like to put together a Project Steering Committee. This would be a multi-
agency committee involving individuals at the Director level. The team requested input on who 
the appropriate person(s) would be from the various agencies would be. The meetings would 
likely be scheduled for late summer/early fall and then again prior to the DEIS being completed. 
Initial recommended contacts for this effort are as follows: 

o Sparks – TBD after contacting Neil Krutz and/or John Ericson 

o City of Reno – Neil Mann, John Hester  

o Washoe County – Adrian Freud, Dan St. John 

o NDOT – Susan Martinovich 

o FHWA – Sue Klekar, Paul Snyder 
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o RTC – Derek Morse  
 

6. Q & A 

Q: Has the study team been considering the frontage roads along existing Pyramid Highway in the 
“on alignment” design that has been proposed in the RTP and does the environmental footprint being 
considered accommodate these frontage roads? 

A: Yes. The frontage roads are being considered and the environmental footprint will be able to 
accommodate any necessary frontage road facilities along existing Pyramid Highway. 
 

Q: How old is the aerial mapping being used? 

A: The maps are based on aerials obtained from Washoe County and were last updated in 2006, so 
we would need to keep this in mind when looking at the maps as there has been some development 
since these aerials were obtained. 
 

Q: How would some of these potential changes to access affect emergency vehicle access and 
response times? 

A: This would be something that would be looked at more closely as the study moves forward. 
 

Q: What was the anticipated terminus for the future West Sun Valley arterial? 

A: The terminus was identified as Parr Boulevard/Dandini/US 395 in the RTP. This would have been 
with the assumption that a connector did not exist. 
 

Q: Can you send the environmental footprint maps so that we can look at them a little more closely 
and forward any additional recommendations? 

A: We will integrate the changes that were discussed today and send out the updated maps for 
additional review. 
 

7. Comments 

• It was noted that the environmental footprint maps would be posted to the project website. There 
was some concern raised that this could cause unnecessary public confusion. The RTC will be 
looking into this further to determine if this will be done.  

 
NOTE: The next TAC meeting is scheduled for September 17, 2009, 1:30-3:30 PM at the NDOT 
District II conference room.  

 
Meeting adjourned at 3:00 p.m. 
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: October 15, 2009 
 
Location: RTC Headquarters 

2050 Villanova Drive, Reno, NV 
 
 
Attendees: FHWA:    Del Abdalla 
 RTC: Doug Maloy, Tom Greco, Howard Riedl, Bill Vann, 

Blaine Peterson, Lee Gibson 
 NDOT: Chris Young, Randy Travis, Mike Lawson  
 City of Reno:   John Toth 

City of Sparks:   Jim Rundle, Jon Ericson 
Washoe County:  Clara Lawson 
Reno/Sparks Indian Colony: Scott Nebesky 

 Jacobs: Steve Oxoby, Bryan Gant, Chris Primus, Sara Ciasto, 
Chris Martinovich 

 CH2M HILL: Cindy Potter, Leslie Regos, David Dodson,  
Mark Gallegos 

 
Copies: Attendees, Todd Montgomery, Sandra Monsalve, Carolyn Mulvihill, Auro Majumdar, Gina 

McAfee, Daniel Nollsch, Anita Lyday, Amir Soltani, Steve Cooke, Mike Fuess, Chris 
Louis, Hannah Visser, Neil Krutz, Jo Ann Hufnagle, Andrew Soderborg, Jim Clarke, Julie 
Masterpool, Chris Angleman, File 

 
 
Overall Meeting Outcomes: 
 

1. Recommendation: Drop the Pyramid Highway without a frontage 
road concept from Disc Drive to Sparks Boulevard from further 
study. 

2. Recommendation: Drop the northern alignment crossing 
through Sun Valley over to US 395. 

3. Recommendation: Drop the north of Parr US 395 Interchange 
concept from further study – only if the at-Parr Interchange 
concept can accommodate access to and from Parr/Dandini to 
the Connector.  

 
Summary of Discussion: 
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1. Welcome and Introductions – Leslie Regos 
• Leslie Regos welcomed attendees and provided a brief overview of the meeting agenda, goals 

and objectives.  
• The goal of the meeting is to review design concepts and make a recommendation on which 

concepts will be carried forward for further engineering and environmental analysis. 
• Attendees were provided a draft “Challenges & Opportunities” worksheet for review. This is 

provided as a working summary of discussion items the Project Team has developed as they 
develop and analyze concepts. 

 

2. Study Process Review and Progress Update – Bryan Gant 
• Bryan Gant provided an overview of the study process and progress to-date. At this point, the 

Project Team is hoping to further pare down the alternatives carried forward to reduce the 
environmental footprint. The Team does not want to remove any alternatives that might prove to 
be effective in meeting the study purpose and need. 

3. Design Concept Overview 
• Three concepts were developed for the Pyramid Freeway south of Sparks Boulevard. 

 
Pyramid On-alignment with frontage roads - David Dodson 
• The primary challenge for the on-alignment concept is to maintain existing local access to 

adjacent properties while converting Pyramid to a controlled access freeway. A frontage road 
concept would aid in perpetuating existing local access. 

• A concept of how a frontage road facility would function between Disc Drive and Los Altos was 
provided. It was noted that ramp and interchange configurations shown are provided as a point of 
reference and are anticipated to evolve as more detailed analysis and engineering is performed. 

• Similar discussion occurred regarding a frontage road on the west side of Pyramid between the 
Summit Church and the WalMart entrance. As shown access would be through the WalMart 
parking lot, alternatively, there may be an opportunity to utilize the existing subdivision access. 

• On-alignment concepts provide continuity of commercial property line-of-site view as currently 
exists within the corridor. 

• On-alignment improvements would have significant challenges in maintaining all accesses during 
construction that are currently provided. 

• Estimated property impacts – 115 (this includes both potential relocations as well as partial right-
of-way acquisitions). 

 
Pyramid On-alignment without frontage roads - David Dodson 
• This concept would require rerouting of local roads to the west and east of Pyramid between Disc 

Drive and Golden View in order to maintain local access, changing the location of the existing 
access points and thus creating impacts on adjacent neighborhood streets including increasing 
traffic in these areas.   

• Possible rerouting options were reviewed with attendees. 
• On-alignment improvements would have significant challenges in maintaining access to 

commercial and residential properties during construction. 
• Estimated property impacts – 105 (this includes both potential relocations as well as partial right-

of-way acquisitions). It should be noted that the rerouting of local streets off of the alignment to 
perpetuate local access could result in additional impacts and property acquisitions. 

 
Pyramid Off-alignment - David Dodson 
• This concept would involve the construction of a new roadway along the hillside to the west of the 

existing Pyramid Highway, behind and above Wal-Mart and below the ridgeline. This alignment 
would reconnect with existing Pyramid south of Sparks Boulevard and north of Golden View. 

• This concept would allow existing Pyramid Highway to serve local access as it does currently 
without disruptions to residential and commercial properties on Pyramid between Disc Drive and 
Sparks Boulevard. 

• The off-alignment concept may affect the driver’s visibility and access to commercial properties 
between Disc Drive and Sparks Boulevard, which may raise concerns for businesses within the 
corridor, however, there was discussion that the facility would serve primarily local/commuter 
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traffic. Connectivity to existing Pyramid would perpetuate access to commercial and residential 
properties on Pyramid. 

• This option would require significant cut and fill, some of which might be mitigated with retaining 
walls to limit the footprint. Additional engineering would be required to determine the optimal 
alignment and to what extent cut and fill areas could be mitigated. 

• The off-alignment concept could be constructed with minimal traffic disruption along the existing 
Pyramid segment. 

• An overview of initial conceptual off-alignment access from the Pyramid Corridor was provided. 
More detailed traffic analysis will further delineate the optimal access points.  

• A new interchange would be provided from Disc Drive to access the off alignment concept to tie 
into the east/west connector. 

 
Pyramid Highway North of Sparks Boulevard - David Dodson 
• A brief discussion of the conceptual engineering performed on Pyramid north of Sparks 

Boulevard was provided. 
• Interchange locations and facility type transition points are dependent on more detailed traffic 

analysis and will evolve as the study continues. 
 
Vista Boulevard Connection - Bryan Gant 
• An overview of a potential connection from the US 395 connector to Vista Boulevard was 

provided. 
• 4(f) property constraints have changed the team’s focus to a potential connection using Disc 

Drive. Based on preliminary traffic analysis, Disc would need to be improved from a 4-lane to a 6-
lane facility between the intersections with Pyramid and Sparks Boulevard, transitioning to a 4-
lane section from Sparks Boulevard to Vista Boulevard. 

• Use of Disc Drive as the connector east of Pyramid would likely result in changes in access. 
There are several commercial and residential access points along Disc that would need to be 
changed to a right-in/right-out. Restricted access on this corridor would allow limited opportunities 
for left turn movements at these access points. 

• The section between Sparks Boulevard and Vista Boulevard poses some potential issues as the 
traffic model indicates that traffic movement from Wingfield Springs seems to prefer crossing from 
Vista to Sparks in route to I-80 as Sparks Boulevard provides more direct access. This could 
increase volumes at these intersections during peak hours significantly and affect circulation. An 
additional connection from Vista to Sparks Boulevard near Satellite Drive and the power line 
corridor could be considered. 

 
Connector Concepts at Sun Valley - Sara Ciasto 
• US 395 connector concepts through Sun Valley were discussed. Three options, northern, middle, 

and southern routes across Sun Valley Boulevard were presented. 
• The southern route would traverse through open land and cross Sun Valley Boulevard just north 

of El Rancho. This route would require approximately 6% grades coming into and out of Sun 
Valley due to the topography in the area. Proximity to Dandini and El Rancho intersections would 
create spacing challenges for traffic operations. Approximately 35 properties would be impacted. 

• The middle route would traverse through Sun Valley in the area of Rampion Way. Mainline 
grades would still be in the 6% range due to the topography. Based on initial engineering, 
intersection spacing works better at this location than at the southern crossing. Approximately 35 
properties would be impacted. 

• The northern alignment would come into Sun Valley in the area of First Avenue. Though this 
alignment does help somewhat with the mainline grade, we would still be looking at 
approximately 4.5% to 5% grades with this alignment. This option would create relatively severe 
neighborhood impacts as compared to the southern and middle alignments with a potential of 60 
to 65 residential impacts, assuming tight diamond configurations (approximately double the 
number of impacts as compared to southern and middle alignments).   

• A brief overview of potential interchange concepts on the Sun Valley alignments was presented. 
Due to the grades, the on-ramp lengths for each of the potential alignment/interchange options 
would be significant in the westbound direction. This results in ramp spacing problems with the 
US 395 interchange ramps. Interchange configurations will evolve as the study progresses. 
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• Accommodating a connection to the future West Sun Valley Arterial will be challenging as this 
exacerbates the ramp grade and resulting ramp spacing issue with US 395 seen at Sun Valley 
Boulevard. However, a West Sun Valley Arterial connection and potential termination location is 
being looked at as the alternatives are further evaluated. 

 
Connector Concepts at US 395 - Sara Ciasto  
• Three connection points at US 395 were reviewed, north of Parr, at-Parr, and south of Parr. 

Attendees were stepped through the movements for each concept. Each of these concepts would 
involve significant cut/fill due to topography. 

• The north of Parr concept would allow full access Parr/Dandini eastbound to the connector. There 
are no structures or residences that would be impacted. There may be utility impacts with the 
Alturas power lines. DRI is considering industrial/commercial development north of Dandini and 
has begun work on a strategic master plan for the property. This option does have a very unusual 
interchange configuration and would require large cuts/fills along the Dandini Hills as well as 
realignment of existing Dandini and Spectrum Drive. 

• The at-Parr concept is a folded diamond interchange laid over existing Parr Boulevard. There 
would be no access from Parr Boulevard to the connector in either direction. Existing US 395 
ramps at Parr/Dandini would remain with some modification. This option also has very large 
cut/fills along the Dandini Hills and would require realignment of Dandini. 

• The south of Parr alignment would run south of TMCC/DRI. This alignment would impact some 
residential properties as well as impact DRI’s expansion plans. The proximity to Clear Acre and 
Sutro is a concern with this concept. She noted that this southern location option does not work in 
conjunction with the southern route through Sun Valley due to grade constraints. Full access 
to/from Parr/Dandini and the connector would be provided. This option does provide the nearest 
proximity to the Reno urban core and points south. 

 
Following the presentation of each concept, the TAC had an opportunity to 
provide comments, ask questions, and suggest opinions. These discussions are 
recorded at the end of this meeting summary as Items #6 and #7. 

 
 

4. Summary Recommendations – Leslie Regos 
• The TAC recommended that the Pyramid off-alignment alternative be carried forward for 

additional analysis. It was suggest that further consideration of the need for Los Altos to connect 
with the off-alignment facility should be part of the future analysis. 

• The TAC recommended that the Pyramid on-alignment with frontage roads (Disc Drive to Sparks 
Boulevard) be carried forward for additional analysis. 

• The TAC recommended that the Pyramid on-alignment without frontage roads (Disc Drive to 
Sparks Boulevard) alternative be dropped from further evaluation due to access issues, the need 
to reroute the local street network to perpetuate local access, and the impacts associated with 
any access changes. 

• Since the various options at the north end of Pyramid Highway (north of Sparks Boulevard) do not 
impact the environmental footprint, all of the options presented will be carried forward. Detailed 
traffic analysis will aid in determining the appropriate facility type transition point and interchange 
types and locations as the study progresses. 

• The TAC recommended that the northern alignment through Sun Valley be dropped as there are 
no significant benefits with this alignment to off-set the doubling of relocation impacts as 
compared to the more southerly options. 

• The TAC recommended that the middle alignment in the area of Rampion Way through Sun 
Valley be carried forward for additional analysis. 

• The southern alignment through Sun Valley will have some spacing issues with existing 
intersections, making it less desirable from an engineering and operations standpoint. The TAC 
recommended that this option be carried forward, however, it will need to be eliminated if the 
southern US 395 connection is selected as a preferred alternative due to ramp lengths and 
grades. Additional public input will be sought to see if it is possible that Sun Valley residents may 
opt for the southern alignment with limited access eastbound on the connector only. 

• The TAC recommended that the US 395 Connection at Parr be carried forward. The project team 
will work on providing access from existing Parr/Dandini to the connector in each travel direction. 
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• The TAC recommended that the south of Parr alternative continue to be studied as a possible 
option. The Team will reconsider the connector and/or US 395 access to the future proposed 
Sutro extension to address concerns regarding ramp weaving. 

• The TAC recommended the north of Parr alternative be dropped contingent upon the ability to 
provide access from Parr Boulevard to the connector with the at-Parr alternative. If this access is 
found to be infeasible, the north of Parr alignment will be brought back for further analysis. 

  
 

5. Next Steps – Bryan Gant 
• There will be a Project Steering Team (PST) meeting scheduled with representatives from Cities 

of Reno and Sparks, Washoe County, NDOT, and RTC. This meeting will be used to determine if 
any of the concepts are fatally flawed or might otherwise have underlying issues that would 
preclude the support of policy-level decision makers.  

• Planned outreach activity includes Citizens Advisory Board and Neighborhood Advisory Board 
presentations, a design workshop with Sun Valley residents, and individual meetings with major 
landowners and developers within the area to review design concepts. Attendees were provided 
with a list of planned outreach activity and were asked to forward any additional activity they feel 
should be considered. 

• Environmental field work is planned to begin in November 2009. 
• Currently, the team anticipates having a draft EIS by Spring/Summer 2010. The critical path item 

at this time is obtaining interagency consensus on the traffic model to be used in evaluating the 
remaining alternatives. 

• TAC members will be provided with an FTP link where they can access the conceptual drawings 
used during today’s meeting for further review. 

 

6. Q & A 
Q: Do any of the on-alignment concepts along Pyramid require the construction of soundwalls? 

A: That level of analysis has not yet been performed. This will be addressed as part of the noise 
studies for the EIS which will require more detailed lane layouts and engineering. 

 
Q; Is there any difference in the traffic projections between the Pyramid on- and off-alignment 
alternatives? 

A: We are still working through the details of the traffic methodology. With the off-alignment, you 
retain the capacity of existing Pyramid as well as add additional capacity with the new off-alignment 
facility, providing quite a bit of capacity through the corridor. The on-alignment options, both with and 
without frontage roads, would need to serve all of the Pyramid traffic demand in this area.. 

 

Q: Has any thought been given to constructability issues for the Pyramid on- and off-alignment 
alternatives? 

A: Both the on- and off-alignment concepts will create some constructability issues. The off-alignment 
concept will require significant cut/fill, drainage considerations and soils will also be a major factor 
due to the clays within the area, but traffic disruptions would be minimal during construction. The on-
alignment poses the difficulty maintaining property access and traffic flow on an extremely busy 
roadway during construction. 

 

Q: Are there any differences in the constructability of the three potential alignments through Sun 
Valley? 

A: We believe that the constructability challenges of the three Sun Valley alignments are very similar. 
It is the project team’s opinion that the bigger differentiator would be neighborhood impacts. 

 

Q: What is the system-to-system ramp design speed at US 395? 

A: Currently, conceptual designs are based on 50 mph ramp speeds for the system-to-system 
interchanges. 
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Q: Is there access from Parr Boulevard to the new connector included within the at-Parr alternative? 

A: No, not with the current design.. However, the model has shown demand for this movement. The 
Team will take another look at the design to see if this access can be provided. 

 

Q: Could we consider providing limited access (eastbound only) or eliminating access completely to 
make the southern Sun Valley route a more viable option considering the proximity to El Rancho and 
Dandini intersections? 

A: This could be considered, however, we would need to be certain that there is consensus within the 
Sun Valley community that limiting access to a facility running through their neighborhoods would be 
an acceptable option. The community is not likely to support a facility from which they derive little or 
no benefit.  

 

Q: Since the north of Parr alternative at US 395 pushes the alignment closer to North Virginia, is it 
possible to create an access to North Virginia via a frontage road? 

A: This could be looked at, but the distance from the north of Parr interchange to North Virginia may 
be too far out of direction for this option to make sense from a traffic perspective.  

 

Q: Will sound walls be required for any of the alternatives presented? 

A: Baseline noise analysis will be performed during environmental field studies. The potential need 
for soundwalls will not be known until further engineering of roadway/ramp locations and geometry is 
completed. 

 

Q: How limited will the view of commercial access be with the off-alignment? 

A: The larger high profile signage will be visible, but some of the smaller commercial/retail 
establishments will likely lose visibility to passing traffic from the off alignment alternative due to 
elevation and barrier rails. (It was noted that most traffic within the Pyramid corridor is local with the 
majority of people traveling the corridor being familiar with the local commercial/retail establishments) 
 

7.  Comments 
 
Pyramid On/Off-alignment  
 
I have a preference for the off-alignment concept with some reconsideration of access from existing 
Pyramid. I like that Pyramid continues to provide access to commercial centers as it does in its current 
configuration. I am concerned that the on-alignment could potentially cause additional congestion within 
the frontage roads and that the on-alignment could cause budget problems with the number of potential 
right-of-way acquisitions that would be required. 
 
I think the off-alignment has two big advantages; 1. You have the existing capacity of the surface street in 
addition to the capacity added by the new facility, 2. I think if you try to widen the surface street to a 
freeway the disruption caused will far exceed the disruption you would see with the off-alignment, 
potentially causing major issues with drivers that use the facility. I think it would create a huge cost factor 
trying to maintain traffic on existing Pyramid while widening to convert to a freeway. I think in the long run 
it will be less expensive and less disruptive to go with the off-alignment. 
 
The off-alignment is a definite plus when you think about trying to maintain traffic during construction. It 
might be more expensive to build on the hillside, but you’re not trying to maintain traffic during 
construction on the existing alignment. Going with the off-alignment also provides double the capacity by 
having the new alignment in conjunction with existing Pyramid. If we end up going with an on-alignment 
option, I think we are better off going with the frontage roads to maintain local access.  
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I like the off-alignment though I think there will definitely be some constructability issues up on the hillside. 
I think you need to provide a full access system interchange off of Disc Drive.  
 
I see advantages to both the on- and off-alignment concepts, but I am leaning toward the off-alignment 
based on our conversation today.  
 
It should be noted that there will be some visual impact with the off-alignment due to cuts into the hillside 
that will be highly visible from the valley. 
 
I am leaning toward the off-alignment option. The weaving movements required with the on-alignment 
could create a lot of confusion and make for circuitous movements with the frontage roads. 
 
I think there are clearly advantages to both the on- and off-alignment options. The advantage to the off-
alignment is that you have a lot of through traffic. If Winnemucca Ranch is developed, having the off-
alignment and additional capacity will be a significant advantage. I think you need to have a strong 
understanding of where the new employment and residential centers will be to make sure you have a 
good handle on origins and destinations in order to make a good decision on which option will best serve 
the needs within the corridor. 
 
I am leaning toward the off-alignment. The biggest problem with an on-alignment option is that you are 
constraining your ability to accommodate future growth within the corridor. Constructability may be an 
issue with the off-alignment, but at least it allows us the opportunity to be proactive in planning for future 
growth in the area. 
 
I like the off-alignment as it has fewer impacts to existing development within the corridor.  
 
Consideration should be given to Disc as a high-speed interchange with the off-alignment alternative.  
 
The off-alignment alternative would provide better access to the planned county courthouse at the 
southeast corner of Disc Drive. 
 
The off-alignment alternative has the advantage of adding additional capacity and less disruption to traffic 
during construction which will be a significant driver for commercial properties and those who commute 
within the corridor on a daily basis. 
 
Commercial access is primarily south of Los Altos. Consider access to off-alignment within this area. 
 
It was noted that the circuitous route(s) to access the off-alignment alternative from existing Pyramid may 
cause more traffic to choose to use existing Pyramid rather than the new alignment. This should be 
considered in determining access points if the off-alignment option were selected as a preferred 
alternative. 
 
Pyramid North of Sparks Boulevard  
 
The preference of the Indian Colony would be to maintain as much access as possible along Pyramid for 
our property at the southeast corner of Eagle Canyon. 
 
Might consider moving the interchange from Dolores to David James. This might be better for the Lazy 8 
development. The site plan for the Lazy 8 is completed and available for review. 
 
I think it would be good to determine where the freeway would need to end based on traffic volumes and 
this will aid in answering questions regarding interchange locations. 
 
Not sure if a loop ramp at La Posada is going to work. You should contact Neil Krutz/City of Sparks to get 
a plan for the roadway network in this area. 
 
Eagle Canyon/La Posada intersection is a large generator for traffic so you will need to consider an 
interchange of some type there.  
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There is a potential for a future I-80 connector to come down La Posada from Patrick as identified in the 
2040 plan. This will need to be considered when determining interchange type and location in this area. 
 
If one-way frontage roads are used in this area, perhaps addition of Texas u-turns could be considered to 
mitigate circuitous movements. 
 
It was noted that determination of where the freeway will need to end will be determined by additional 
traffic analysis. 
 
Vista Connection  
 
From a long-term planning perspective, there is a potential that the Wingfield Springs movement could 
change with the development of Pioneer Meadows and Kiley Ranch business parks. This would alleviate 
some of the pressure at Disc between Vista and Sparks Boulevards. 
 
Connector Concepts through Sun Valley  
From a mobility perspective, I think the alignment through Sun Valley would be dependent heavily on 
origins and destinations. 
 
I think the middle alignment works better in relation to the surrounding existing road networks. 
 
I think the alignment further south is likely the best option for the potential traffic movement in the area. 
 
With the doubling of residential impacts related to the northern alignment, I would recommend dropping 
the northern alignment unless there is some significant advantage provided by keeping it as an option. 
 
The residents in Sun Valley really do not want anything more done with Sun Valley Boulevard until the 
proposed western arterial is completed. We might want to look at not having an interchange at Sun Valley 
Boulevard and instead look at placing the interchange at the western arterial. 
 
The movement from Sun Valley Boulevard south to El Rancho in the AM peak and then in reverse in the 
PM peak is substantial. The southern alignment with an interchange so close to El Rancho could result in 
significant traffic delays in this area. For this reason, I think the middle alignment is the best option. The 
northern alignment will not only impact homes, but there is also a school within that area. 
 
It should be noted that any option through Sun Valley will segment the community and also have 
significant visual impact since it will involve elevated structures. 
 
Connector Concepts at US 395  
 
I think that the at-Parr and southern alignments fit better with the Purpose and Need. 
 
I’d like to see traffic needs on Parr west of US 395 from the connector better addressed. 
 
I’d like to see higher design speeds for the system-to-system interchanges. 
 
I would eliminate the northern alignment from further consideration. 
 
It is better to overlay the interchange over the existing Parr ramps which would limit impacts. 
 
The at-Parr option would be a stronger option if access from Parr to the connector in both directions could 
be worked-out.  
 
I prefer the southern option from a mobility standpoint. But the option could add some confusion at the 
Clear Acre/McCarran interchange area. 
 
Perhaps we could eliminate access to the proposed future Sutro extension to eliminate some of the 
weaving movements generated by the south of Parr option. 
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I think the weaving movements on the southern alternative would create a great deal of confusion and 
safety issues. 
 
It was noted that the southern alignment through Sun Valley would not work with the southern 
interchange at US 395 due to grades and westbound ramp lengths. 
 
The south of Parr option seems too complex with too many ramp weaving movements. 
 
The at-Parr option seems to be a better option from a freeway operations standpoint and maybe worth 
the trade-off without providing access to/from Parr Boulevard. 
 
The at-Parr option would not be a good idea if access from Parr to Dandini is cut off. 
 
The south of Parr alternative may have a fatal flaw as it may interfere with DRI’s expansion plans. 
 
 
NOTE: The next TAC meeting is scheduled for January 21, 2009, 1:30-3:30 PM at the NDOT District 
II conference room.  

 
Meeting adjourned at 2:00 p.m.
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: January 21, 2010 
 
Location: NDOT District II Conference Room 

310 Galletti Way, Sparks NV 
 
Attendees: FHWA:    Hannah Visser, Andrew Soderborg 
 RTC: Doug Maloy, Tom Greco, Chris Louis, Scott Gibson 
 NDOT: Daniel Nollsch, Randy Travis, Phil Slagel, Amir Soltani  
 City of Reno:   John Toth 

City of Sparks:   Jim Rundle 
Washoe County:  Clara Lawson 
BLM:    JoAnn Hufnagle  
Reno/Sparks Indian Colony: Scott Nebesky 

 Jacobs: Bryan Gant, Jim Clarke, Chris Primus, Sara Ciasto, 
Chris Martinovich, John Karachepone, Mike McCarley 

 CH2M HILL: Cindy Potter, David Dodson, Mark Gallegos 
 
Copies: Attendees, File, Del Abdalla, Anita Lyday, Auro Majumdar, Bill Glaser, Bill Vann, Blaine 

Peterson, Carolyne Mulvihill, Gina McAfee, Howard Riedl, John Toth, Julie Masterpool, 
Mike Fuess, Mike Lawson, Neil Krutz, Sandra Monsalve, Steve Cooke, Steve Oxoby, Lee 
Gibson 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions – Bryan Gant 

 Bryan Gant welcomed attendees, provided introductions, and gave a brief overview of the 
meeting agenda, goals and objectives. A Draft Level 3 Alternatives map was provided for review. 

 The purpose of the meeting is to provide a status update, review initial traffic forecast results for 
alternatives comparison, review of concept refinements that have been performed, and provide 
an environmental outreach update. 

 

2. Study Process Review, Progress Update, and Alts Elimination Recap – Bryan Gant 
 Bryan Gant provided an overview of the study process and progress to-date.  
 At north end of study area, a determination needs to be made regarding at what point to transition 

from freeway facility to either expressway or arterial facility.  
 Within the area between Delores and Eagle Canyon, the team is continuing to study various 

interchange types and how they will work together operationally. 
 In the area south of Sparks Boulevard the two alternatives which are being studied are the off-

alignment (running along the west side of the valley above the developments to the west of 
Pyramid) and the on-alignment with frontage roads to assist in maintaining local access (the on-
alignment without frontage roads alternative was screened out at the last TAC meeting). 

 With regard to the east-west connection, the focus has been primarily within the Disc Drive 
corridor; however, an extension through the Wedekind property has not yet been ruled out. 
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 Within the Sun Valley area, the team is still analyzing interchange operations at Sun Valley 
Boulevard or in the area of a potential future West Sun Valley arterial to determine which would 
best meet the needs of Sun Valley traffic. 

 At the October 2009 TAC meeting, there was consensus for the elimination of the north-of-Parr 
interchange alternative at US 395 contingent upon whether Parr Boulevard/Dandini Boulevard 
access to the connector could be provided within the at-Parr alternative. If this access could be 
provided, the consensus was to move forward with additional study of the at-Parr and south-of-
Parr alternatives. 
 

3. Traffic demand levels – Chris Primus 
 Chris presented comparison travel demand levels within various segments along the alternatives 

being studied.  
 The alternatives have been modeled by RTC with the regional travel demand model. Five 

different “mix and match” model runs were used to model the various segments. 
 The model shows the amount of traffic attracted to the facility when it is improved; and the 

comparative results demonstrate that a different amount of traffic can result depending on the 
design of the improvements.   

 Chris explained a graphic depicting total daily volume along the Pyramid and US 395 connector 
corridors for the five model runs: 
- Future daily volume at Calle de la Plata is about 40,000 vehicles per day. 
- South of Eagle Canyon, more volume is attracted when it is designed as a freeway in 

contrast to an arterial. 
- If there is freeway access at Dolores, more volume uses the new facility.  Otherwise local 

traffic uses arterials from the Lazy 5 interchange to access the Dolores area. 
- North of Sparks, future daily volume is about 110,000 per day. 
- With the On-alignment, the freeway (and frontage roads) carries almost 140,000 vehicles per 

day.  In contrast, with an off-alignment, the freeway carries about 100,000 vehicles per day– 
and about 40,000 vehicles per day are on the existing Pyramid facility.  

- The location of the interchange with US 395 influences the amount of traffic on the new 
connector.  The new facility carries more traffic with the South of Parr interchange location 
than the At-Parr interchange location.  This is because the South of Parr location provides a 
more direct route to the Reno core for Pyramid corridor traffic than the At-Parr location. 

 
 

4. Level of Service by Segment – John Karachepone  
 John provided a brief overview of the process for converting travel demand numbers to level of 

service measurements which can be used to determine the types of facilities that would serve the 
demand at an acceptable level of service during peak travel times. 

 The travel demand model output is processed through nationally accepted NCHRP 255 
methodologies to develop design hour traffic volumes for traffic operations analysis and traffic 
simulation study. 

 Traffic operations analysis and traffic simulation allows the design team to answer questions 
related to alternative designs at specific locations within the study corridor, and to fine-tune the 
design at an appropriate level to achieve the operational and safety goals of the project. 

 We have worked closely with NDOT staff in developing the design hour traffic volumes, and these 
travel forecasts are now approved by NDOT as suitable for alternative evaluations for Pyramid 
Highway/US 395 Connection. 
 

5. Northern Terminus Facility Types and Los Altos Connection Options– David Dodson 
 David provided an overview of the alternatives being evaluated for a northern freeway facility 

terminus/transition to expressway or arterial facility. 
 Option 1: Extension of high order, controlled access facility north of Eagle Canyon and Sky 

Ranch with a terminus at a signalized intersection at Egyptian Drive. This would include an 
interchange at Eagle Canyon. 

 Option 2: This option would extend the high order, controlled access facility north of Egyptian 
Drive with an interchange at Egyptian Drive. The terminus would be a signalized intersection at 
Calle de la Plata. 
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 Option 3: This option would terminate the high order, controlled access facility north of the Sparks 
Boulevard/Lazy 5 Parkway split diamond location and transition to a signalized arterial with 
signals at Dolores, Robert Banks, and Eagle Canyon. 

 Traffic analysis thus far indicates that Option 3 would not satisfy travel demand. A higher order 
facility would be needed up to Eagle Canyon to satisfy projected travel demand. Traffic analysis 
also indicates that the high order facility does not need to be extended beyond Egyptian Drive. 
Analysis indicates that demand is met with an interchange at Eagle Canyon with transition to 
arterial and signalized intersection at Egyptian Drive. 

 The study team is still in the process of analyzing interchange types to determine which would 
best serve projected demand at the various locations while limiting impacts to existing and 
planned development in the area. 

 The team is still analyzing the on- and off-alignments within the area between Disc Drive and 
Sparks Boulevard. To address concerns raised at the last TAC meeting, the team is analyzing the 
potential need for providing more direct access from Los Altos to the mainline within the off-
alignment option. Further traffic modeling will aid in making this determination. A direct 
connection from Los Altos to an off-alignment mainline would likely result in significant impacts 
due to existing development. This access may be able to be addressed with the interchange 
layout at Disc Drive and the off-alignment alternative. 

 
6. Disc Drive Extension: Pyramid to Vista – Sara Ciasto 

 Sara provided an overview of the Disc Drive Extension Alternative from Pyramid to Vista including 
preliminary lane configurations and potential facility types. 

 Initial findings indicate the need for Disc Drive to be a 6 lane arterial facility from Pyramid 
Highway to Sparks Boulevard.  

 At Pyramid and Disc, initial findings indicate the need for dual lefts and dual rights from Disc to 
Pyramid. 

 At the intersection of Disc and Galleria, preliminary analysis calls for dual lefts at all four 
quadrants in addition to acceleration lanes for right turn movements. Further traffic analysis is 
needed to determine whether all lanes/movements are necessary to meet policy level of service, 
but for initial layout and potential impacts, the team opted to show the maximum potential build-
out. 

 Based on access management standards within the RTP, from Galleria to the east, Disc is 
classified as a moderate access arterial. This would limit side street access between Galleria and 
Sparks Boulevard to right-in/right-out configurations with left-in configurations where they are 
possible. Left-out configurations are restricted by the access management standards. 

 Disc is constrained between Sparks and Vista Boulevards due to current development. Due to 
space constraints the team is currently looking at a three lane westbound and two lane eastbound 
configuration in this area. 

 As shown, eastbound left turn movements to commercial properties on the north side would be 
precluded due to spacing and queuing requirements on Disc at both the Sparks Boulevard and 
Vista Boulevard intersections. 

 To meet access management standards, reducing the number of driveway accesses to the 
commercial properties on the north side of Disc between Sparks and Vista from the existing five 
to three would need to be considered. 

 
7. Sun Valley Crossing – Sara Ciasto 

 Per the conversation at the last TAC meeting, the team looked at an interchange involving the 
connector and the proposed future West Sun Valley Arterial as shown in the RTP. Initial analysis 
indicates that a typical diamond interchange would not be an option due to grades and ramp 
length requirements. A split diamond interchange between Sun Valley Boulevard and a West Sun 
Valley arterial was also considered. However, the frontage road grades between the two would 
approach 10 percent which is not feasible. 

 Potentially feasible interchange layout options were reviewed for a potential future West Sun 
Valley arterial interchange location. 

 Sun Valley Boulevard interchange alternative options were also reviewed. Any of the interchange 
types at this location would involve local access impacts as well as additional right-of-way 
impacts.  
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8. US 395 Interchange Alternatives – Sara Ciasto 
 Sara provided an overview of the at-Parr and south-of-Parr interchange alternatives currently 

being considered. As per the discussion at the previous TAC meeting, the at-Parr alternative has 
been modified to accommodate connector access from Parr/Dandini Boulevard. As this access 
has proven to be feasible, the north-of-Parr alternative will be dropped from further analysis as 
per recommendations made at the October 2009 TAC meeting. The at-Parr and south-of-Parr 
alternatives will be carried forward for further analysis. 

 The at-Parr alternative would require some realignment of Dandini. In discussions with DRI, their 
master plan at this time shows Raggio Parkway eventually becoming the primary through-road 
with Dandini as the secondary access. If the at-Parr alternative is selected as the preferred 
alternative, it is likely that the geometry of the connector, Dandini, and Raggio could be reworked 
to better fit with their master plan needs. 

 The existing Clear Acre on- and off-ramps from US 395 would need to be eliminated for the 
south-of-Parr alternative in order to make the interchange work due to its proximity to the US 
395/Clear Acre/McCarran/Sutro interchange. The proximity issues also make this alternative 
relatively complex.  
 

9. Environmental Update – Jim Clarke 
 Jim Clarke provided a brief update on environmental activity since the last TAC meeting. 
 The team, FHWA and NDOT recently met with the Reno-Sparks Indian Colony (RSIC) to discuss 

some of their concerns with possible impacts to their commercial development plans for a parcel 
they own on Pyramid and Eagle Canyon.  They also provided the RSIC with a Section 106 
update. The team will continue to meet with the RSIC as more traffic analysis is performed and 
potential facility options are pared down further. 

 Wetland and biological fieldwork crews were unable to begin surveys this month due to the recent 
snows. Weather permitting, the crews plan to come out again in early February. 

 Initial noise monitoring began the week of January 18th. 
 The team is beginning to inventory potentially historic structures within the study area and will be 

evaluating these structures for National Register of Historic Places eligibility.  
 Archeological surveys will not begin until a better defined corridor is provided, however, the team 

is working ahead to get the permissions needed from the various agencies so that fieldwork can 
move forward once a more defined corridor is identified. 

 Administrative EIS is anticipated to be ready for review in early fall of 2010. 
 A signed Draft EIS for agency and public review is anticipated in spring 2011. 
 A signed Final EIS is anticipated for early 2012. 
 Record of Decision is anticipated in summer 2012. 

 
10. Public Outreach Activity Update – Bryan Gant 

 Bryan provided a brief overview of the public outreach activity that has taken place since the last 
TAC meeting. 

 
 

11. Next Steps – Bryan Gant 
 The team would like to have the next TAC meeting as soon as feasible so that decisions can be 

made regarding additional alternatives screening in order to move the Level 3 screening process 
along. 

 The team has begun the initial analysis of the supplemental alternatives that have been carried 
forward (lane types, transit options, etc.) and would like to begin presenting initial findings to the 
TAC and begin the screening process for these supplemental alternatives. 
 

 

12. Q & A 
 

Q: Are greater traffic volumes projected on the connector with the at-Parr or south-of-Parr alternative? 

A: According to the model, the south-of-Parr alternative attracts greater volumes. 

 
Q: Have you considered using measurements other than LOS as a comparison parameter? 
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A: Our measures of effectiveness are not limited to LOS. The team will be looking at several different 
parameters including travel time. 

 

Q: What are the travel demand numbers based on? 

A: The travel demand model generates projected volumes based on forecasted population and 
employment numbers as well as land use designations. 

 

Q: Are the travel demand models adjusted for the current economic downturn with many of the 
planned developments on hold indefinitely? 

A: We are currently looking at two sets of numbers, those within the adopted RTP and a lower 
demand threshold as requested by NDOT to account for potential changes to projected demand 
brought about by the economic downturn. This approach will be outlined in detail within the EIS. 

 

Q: Has LOS analysis been performed on the Disc Drive alternative from Pyramid east to Vista? 

A: LOS analysis has not yet been performed at this location. 

 

Q: Why would you want to restrict yourself to existing right-of-way on Disc between Sparks and 
Vista? Wouldn’t we want to assume that we need to build what meets demand? We should be looking 
at what is needed despite existing constraints and then back-off from there if it becomes necessary. 

A: We felt that this area was particularly sensitive due to existing development. The team can 
certainly look at widening the facility to what is needed and look at ROW impacts. The team does 
need to take into consideration all potential impacts including environmental and it would be prudent 
to pare down the ROW impacts upfront rather than waiting for the public to demand that those 
changes be made. In this case the team will define what is needed and then look at what can pared 
down to and determine an optimal trade-off scenario. 

 

Q: Does the travel model show sufficient demand for a West Sun Valley Arterial connection point? 

A: The model indicates that there is less demand traveling east on the West Sun Valley interchange 
alternative while there is greater demand traveling west. The opposite is true when the Sun Valley 
Boulevard interchange alternative is modeled. The infrastructure required for a West Sun Valley 
interchange is due to geometric and safety issues and not based upon projected demand for the 
facility. 

 

Q: Is it really necessary to provide access to the connector from Sun Valley? What about limited 
access/half interchange (on-ramp eastbound, off-ramp westbound)? 

A: The team has modeled the connector with limited access to and from the east. We will know more 
once we have had more opportunity to meet with Sun Valley residents to further discuss what type of 
access, if any, the community would desire. 

 

Q: Is there a significant reduction in right-of-way impacts with the West Sun Valley Arterial 
interchange location as compared to an interchange at Sun Valley Boulevard? 

A: Upon cursory review, there would be some reduction in right-of-way impacts, but it is not believed 
to be a significant difference between the two alternatives. Further analysis will be required to 
determine the exact number of impacts. 

 

Q: When is it anticipated that the proposed West Sun Valley Arterial would be needed? 

A: The proposed West Sun Valley Arterial is part of the 2018 planning horizon. 
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Q: Will the system-to-system ramps be built as single or double lane facilities? 

A: The system-to-system ramps at US 395 will likely need to be double lane facilities due to initial 
travel demand findings. 

 

Q: Will the cooperating agencies also have the opportunity to review the Administrative EIS prior to 
the signed Draft EIS? 

A: Yes, cooperating agencies will have the opportunity to review and comment on the Administrative 
EIS. 
 

13. Comments 
 
Note was made that the 2018 and 2030 horizon forecasts in the current RTP have been adjusted based 
on a consensus forecast to reflect the anticipated effects of the current economic conditions on those 
growth horizons. These numbers will be provided by the RTC to the study team and will be reflected in 
the travel demand model. 
 
It was noted that the West Sun Valley Arterial interchange with the connector would require a significant 
amount of new infrastructure which might not be cost-effective given the potential travel demand for an 
interchange at this location. 
 
Note was made that the team does have plans to hold a focused design workshop in Sun Valley to get a 
better idea of the community’s views on what level of access they need/desire, potential interchange 
locations/types, and potential impacts within the community. 
 
Note was made that historically the Sun Valley community has generally been against any widening, 
additional signalization, or other improvements that might add traffic to Sun Valley Boulevard. 
 
As the study moves forward, it will be important to understand the functionality of the at-Parr and south-
of-Parr interchange alternatives, LOS, and cost comparisons. 
 
Note was made that with the current south-of-Parr configuration, there would be no access to Clear 
Acre/McCarran when traveling westbound on the connector. This may prove to be in conflict with driver 
expectations as well as preclude the connector being used by those traveling from the Pyramid corridor to 
destinations within northwest Reno. 
 
One of the benefits of the at-Parr alignment would be that traffic traveling toward northwest Reno could 
potentially take the connector to Parr Boulevard and use Parr to travel to South Virginia, allowing them to 
avoid traffic at the Clear Acre/McCarran interchange. 
 
The at-Parr alternative would also potentially improve conditions at the current Parr Boulevard/US 395 
interchange. 
 
Note was made that the team should consider noticing City of Sparks residents regarding CAB 
presentations and other outreach activities in Spanish Springs and Sun Valley so that they have an 
opportunity to be more involved in the process. Perhaps this could be accomplished by posting notices at 
Sparks City Hall and other venues where City residents are more likely to see these notices.  
 
NOTE: An outlook invite will be distributed after a date has been determined for the next TAC 
meeting. There will be no TAC meeting in February.  

 
Meeting adjourned at 3:30 p.m.
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: August 19, 2010 
 
Location: NDOT District II Conference Room 

310 Galletti Way, Sparks NV 
 
Attendees: FHWA:    Andrew Soderborg 
 RTC: Doug Maloy, Chris Louis, Debra Goodwin 
 NDOT: Daniel Nollsch, Randy Travis, Phil Slagel 
 City of Reno:   N/A 

City of Sparks:   Jim Rundle, Jon Ericson 
Washoe County:  Clara Lawson 
BLM:    JoAnn Hufnagle  
Reno/Sparks Indian Colony: N/A 

 Jacobs: Bryan Gant, Jim Clarke, Chris Primus (by phone), Sara 
Ciasto, Chris Martinovich, Ben Taylor 

 CH2M HILL: Leslie Regos, David Dodson, Mark Gallegos 
 
Copies: Attendees, File, Del Abdalla, Amir Soltani, Anita Lyday, Carolyne Mulvihill, Charla Honey, 

Chris Young, Cindy Potter, Denise Thompson, Gina McAfee, Hannah Visser, Howard 
Riedl, Julie Masterpool, Lee Gibson, Mike Fuess, Mike McCarley, Neil Krutz, Scott 
Gibson, Scott Nebesky, Sienna Reid, Steve Cooke, Tom Greco, Amy Cummings 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions – Bryan Gant 

 Bryan Gant welcomed attendees, provided introductions, and gave a brief overview of the 
meeting agenda, goals and objectives. A packet containing a meeting agenda; summary of 
previous TAC meeting outcomes; Purpose and Need elements; Screening Process Workflow 
summary; screening summaries for levels 1 through 2B; and level 3 alternatives graphic were 
provided for review and reference. 

 Goal of today’s TAC meeting is to provide an in-depth review of TAC and study progress, 
decisions to-date, and level 3 alternatives. 

 

2. Project Status update – Bryan Gant 
 Bryan Gant provided an updated on the current status of the study and reviewed major themes 

and outcomes from previous TAC meetings.  
 Study was placed on hold in early 2010 to allow the RTC to reconsider their major project 

priorities as well as develop a new travel demand model based on changes to population 
forecasts and changes to land use densities and allocations. The new Interim Consensus 
Forecast Model has lower overall population cap totals and redistributes higher densities within 
the urban core around transit oriented development centers.  

 During the hold period, the team spent some time looking at what impact the revised model would 
have on the previous work performed and decisions made regarding the alternatives studied as 
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part of the Pyramid Highway/US 395 Connection EIS. Three overall questions needed to be 
addressed with the new model: 

o Are both the proposed Pyramid/McCarran Intersection and Pyramid/US 395 Connection 
facilities needed? 

o Does the new model affect any of the concept decisions made to-date? 
o Should we be looking at an arterial connection versus a freeway due to the potential drop 

in volumes? 
 RTC has run 20 different scenarios of ICF model runs to help the team to answer these 

questions. 
 Do we need both the Pyramid/McCarran Intersection and Pyramid/US 395 Connection 

facilities? Model runs indicate that the Pyramid/McCarran intersection project would improve 
operations at the intersection, but would not alleviate congestion issues within the rest of the 
corridor and surrounding facilities. This would indicate that both projects will be needed.  

 Does the 2030 ICF affect any of the decisions made during the alternative screening 
process thus far? Model runs using the new ICF data indicate that the alternatives analysis 
process and decisions made remain valid. Additional modeling performed included the following 
concepts: 

o Widening Pyramid to 6 lanes from Eagle Canyon to Queen Way 
o 6-lane West Sun Valley Arterial from Eagle Canyon to Dandini 
o Sparks Blvd as 6-lane expressway from Pyramid to I-80 
o 6-lane arterial on Pyramid connecting to a six lane connector arterial to US 395 
o 6-lane Pyramid Freeway with 6-lane US 395 connection freeway.  

 
3. Project Phasing – Bryan Gant 

 Direction has been received from the RTC to begin development of phasing concepts for the 
project. Phasing can potentially have impacts on the NEPA process, however, there is consensus 
that the scale of the project is such that phasing will be necessary in order to accommodate 
available funding. The team has begun considering various phasing options that might be 
employed and will work on more detailed phasing concepts once a preferred alternative has been 
selected. 

 Items that will need to be considered during the development of phasing concepts include: 
o Independent utility - each segment will need to stand alone in order to obtain NEPA 

clearance. 
o Cost – segments will need to be of a scale that can be built given budget constraints. 
o Interim infrastructure needs – what type of infrastructure will be needed to operate each 

segment until the next segment can be built? 
 
 

4. Review of Organizational Structure and Roles – Leslie Regos 
 Leslie provided a review of the project organizational structure and the membership make-up and 

roles of each group. 
 The TAC was reminded that they represent their respective agencies and are asked to advise the 

PMT on each agency’s overall perspective and suggestions regarding the project. Each 
representative is also asked to keep their organizations updated on progress. The TAC serves as 
both an advisory and recommending body. 

 As the study moves forward, the TAC will be asked to make recommendations regarding 
preferred alternatives to be carried into the DEIS, phasing alternatives and prioritization, and 
environmental impact mitigation ideas and recommendations. 
 

5. Project Progress Review – Bryan Gant 
 Bryan provided a review of the project progress to-date and a review of past TAC meetings 

including major items discussed and recommendations made by the TAC during each meeting. A 
summary highlighting the major items covered at each meeting was provided for review. 

 An overview of the screening Levels 1 through 2B was provided. Summary for each screening 
level was provided for review. 
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6. Environmental Update – Jim Clarke 
 There has been some discussion regarding potential funding limitations and how these might 

affect the NEPA process. In order to get a Record of Decision (ROD), all proposed improvements 
that we receive the ROD for need to be included in the RTC’s long-range, fiscally constrained 
plan. Currently, the entire project is in the long-range plan, however, in anticipation that this might 
not be the case down the road we have begun having discussions regarding what the 
implications might be for the NEPA process.  

 Alternative NEPA processes have been discussed: 
o Tiered Process   
o Splitting out the US 395 connection and developing a linking planning and NEPA process 
o Continue with EIS and possibly request a Phased ROD  
o PMT feels a phased ROD makes the most sense at this point. 

 2035 will be used as the design horizon year for the DEIS and FEIS to be consistent with the 
RTC’s long-range plan (the RTP) which they will begin updating in 2011. FHWA and NDOT 
concur with the use of this horizon year for this study. 

 Historic evaluation, archeological, wetlands, biological, and noise monitoring field surveys will 
begin in approximately 3-4 weeks. A notice has been posted to the project website, email 
notifications have gone out and County Commissioners have been notified. 

 
7. Off-Alignment Options and Impacts – David Dodson 

 David provided an overview of the Pyramid off-alignment alternatives including an introduction of 
the “Ridge” alignment concept developed since the last TAC meeting.  

 QUANTM analysis tool was used early on in the development of the off-alignment concepts 
through open space area west of the existing Pyramid Highway. 

 The Off-alignment concept runs along the hillside just west of the commercial developments to on 
the west side of Pyramid. 

 The new “Ridge” alignment would run through the open space between Pyramid Highway and the 
Sun Valley Community. 

 Besides location, the primary differences would be geometric and operational with the connection 
at Disc & Pyramid.  

 The assumption is that a full service interchange would be needed for the off-alignment to service 
traffic from Pyramid traveling both south and northbound on the new mainline alignment due to its 
proximity to the Disc/Pyramid intersection. 

 Since the ridge alignment is approximately 1 mile from Pyramid/Disc intersection, a directional 
interchange is shown (ramps to and from the east). A full service interchange may not be 
necessary with this mainline alignment location as northbound traffic would likely access the new 
mainline further north along existing Pyramid Highway rather than at the extended Disc 
interchange location. 

 Further traffic modeling will be necessary to confirm traffic operational differences. 
 Both the ridge and off-alignment alternatives would have visual impacts, but the ridge alignment 

is tucked further into the hills and would likely have fewer visual impacts to the Spanish Springs 
area, but would have more impacts to the Sun Valley area. 

 The ridge alignment is a little shorter than the off-alignment and would potentially provide some 
construction cost savings. 

 The off-alignment concentrates the impacts onto the already developed commercial area, 
whereas the ridge alignment would bisect what is currently open space. 

 The ridge alignment would significantly impact visibility to the commercial properties within the 
corridor more so than the off-alignment.  

 Both options will require significant earthwork. 
 The consensus was that the off-alignment, ridge alignment, and on-alignment alternatives 

should be studied further before any decision is made to screen out any of these 
alternatives and that a fully directional interchange be analyzed for the ridge 
alignment/connection.  
 

8. US 395 Interchange Alternatives – Sara Ciasto 
 Sara provided a review of the south-of-Parr and at-Parr interchange alternatives. 
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 Information was received from DRI regarding their future expansion plans. Upon review of these 
plans, it was determined that the south-of-Parr interchange alternative would significantly impact 
the DRI’s expansion. 

 The south-of-Parr interchange alternative is considered less desirable than the at-Parr alternative 
for the following reasons:  

o Significant impacts to the DRI’s expansion plan  
o Conflicts with any future build out of US 395  
o Traffic operational challenges with the existing ramps at Oddie, Clear Acre, and 

McCarran  
o Reduced flexibility and ROW impacts 

 TAC recommended that due to the impacts and general operational and engineering 
issues, the south-of-Parr alternative should be screened out from further evaluation.  
 

9. New Concept Submitted – Bryan Gant 
 Since the last TAC meeting, a new concept (H-20) has been submitted for consideration. This 

concept would connect Pyramid to Sun Valley Boulevard while using connections to El Rancho 
and Rock Boulevard to distribute traffic. This concept will be put through the screening process 
and the PMT will bring the results back to the TAC for additional review and consideration. 

 
 

10. Next Steps – Bryan Gant 
 Work on getting clarification regarding projected population numbers to make sure the models 

being used are accurate. 
 Request official traffic runs for each of the alternatives using the ICF numbers (including the new 

H-20 alternative). 
 Develop no-action and build networks based on the ICF model runs for both opening year and 

2035 horizon year. 
 Prepare CORSIM microsimulation analysis of the alternatives using the ICF model outputs. 
 Meet with NDOT engineers to go over design criteria and obtain input. 
 Begin more detailed engineering of alternatives (this will begin once the CORSIM model is 

available). 
 Begin environmental field studies. These will continue through the end of the year. 
 PMT will be scheduling a focused workshop with Sun Valley residents to introduce the concepts 

under consideration and obtain feedback regarding any potential concerns. 
 

11. Q & A 
 

Q: Why doesn’t converting Sparks Boulevard to a 6 lane expressway move enough traffic off of 
Pyramid to relieve congestion? 

A: Many of the origins and destinations tend to be moving from Spanish Springs to the Reno core and 
southwest Reno – this movement is currently supported by Pyramid. By only converting Sparks Blvd, 
we would be addressing only a portion of the origins and destinations while failing to address the 
much larger set moving south and west of the corridor – Sparks Blvd would be out of direction travel 
for the traffic wanting to travel south and west of the corridor. 

 
Q: What is RTC’s level of service standard? 

A: RTC’s level of service standard is LOS E or better. 

 

Q: Has a 4-lane connector been modeled? 

A: A 4-lane connector concept has not been modeled. The thinking is that there is little difference in 
the footprint between a 6-lane and 4-lane facility, so it would make more sense to model the higher 
capacity facility. It is likely that the facility will be built out as a 4-lane freeway with the capacity to 
expand to a 6-lane facility at a later date as the need dictates. 
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Q: Was there an issue with the Alturas power lines with either the at-Parr or south-of-Parr 
interchange alternatives? 

A: The at-Parr alternative would require some weaving through the existing Alturas facilities, but does 
not pose a fatal flaw. 

 

Q: Isn’t the City of Reno processing a special use permit for a substantial expansion of DRI’s 
facilities? 

A: Yes, we believe that this is in the works at this time. This is one of the reasons we are 
recommending screening out the south-of-Parr interchange alternative. 

 

Q: Does the US 395 Connection still have a projected 60,000 ADT? 

A: This is still the projected ADT using the ICF model. 

 

Q: Does the at-Parr alternative accommodate all movements? 

A: Yes.  

 

Q: Due to the volume of traffic that the US 395 connection is going to load onto the Spaghetti Bowl, 
are there plans to improve the Spaghetti Bowl to accommodate this traffic load? 

A: Yes, there are currently plans for further improvements to the I-80/US 395 Spaghetti Bowl in the 
future. In addition, the team will be analyzing the necessary improvements to US 395 should there be 
no improvements completed along this section prior to opening the connector. 

 

13. Comments 
 
Note was made that the state demographer’s current estimation is that the Reno/Sparks area will see a 
decline in population over the next 10 years, beginning to rise again in the 2020 timeframe. By 2030, it is 
estimated that the population in the region will be similar to the current populations (i.e., ~zero net 
population growth by 2030). [The project team was not aware of these estimates and will be looking into it 
further.] 
 
I would like to see proposed cut/fill lines for the off-alignment and ridge alignment alternatives to get a 
better idea of the impacts of each.  
 
Note was made that businesses may prefer an off-alignment or ridge alignment option as this provides 
the opportunity to turn Pyramid into more of an attractive parkway providing better access to the 
commercial sites as well as opening up the possibility for better aesthetic and multimodal options rather 
than converting Pyramid into a controlled-access freeway facility. 
 
I think regardless of whether we go with the off-alignment or the ridge alignment we should still provide for 
movements in all directions at the interchange in the area of Disc Drive to provide for driver expectation of 
being able to enter/exit the freeway facility at the same location. 
 
Note was made that the ridge line above the commercial developments on the west side of Pyramid 
would be within the City of Sparks’ sphere of influence and therefore the team should be discussing this 
concept with the City’s Parks & Recreation staff. West of the ridge would be Washoe County jurisdiction 
while east of the ridge would be City of Sparks jurisdiction. 
 
Request was made to have meeting presentation materials distributed to the TAC along with meeting 
summary. 
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NOTE: There was an outlook invite sent out in error that showed the TAC meetings recurring 
monthly. TAC meetings will be held bi-monthly (any exceptions to this will be sent out as a 
separate meeting invite). A new outlook invite will be sent out reflecting a bi-monthly recurrence. 

The Next TAC meeting will be held October 21, 2010 from 1:30-4:00pm at the NDOT District II 
conference room.  

 
Meeting adjourned at 3:40 p.m.
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Technical Advisory Committee (TAC) Meeting #11 
August 19, 2010; 1:30 p.m. – 3:30 p.m. 

NDOT District II Conference Room 
 

GOAL 
In-Depth Review of TAC & Project Progress, Decisions to Date, and L3 Alternatives. 

 

1.  Introductions / Agenda Review – Bryan Gant    1:30 – 1:40  
 
2.  Project Status Update – Bryan Gant      1:40 – 1:45 
  
3.  Role of TAC – Leslie Regos       1:45 – 1:55 
 
4.  Project Progress Review – Bryan Gant, Team    1:55 – 2:55 
 
5.  Break          2:55 – 3:05 
 
6.  Environmental Update – Jim Clarke      3:05 – 3:25 

• NEPA Approach 
• Design / Horizon Year 
• Environmental Field Surveys 

 
7.  Level 3 Screening Items – David Dodson, Sara Ciasto   3:25 – 3:55 

• Off-Alignment Options & Impacts 
• US 395 Interchange Alternatives 
• H20 Alternative 

 
8.  Summary of Progress / Next Steps – Leslie Regos   3:55 – 4:00 
 
9.  Adjourn Meeting        4:00 



 

 

 

TAC No. Date Outcome 

1 2-21-08 
  Reviewed the Project’s Goals (Purpose and Need) 

  Overview of the Project Process and TAC Responsibilities 

  Discuss Needs in the Corridor to Support Purpose and Need Development 

2 4-17-08 
  Reviewed Existing Traffic Collection Data 

  Update on the 2040 Regional Transportation Plan by RTC 

  Discussion Regarding the Results of the April, 2008 Public Meeting 

3 7-17-08 
  Further Reviewed and Discussed Purpose and Need Elements 

  Determined the Range of Project Alternatives 

  Discussed Concept Screening Methodology and Process 

4 9-18-08   Reviewed, Discussed, and Completed Level 1 Concept Screening 

5 1-15-09 
  Overview of Level 2A Screening and Criteria 

  Preliminary Traffic Findings 

  Identification of April 2009 Public Meeting 

6 2-19-09   Traffic and Environmental Analysis Results 

  Level 2A Screening Review and Completion 

7 5-21-09   Engineering, Traffic, and Environmental Analysis Results 

  Level 2B Screening Review and Completion 

8 7-16-09   Right-of-Entry Footprint Review and Determination 

9* 10-15-09   Detailed Review and Preliminary Screening of Initial “H17” Concept Alternatives 

  Confirmed Alternatives for Detailed Level 3 Screening Analysis 

10 1-21-10   Traffic Forecasting Results for Level 3 Screening** 

  Interim Level 3 Screening Review 
* TAC Meeting #9 Consisted of a Detailed Workshop 
** Traffic Forecasting Results Based on 2040 RTP Travel Demand Model 



 

PURPOSE AND NEED ELEMENTS (Abbreviated) 08/28/08 
 
 
Purpose: Provide improvements to serve existing and future growth areas. 

Need:  According to the US Census Bureau the county population increased by 33.3 
percent from 1990 to 2000 while Reno and Sparks populations grew by 34.8 and 
24.3 percent, respectively. Also, approved development within Sparks and Spanish 
Springs includes approximately 35,000 new residential units, and millions of square 
feet of commercial use. Travel demand for the existing and forecasted growth far 
exceeds existing capacity. 

Purpose:  Provide direct and efficient travel routes to address existing travel 
inefficiencies. 

Need:  Currently, there is no east-west route north of McCarran Boulevard.  In 
addition, there are limited points of access into and out of the Spanish Springs and 
northern Sparks area for traffic destined for the regional freeway system and to the 
greater metropolitan area.  

Purpose: Alleviate existing congestion problems on Pyramid Highway. 

Need:  Currently, traffic volumes on Pyramid Highway regularly exceed the existing 
capacity of Pyramid Highway going southbound in the morning peak travel period 
and going northbound in the afternoon peak.   

Purpose:  Improve existing and future safety issues on Pyramid Highway. 

Need:  Crash data indicate that existing safety issues on Pyramid Highway have 
worsened in recent years.  The overall crash rate (crashes per million vehicle miles) 
for Pyramid Highway was 0.82 in 2005, 0.97 per in 2006, and 1.26 per in 2007.  
This represents a 55% increase in the overall crash rate 

Purpose:  Respond to regional and local plans. 
 
Need:  Improvements to Pyramid Highway and a new US 395 Connector are both 
found in the RTC of Washoe County 2030 Regional Transportation Plan (RTP) and 
are part of a larger plan to meet transportation needs throughout the region. Also, 
the Washoe County Comprehensive Plan and the county’s Spanish Springs Area 
Plan both cite a need for improvements to Pyramid to accommodate increased 
development in the Spanish Springs and northern Sparks area. 
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Comments
(1) (2)

S-1 No-Action NO NO NO NO NO NO 0 YES YES YES YES By regulation, the No-Action Alternative is carried forward as an alternative and also serves for comparative analyses.

S-2 Widening to Obtain LOS C YES NO YES YES** NO NO 3 YES YES YES YES Does not improve east-west connections; does not respond to local corridor plans nor improve multimodal options

S-3 Widening to Obtain LOS E YES NO NO YES** NO NO 2 YES YES YES YES Does not improve east-west connections nor resolve congestion; does not respond to local corridor plans nor improve multimodal options

S-4 Pedestrian and Bicycle Improvements YES NO NO NO NO YES 1.5 YES YES YES YES Does not resolve congestion nor safety on Pyramid; nor improve east-west connections. Could be paired with a highway alternative. Carry forward as a supplementary alternative.

S-5 TDM Improvements YES NO NO YES** NO YES 2.5 YES YES YES YES Does not resolve congestion on Pyramid nor improve east-west connections; but could be paired with a highway alternative. Carry forward as a supplementary alternative.

S-6 TSM Improvements (including Transit Enhancements) YES NO NO YES** NO YES 2.5 YES YES YES YES Does not resolve congestion on Pyramid nor improve east-west connections; but could be paired with a highway alternative. Carry forward as a supplementary alternative.

T-1 Transit - Bus Rapid Transit YES NO NO YES** NO YES 2.5 YES YES YES YES Does not resolve traffic congestion on Pyramid nor improve east-west connections, but could be paired with a managed lane highway alternative.  Carry forward as a supplementary alternative.

T-2 Transit - Regional Bus YES NO NO YES** NO YES 2.5 YES YES YES YES Does not resolve traffic congestion on Pyramid nor improve east-west connections, but could be paired with a highway alternative.  Carry forward as a supplementary alternative.

T-3 Transit - Light Rail Transit on new alignment YES NO NO YES** NO YES 2.5 YES YES YES YES Does not resolve traffic congestion nor improve east-west connections.  Large costs and impacts to connect to downtown Reno, which does not reflect the purpose and need of this study.

H-1 Pyramid Expressway/Arterial YES NO YES YES** YES NO 3.5 YES YES YES YES Does not improve east-west connection; does not improve multimodal options.  Has high community impacts.  

H-2 Pyramid Freeway YES NO YES YES** YES NO 3.5 YES YES YES YES Does not provide east-west connection or improve multimodal options.  Has high community impacts. A parallel alignment along Pyramid and other components of this alternative may still be considered in other alternatives.

H-3 Pyramid/McCarran Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward. May not resolve traffic congestion on south Pyramid Way.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-4 Sparks Boulevard Freeway YES NO YES YES** YES NO 3.5 YES YES YES YES Does not provide east-west connection. Does not improve multimodal options.   Has high community impacts.  Traffic congestion remains on McCarran.  

H-5 West Sun Valley Freeway YES NO NO YES** YES NO 2.5 YES YES YES YES Does not improve access to northern Sparks or provide an east-west connection, and does not resolve traffic congestion on Pyramid; does not improve multimodal options.  

H-6 Pyramid/McCarran/Wedekind Freeway YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward. Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-7 Pyramid/McCarran/Wedekind to Vista Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward. Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-8 East Sparks Corridor Freeway NO NO NO NO NO NO 0 YES YES YES YES Screened out because it does not resolve traffic congestion nor improve safety on Pyramid; does not serve growth; does not address east-west connection; does not respond to local plans.

H-9 US-395 to I-80 Freeway NO YES NO YES** YES NO 2.5 YES YES YES YES Screened out because it does not resolve traffic congestion on Pyramid; does not serve growth areas; does not improve multimodal options.  Some components are included in other alternatives.

H-10 Pyramid and Sparks One Way Couplet YES NO NO YES** YES NO 2.5 YES YES YES YES Does not resolve traffic congestion nor improve east-west connections; does not improve multimodal options.  

H-11 Pyramid and Rock One Way Couplet YES NO NO YES** YES NO 2.5 YES YES YES YES Does not resolve traffic congestion nor improve east-west connections; does not improve multimodal options.  

H-12 Reversible lanes for Pyramid, Sparks and Vista Roadways NO NO NO YES** YES NO 1.5 YES YES YES YES Does not resolve traffic congestion nor improve east-west connections; does not serve growth areas; does not improve multimodal options.  

H-13 US-395 to Pyramid Freeway NO YES NO YES** YES NO 2.5 YES YES YES YES Screened out because it does not resolve traffic congestion on Pyramid; does not serve growth areas; does not improve multimodal options.  Some components are included in other alternatives.

H-14 US-395 to I-80, Wedekind, and Pyramid Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-15 US-395 to I-80 and Pyramid Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-16 US-395 to Vista and West Sun Valley Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-17 US-395 to Vista and Pyramid Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-18 US-395 to Vista,West Sun Valley, and Pyramid Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

H-19 US-395 to Vista, Pyramid, and Sparks Freeways YES YES YES YES** YES NO 4.5 YES YES YES YES Carry forward.  Note: Would need to be supplemented with multimodal improvement(s) to completely meet Purpose and Need.

L-1 General Purpose Lanes on new and/or improved facilities YES YES** YES** YES** YES** NO 4.5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for General Purpose lanes.

L-2 HOV Lanes on new and/or improved facilities YES YES** YES** YES** YES** YES 5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for HOV facilities.

L-3 Toll Lanes on new and/or improved facilities YES YES** YES** YES** YES** YES 5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for Toll facilities.  Needs state legislative action.

L-4 Reversible Lanes YES YES** YES** YES** YES** NO 4.5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for Reversible Lanes.

L-5 HOT Lanes on new and/or improved facilities YES YES** YES** YES** YES** YES 5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for HOT facilities.  Needs state legislative action.

L-6 FAIR Lanes on new and/or improved facilities YES YES** YES** YES** YES** YES 5 YES YES YES YES Carry Forward as a supplementary alternative.  Build Alternatives should consider an option for FAIR facilities.  Needs state legislative action.

L-7 Truck Lanes on new and/or improved facilities YES YES** NO YES** YES** NO 3.5 YES YES YES YES Dedicated truck facilities would not resolve general purpose lane congestion on Pyramid; does not improve multimodal options.   

Lane Type Options to be Considered for the above Highway Alignment Alternatives*

Alignment Alternatives

System Alternatives

Transit Alternatives



Comments

Travel 
Demand

East-West 
Connections

System 
Efficiency

Reduce 
Congestion Travel Time

Study Area 
Level-of-
Service

Local / 
Regional Plan 
Consistency Relocations

Environmental 
Justice Critical Habitat Wetlands

Water 
Resources Floodplains

Historic 
Resources

Parks and 
Open Space

System Alternatives

S-1 No-Action √ Carry forward per requirements.

S-4 Pedestrian and Bicycle Improvements √ Not analyzed in Level 2A.  Carry forward as supplemental.

S-5 TDM Improvements √ Not analyzed in Level 2A.  Carry forward as supplemental.

S-6 TSM Improvements (including Transit Enhancements) √ Not analyzed in Level 2A.  Carry forward as supplemental.

Transit Alternatives

T-1 Transit - Bus Rapid Transit √ Not analyzed in Level 2A.  Carry forward as supplemental.

T-2 Transit - Regional Bus √ Not analyzed in Level 2A.  Carry forward as supplemental.

Alignment Alternatives

H-3 Pyramid/McCarran Freeways ○ ○ ◔ ○ ○ ◒ ○ ◒ ◒ ○ ○ ◔ ◕ ◔ ◔ √ Screen out due to similar performance as H-6 / H-7 but with more impacts.

H-6 Pyramid/McCarran/Wedekind Freeway ○ ○ ◔ ○ ○ ◔ ○ ◔ ◒ ○ ○ ◔ ◕ ◔ ◔ √ Carry forward for additional analysis. Wedekind facility location to be studied further.

H-7 Pyramid/McCarran/Wedekind to Vista Freeways ○ ○ ◔ ○ ○ ○ ○ ◒ ◔ ○ ○ ◒ ◕ ◒ ◒ √ Carry forward for additional analysis. Wedekind facility location to be studied further.

H-14 US-395 to I-80, Wedekind, and Pyramid Freeways ○ ○ ○ ◔ ○ ◔ ○ ● ◕ ○ ○ ◒ ● ◒ ◕ √ Screen out due to numerous impacts on Vista Blvd. with little benefit.

H-15 US-395 to I-80 and Pyramid Freeways ○ ○ ○ ◔ ○ ◔ ○ ● ◕ ○ ○ ◒ ● ◒ ◒ √ Screen out due to numerous impacts on Vista Blvd. with little benefit.

H-16 US-395 to Vista and West Sun Valley Freeways ◕ ◔ ○ ○ ◔ ◕ ○ ◒ ◕ ○ ○ ◕ ◔ ● ● √ Screen out due to low demand and benefit of West Sun Valley compared to other alternatives.

H-17 US-395 to Vista and Pyramid Freeways ○ ○ ○ ○ ○ ◒ ○ ◒ ◕ ○ ○ ◒ ● ◔ ◒ √ Carry forward for additional analysis.

H-18 US-395 to Vista,West Sun Valley, and Pyramid Freeways ◔ ◔ ○ ○ ◔ ◒ ○ ◕ ● ○ ○ ● ● ● ● √ Screen out due to low demand and benefit of West Sun Valley compared to other alternatives.

Lane Type Options

L-1 General Purpose Lanes on new and/or improved facilities √ Not analyzed in Level 2A.  Carry forward for further analysis.

L-2 HOV Lanes on new and/or improved facilities √ Not analyzed in Level 2A.  Carry forward for further analysis.

L-3 Toll Lanes on new and/or improved facilities √ Not analyzed in Level 2A.  Carry forward for further analysis.

L-4 Reversible Lanes √ Not analyzed in Level 2A.  Carry forward for further analysis.

L-5 HOT Lanes on new and/or improved facilities √ Not analyzed in Level 2A.  Carry forward for further analysis.

L-6 FAIR Lanes on new and/or improved facilities √ Not analyzed in Level 2A.  Carry forward for further analysis.

Legend:

○ ◔ ◒ ◕ ●
Best Good Fair Poor Very Poor
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Comments

Interchange 
Operability

Existing Road 
Network 
Cohesion

Interchange 
Spacing

Ability to Meet 
Design Criteria

Future 
Flexibility

Construction 
Traffic Control

Traffic 
Demand Relocations

Environmental 
Justice Critical Habitat Wetlands

Water 
Resources Floodplains

Historic 
Resources

Parks and 
Open Space

System Alternatives

S-1 No-Action √ Carry forward per requirements.

S-4 Pedestrian and Bicycle Improvements √ Not analyzed in Level 2B.  Carry forward as supplemental.

S-5 TDM Improvements √ Not analyzed in Level 2B.  Carry forward as supplemental.

S-6 TSM Improvements (including Transit Enhancements) √ Not analyzed in Level 2B.  Carry forward as supplemental.

Transit Alternatives

T-1 Transit - Bus Rapid Transit √ Not analyzed in Level 2B.  Carry forward as supplemental.

T-2 Transit - Regional Bus √ Not analyzed in Level 2B.  Carry forward as supplemental.

Alignment Alternatives

H-6w Pyramid/McCarran/Wedekind Freeway (west) ◔ ◕ ● ◔ ◕ ◕ ○ ◒ ◒ ○ ○ ◒ ○ ◔ ◒ √
Screen out due to impacts to McCarran Blvd and Sullivan Rd corridors, inability to accommodate 
future Spaghetti Bowl, and closure of Oddie interchange.

H-7w Pyramid/McCarran/Wedekind to Vista Freeways (west) ◔ ◕ ● ◔ ◕ ◕ ○ ◒ ◒ ○ ○ ◒ ○ ◔ ◕ √
Screen out due to impacts to McCarran Blvd and Sullivan Rd corridors, inability to accommodate 
future Spaghetti Bowl, and closure of Oddie interchange.

H-17s US-395 to Vista and Pyramid Freeways (south) ◔ ◔ ◒ ◔ ◔ ◔ ○ ◒ ◒ ○ ○ ○ ◔ ◔ ◒ √
Carry forward for additional analysis.  Concerns with impacts to Sun Valley and University property 
to be further analyzed.

H-17n US-395 to Vista and Pyramid Freeways (north) ◔ ◔ ◔ ◔ ◔ ◔ ◔ ◔ ◒ ◔ ○ ○ ◔ ◔ ◒ √
Carry forward for additional analysis.  Concerns with impacts to Sun Valley, other properties and 
Alturas power lines to be further analyzed.

Lane Type Options

L-1 General Purpose Lanes on new and/or improved facilities √ Not analyzed in Level 2B.  Carry forward for further analysis.

L-2 HOV Lanes on new and/or improved facilities √ Not analyzed in Level 2B.  Carry forward for further analysis.

L-3 Toll Lanes on new and/or improved facilities √ Not analyzed in Level 2B.  Carry forward for further analysis.

L-4 Reversible Lanes √ Not analyzed in Level 2B.  Carry forward for further analysis.

L-5 HOT Lanes on new and/or improved facilities √ Not analyzed in Level 2B.  Carry forward for further analysis.

L-6 FAIR Lanes on new and/or improved facilities √ Not analyzed in Level 2B.  Carry forward for further analysis.

Legend:

○ ◔ ◒ ◕ ●
Best Good Fair Poor Very Poor
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: February 17, 2011 
 
Location: NDOT District II Conference Room 

310 Galletti Way, Sparks NV 
 
Attendees: FHWA (via teleconference): Andrew Soderborg, Del Abdalla 
 RTC: Doug Maloy, Tom Greco 
 NDOT: Nathan Johnson, Chris Young 
 City of Reno:   Charla Honey 

City of Sparks:   Jim Rundle 
Washoe County:  Clara Lawson 
TMRPA:   Sienna Reid 
BLM:    N/A 
Reno/Sparks Indian Colony: N/A 

 Jacobs: Bryan Gant, John Karachepone, Steve Oxoby, Chris 
Martinovich, Ben Taylor 

 CH2M HILL: Cindy Potter, David Dodson, Mark Gallegos 
 
Copies: Attendees, File, Amir Soltani, Anita Lyday, Carolyne Mulvihill, Denise Thompson, Hannah 

Visser, Howard Riedl, Julie Masterpool, Lee Gibson, Mike Fuess, Mike McCarley, Neil 
Krutz, Scott Gibson, Scott Nebesky, Amy Cummings 

 
 
Summary of Discussion: 
 
1. Welcome and Introductions – Bryan Gant 

 Bryan Gant welcomed attendees, provided introductions, and gave a brief overview of the 
meeting agenda, goals and objectives. An agenda was distributed along with a table outlining 
previous TAC meeting dates and an overview of the outcomes of the previous meetings. 

 Goal of today’s TAC meeting is to provide a progress update and obtain additional TAC input to 
advance the Level 3 screening. 

 During introductions, note was made by Chris Young/NDOT regarding Dan Nollsch’s retirement. 
Chris has taken over Dan’s role at NDOT. 

 

2. Project Status Update – Bryan Gant 
 Bryan Gant provided an update on the current status of the study.  
 Additional traffic analysis has taken a little longer than expected which is why the TAC has not 

met since August 2010. Status of this analysis will be presented at today’s meeting. 
 To advance the Level 3 Screening, the team would like to reach consensus regarding feasibility 

of Sun Valley crossings and interchange locations and facility type at the northern end of 
Pyramid. 

 Would like to reconvene the TAC on March 17, 2011 to discuss supplemental alternatives and 
close out the Level 3 screening so that work can begin on the Draft EIS. 
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3. Sun Valley Workshop/Public Outreach Effort – Cindy Potter 

 Cindy provided an overview of the Sun Valley Workshop held on January 19, 2011, including 
format, community participation, outreach efforts leading up to the workshop to encourage 
participation, and general summary of the public comment received. 

 Note was made that due to the success of the Sun Valley Workshop, a similar outreach effort will 
be initiated within the Pyramid corridor prior to the planned April 2011 public meeting to 
encourage public participation. 

 Though there are still people opposed to the project, there appeared to be a number of people 
that see the potential benefit the project could bring to the community. Those that are in support 
expressed concern regarding impacts and mitigation strategies. 

 There appeared to be a preference toward the southern crossing alignment (of Sun Valley 
Boulevard) in the area of El Rancho/Dandini intersection, particularly among business owners. 

 There was a preference for an interchange at Sun Valley Boulevard among the existing 
businesses.  However, for the general public, there was no clear preference between West Sun 
Valley and Sun Valley Boulevard interchange locations, only that access to the connector should 
be provided to/from Sun Valley. 

 
 

4. Level 3 Screening Recap – Bryan Gant 
 Bryan provided a brief overview of the Level 3 screening process, previous alternatives 

consensus items, and current findings/recommendations. 
o Elimination of US 395 system interchange alternatives north and south of Parr Boulevard. 

At-Parr interchange to be carried forward into DEIS. 
o Elimination of northern Sun Valley alignment in area of First Street. Crossings in area of 

Rampion and El Rancho/Dandini to be carried into DEIS. 
o Elimination of various Sun Valley interchange options with only tight-diamond or single 

point urban interchange (SPUI) at Sun Valley Boulevard and combination diamond/loop 
ramps at the West Sun Valley Arterial interchange being carried forward into the DEIS. 

o On-, off-, and ridge Pyramid alignments to be carried forward into the DEIS as each is 
considered to be viable. Since these alignments are all within the City of Sparks Sphere 
of Influence, the team will be meeting with Sparks Parks and Recreation and Planning 
staff. 

o Cut/fill lines were forwarded to TAC after last meeting for on-, off-, and ridge alignments 
for review. No comments were received in the interim or at today’s meeting. 

o Pyramid on-alignment alternative with frontage roads in the area of commercial 
developments between Disc Drive and Los Altos will be carried forward into the DEIS. 

o Split diamond alternative on Pyramid from Sparks Boulevard to Lazy 5 will be carried 
forward into DEIS. 

o Split diamond interchange with frontage roads between Dolores and Eagle Canyon 
stands out as the most feasible alternative due to balancing ROW impacts and providing 
access to existing and future locations and will be carried forward into the DEIS. 

 
5. Level 3 Traffic Analysis – John Karachepone 

 John provided an overview of the traffic analysis performed using the Interim Consensus 
Forecast data.  

 Primary focus of the analysis was peak hour projections for the 2030 model-year horizon. 2035 is 
the project design-year horizon. 

 Both no-build and build forecasts were generated. 
o Analysis indicates that the Pyramid/US 395 connection project will be necessary to meet 

projected traffic volumes. Without the east/west connection provided by the project, 
several regional roadways fail, due to heavy congestion. 

o The projected volumes for the 2035 design-year indicate the need for a 6-lane freeway 
connector facility to serve traffic volumes. 

o The volume on the system-to-system interchange at US 395 suggests the need for a 10-
lane configuration on US 395 to be extended at least to the connector instead of ending 
at McCarran Blvd as currently planned in the RTP to serve this additional traffic. 

o The model projects there is sufficient east/west demand to provide a full service 
interchange in Sun Valley. 
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o The model identifies the need for improvements on Pyramid Highway to extend south of 
Disc to McCarran Boulevard to serve projected demand. This would include matching 
into planned intersection improvements at Pyramid/McCarran with a 6-lane divided 
arterial from Los Altos south to McCarran (assuming an off-alignment freeway 
improvement alternative is selected as the preferred alternative) or from Disc south to 
McCarran (if an on-alignment is selected). 

o Disc Drive east to Vista would also need to be improved to a 6-lane arterial to serve 
projected demand. 

o The model also indicates a 6-lane freeway would be required to meet demand north to 
Lazy 5 with a 6-lane freeway or expressway from Lazy 5 to La Posada and/or Eagle 
Canyon. Further traffic analysis will be performed to determine how best to transition to a 
lower order facility north to Calle de la Plata. 

 
 
6. Sun Valley Crossings/Interchange Alternatives – Ben Taylor 

 Ben provided an overview of the crossing and interchange alternatives within Sun Valley 
including potential benefits and challenges of each. 

 In December 2010, a design review meeting was held with NDOT roadway division. Several 
facets of the overall design including plan, profiles, and sections of the proposed roadways were 
presented and comments requested. There were some preliminary comments received from 
NDOT regarding ramp and mainline grades. The team is addressing these comments and 
reducing these grades to some extent. Additional comments are forthcoming and will be 
addressed appropriately. 

 Operational challenges presented by the southern crossing’s proximity to the El Rancho/Dandini 
intersection have been addressed by moving the mainline a little further north as well as widening 
Sun Valley Boulevard within this area. These changes would give the space needed to provide 
adequate storage for the high-volume left hand turns both onto the connector and onto El Rancho 
with both the tight diamond and SPUI interchange layouts at Sun Valley Boulevard. Based on 
these changes, it is felt that the southerly crossing is a geometrically feasible alternative. 

 CORSIM analysis will provide additional data needed to determine which crossing/interchange 
alternative(s) perform best and if there are any fatal flaws operationally with any of the 
alternatives. 

 
7. Environmental Update – Bryan Gant 

 WCRM has completed their archeological walk-through ground survey.  
  Approximately 130 sites have been identified which fall into 3 primary categories. 

o Trash scatters (the bulk of the sites fall into this category) 
o Mining activity 
o Historic ditches (one ditch was located that was never completed) 

 There were no findings of archeological significance that would affect alternative alignment 
selection. 

 Detailed archeological recordation will be deferred until a preferred alternative has been selected 
in order to minimize the study footprint. This has been discussed with FHWA and there will also 
be a meeting with SHPO to make sure there is concurrence on this proposed approach.  

 Work continues on an open space parcel within Sun Valley to preserve a joint recreational and 
transportation use (the County is currently only interested in using the southern portion of this 
parcel as a trailhead whereas the Team is interested in maintaining the northern section for 
transportation use). 
 

8. Consensus Items 
 The team will continue to look at high-order expressway/freeway facility at the north end of 

the study limits along Pyramid Highway. This alternative will be further refined and carried 
into the DEIS. 

 Northern (at Rampion) and southern (north of El Rancho/Dandini) Sun Valley crossings 
and interchange options at Sun Valley Boulevard and the future West Sun Valley Arterial 
will be carried forward into the DEIS as no fatal flaws have been identified with any of the 4 
configurations. 

 Pyramid Highway on-, off-, and ridge alignments will be carried forward into the DEIS. 
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9. Next Steps – Bryan Gant/Cindy Potter 
 TAC will meet in March to discuss alternatives. Decisions on which of these alternatives will be 

carried forward into the DEIS will be made during the March meeting. 
 SWG will be scheduled in March to update the group on the study progress and alternatives 

being carried forward into the DEIS as well as to obtain their feedback prior to the next public 
meeting to be held in April. 

 The Team will be presenting its findings to the NDOT Front Office, RTC Board, City Councils, and 
Washoe County Commission during late March/early April. The team requests that the TAC 
advise if meetings should be set-up with any department heads prior to these presentations. 

 The team will also be presenting to the RTC TAC and CAC in March. 
 Additional business and EJ outreach within the Pyramid corridor will be initiated leading up to the 

April public meeting. There will also be additional discussion on how to notice the Sun Valley area 
in order to promote their involvement at the next public meeting. 

 The public meeting in April will be primarily to provide information to the public on what 
alternatives will be carried into the DEIS, preparation schedule for the DEIS, and how the DEIS 
will be distributed for public review and comment. 
 

10. Q & A 
 

Q: Has the next workshop/public meeting been scheduled? 

A: We do not have a date set, but the team is looking at late April. This will be a public meeting 
heading into the Draft EIS and is anticipated to be held at Lazy 5 in Spanish Springs. Additional 
outreach within the Pyramid corridor is planned leading up to this public meeting. 

 
Q: The Sun Valley community has historically preferred that Sun Valley Boulevard be maintained as a 
lower volume arterial with the majority of the through traffic encouraged to use the West Sun Valley 
Arterial. Wouldn’t this suggest a preference for an interchange to be located at West Sun Valley? 

A: Generally speaking, businesses tend to prefer an interchange at Sun Valley Boulevard while the 
more established local residents tend to prefer an interchange at West Sun Valley. 

 

Q: What is the distance between El Rancho/Dandini and the southern ramps for the interchange at 
Sun Valley Boulevard with the southern crossing? 

A: Approximately 400 feet with the SPUI configuration. 

 

Q: What is the east/west distance between Sun Valley Boulevard and the West Sun Valley Arterial? 

A: Approximately 2300 feet. 
 

12. Comments 
Note was made regarding the differences between freeway and expressway facilities. Both facilities 
provide a high-order of access control with a freeway facility being the more restrictive of the two. 
Expressways allow for a limited number of signalized, at-grade, high traffic intersections along the facility 
and/or right-in/right-out movements. 
 
Clarification was provided regarding the connector interchange alternatives within Sun Valley. There 
would be either an interchange at Sun Valley Boulevard or at the future West Sun Valley Arterial, not at 
both locations. 
 
Request was made that Neil Krutz be informed of the Team’s intent to go before the Sparks City Council 
in April and to work through Neil to get the project on the Sparks City Council agenda. 
 
Charla Honey will continue to facilitate the process of getting on the Reno City Council agenda. 
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Clara Lawson will facilitate the process of getting onto the Washoe County Commission agenda. 
Requests a lead time of 1 month to get through this process (County Commission is down to 2 meetings 
per month).  
 
Note was made that the City Councils prefer to have any presentations be brief (3-5 minutes).   
 
Nathan Johnson will assist in coordinating meeting with NDOT Front Office. 
 
Chris Young would like to be involved in the SHPO meeting regarding archeological recordation. 
 
TAC presentation materials and exhibits will be forwarded to FHWA for review. 
 
NOTE:  The Next TAC meeting will be held March 17, 2011 from 1:30-4:00pm at the NDOT District II 
conference room.  

 
Meeting adjourned at 3:00 p.m.
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Agenda

Goal:

Advance Level 3 Screening and Provide an Update of 
Public Outreach Activities.



Project Status Update

Reviewed / confirmed progress to date and discussed project horizon year
Screened out the South-of-Parr interchange (Level 3)
Discussed Pyramid off-alignment alternatives (none screened)

8-19-1011

Traffic Forecasting Results for Level 3 Screening**

Interim Level 3 Screening Review1-21-1010

Detailed Review and Preliminary Screening of Initial “H17” Concept Alternatives
Confirmed Alternatives for Detailed Level 3 Screening Analysis10-15-099*

Right-of-Entry Footprint Review and Determination7-16-098

Engineering, Traffic, and Environmental Analysis Results
Level 2B Screening Review and Completion5-21-097

Traffic and Environmental Analysis Results
Level 2A Screening Review and Completion2-19-096

Overview of Level 2A Screening and Criteria
Preliminary Traffic Findings
Identification of April 2009 Public Meeting

1-15-095

Reviewed, Discussed, and Completed Level 1 Concept Screening9-18-084

Further Reviewed and Discussed Purpose and Need Elements
Determined the Range of Project Alternatives
Discussed Concept Screening Methodology and Process

7-17-083

Reviewed Existing Traffic Collection Data
Update on the 2040 Regional Transportation Plan by RTC
Discussion Regarding the Results of the April, 2008 Public Meeting

4-17-082

Reviewed the Project’s Goals (Purpose and Need)
Overview of the Project Process and TAC Responsibilities
Discuss Needs in the Corridor to Support Purpose and Need Development

2-21-081

OutcomeDateTAC No.



Study Status Update



Sun Valley Workshop

January 19, 2011 at the Sun Valley Neighborhood 
Center

118 Residents and Elected Officials in attendance

Light meal was provided to encourage greater 
attendance

Good mix of attendees, but had hoped for greater 
representation from EJ groups

Aggressive effort prior to meeting



Sun Valley Workshop

Open-house format

Six “themed” stations with display boards 

Each station manned by RTC and consultant 
representatives to answer questions and take 
comments

Primary focus of Study Team: “We are here to listen 
to your thoughts and concerns.”



Sun Valley Workshop

A few were opposed to the project, but overall 
attendees saw benefits and opportunities for their 
community

Most were generally in support of the project but 
expressed concerns regarding impacts and mitigation 
strategies

Opinion was split between northern and southern 
crossings, but preference appeared to lean toward the 
southern crossing



Sun Valley Workshop

No clear preference regarding interchange location 
(SV Blvd vs. West SV Arterial) – only that access to 
connector be provided to/from Sun Valley

Overall attendees appreciated being involved in the 
process and felt they were being heard



Level 3 Screening Review

US 395 Interchanges



Level 3 Screening Review

US 395 Connector Options



Level 3 Screening Review

SUN VALLEY INTERCHANGE OPTIONS
TYPE LOCATION COMMENTS / STATUS

Tight Diamond Sun Valley Either Crossing

Tight Diamond West S.V. Ramps too Steep

Split Diamond Both Frontage Rds. too Steep

ParClo Sun Valley Unsafe Downhill Speed ▲

ParClo West S.V. Unsafe Downhill Speed ▲

X

X
X
X



Level 3 Screening Review

“Ridge” Alignment

“Off” Alignment



Level 3 Screening Review

Proximity to trip origins / destinations
Visual impacts greater with the Off alignment
Ridge alignment bisects open space
Disc requires longer extension to Ridge alignment
Commercial visibility a minor issue
Noise walls vs visibility may be a debate



Level 3 Screening Review

Ridge alignment could use NB ramps
Ridge alignment may attract more development
Within the City of Sparks sphere of influence
Show cut/fill lines

All Alignments Pass Level 3



Level 3 Screening Review

w/o Frontage Roads

w/ Frontage Roads



Level 3 Screening Review

FACILITY TYPE TRANSITION
Freeway Ends at Lazy 5 Pkwy, Arterial to North
Freeway Ends at Lazy 5 Pkwy, Expressway to Eagle Canyon
Freeway Ends at Eagle Canyon
Freeway Ends at Egyptian Drive X

X

Reconsidered 

with new 

model



Level 3 Screening Review

EAGLE CANYON INTERCHANGE OPTIONS
EAGLE CANYON DOLORES CONNECTION

ParClo AB Diamond 2-way FR

Diamond Diamond 1-way FR w/ Slips

Split Diamond Split Diamond FR w/o Slips

N.E. Loop Diamond 1-way FR

S.E. Loop Diamond 2-way FR to R. James

N.E. Loop Diamond None

Diamond Diamond None

X

X
X

X

X
X



Traffic Projections Overview

Based on RTC’s Travel Demand Model
Subarea (project influence area) checks and 
updates
Model horizon year 2030

Focus on Peak Hour Projections
Design Hour Volumes Developed 

Design Year is 2035
No-Build Forecast
Build Alternative Forecast reflecting Demand 
Volumes



Traffic Projections Overview

Need for US 395 Connector Confirmed
In Design Year, 6-Lane Freeway Indicated
Connection at US 395 to be designed to 
accommodate Connector Volumes
Interchange at Sun Valley meets demand from Sun 
Valley Community



Traffic Projections Overview

Need for Improvements to Pyramid Highway south of 
Connector Confirmed

McCarran Intersection needs improvements to 
meet this increased demand volume

6-Lane Divided Arterial indicated in Design Year from 
Los Altos Parkway to south of Queen Way
6-Lane Divided Arterial indicated for Disc Drive



Traffic Projections Overview

Need for Improvements indicated to Calle De La Plata
6-Lane Freeway Required to Lazy Five
6-Lane Freeway Indicated to Eagle Canyon / La 
Posada
Several options could work to transition to 2-Lane 
highway north of Calle de La Plata



Facility Type Transition – North End

Option 1:
6-Lane Freeway transitions to 6-Lane Divided Arterial 
north of Eagle Canyon, and to 4-Lane Divided Arterial 
north of Egyptian Drive / Sunset Springs Lane

Option 2:
6-Lane Freeway to Delores, 4-Lane Freeway with 
Frontage roads north of Delores to Eagle Canyon; 4-
Lane Freeway transitions to 6-Lane Divided Arterial north 
of Eagle Canyon / La Posada



Facility Type Transition – North End

Option 3:
6-Lane Freeway transitions to 6-Lane Expressway north 
of Lazy 5 to north of Eagle Canyon / La Posada

Conclusions:
Higher order facility type is required to Eagle Canyon / La 
Posada.

Refinements of this facility after Level 3.



US 395 Connector / Sun Valley Interchanges

Configurations
Northern Crossing

SPUI or TUDI at Sun Valley Blvd.
Loop Ramps at West Sun Valley Arterial

Southern Crossing
SPUI or TUDI at Sun Valley Blvd.
Loop Ramps at West Sun Valley Arterial



US 395 Connector / Sun Valley Interchanges

Benefits
Northern Crossing

Follows an existing power line corridor
Mainline grades are slightly flatter (~0.4%)

Southern Crossing
Bluff to east of SVB provides natural support thus 
requiring less fill
Utilizes more open space thus requiring  
acquisition of only 20-40 parcels
Requires minimal improvement to perpetuate local 
access
Preferred by community based on workshop 
feedback



US 395 Connector / Sun Valley Interchanges

Challenges
Northern Crossing

Requires substantial improvement to perpetuate 
local access
Requires acquisition of approx. 60-80 parcels
Ramp grades at or near 8% (analyzing <7%)

Southern Crossing
Mainline grades are steeper nearing 6% 
Ramp grades at or near 8% (analyzing <7%)
Proximity to the existing Dandini/El Rancho 
Intersection



US 395 Connector / Sun Valley Interchanges

Viability/Feasibility

Northern Crossing-YES
Pending NDOT comments & CORSIM

Southern Crossing-YES
Changes to Intersection layout promotes feasibility 
with Dandini/El Rancho Intersection
Pending NDOT comments & CORSIM



Upcoming Outreach Activities
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Meeting Minutes 
 
 
Project: Pyramid Highway/US 395 Connection 
 
Purpose: Technical Advisory Committee Meeting 
 
Date Held: March 17, 2011 
 
Location: NDOT District II Conference Room 

310 Galletti Way, Sparks NV 
 
Attendees: RTC:    Doug Maloy, Chris Louis, Tom Greco 
 FHWA:    Andrew Soderborg 
 NDOT: Randy Travis, Steve Cooke (via teleconference) 
 City of Reno:   Charla Honey 

City of Sparks:   Jim Rundle, Jon Ericson 
Washoe County:  Clara Lawson 
Reno/Sparks Indian Colony: Scott Nebesky 

 Jacobs: Bryan Gant, Chris Primus, Steve Oxoby, Chris 
Martinovich 

 CH2M HILL: Cindy Potter, David Dodson, Mark Gallegos 
 
Copies: Attendees, File, Del Abdalla, Amir Soltani, Andrew Soderborg, Anita Lyday, Ben Taylor, 

Carolyne Mulvihill, Chris Young, Denise Thompson, Hannah Visser, Jeff Hale, Jim 
Clarke, JoAnn Hufnagle, John Karachepone, Julie Masterpool, Lee Gibson, Leslie 
Bonneau, Mike Fuess, Mike McCarley, Nathan Johnson, Neil Krutz, Phil Slagel, Scott 
Gibson, Sienna Reid,  

 
 
Summary of Discussion: 
 
1. Welcome and Introductions – Bryan Gant 

• Bryan Gant welcomed attendees, provided introductions, and gave a brief overview of the 
meeting agenda, goals and objectives. An agenda was distributed along with a project 
alternatives summary and Level 3 alternatives screening summary. 

• Goal of today’s TAC meeting is to provide a progress update, obtain additional TAC input on the 
supplemental alternatives, and close out the Level 3 screening. 

 

2. Supplemental Alternatives Screening Discussion – Chris Primus 
• Chris Primus reviewed how the supplemental alternatives were identified during the original range 

of alternatives development process and were previously screened out as being unable to meet 
the Purpose and Need for the study as “stand-alone” solutions. At that time it was determined 
these alternatives should be “set aside” for additional consideration later in the study to determine 
if they might be effective if used in conjunction with the preferred alternative(s).  

• Supplemental alternatives were categorized into three categories: transit, lane type, and system 
alternatives. 

• Transit Alternatives  
o The team worked with the RTC modeling staff to evaluate different transit alternatives to 

be used in conjunction with a build alternative.  



Meeting Minutes— Pyramid Highway/US 395 Connector TAC Meeting, March 17, 2011 
page 2 

TAC_Meeting_Summary110317_FINAL.doc 

o “Red Line” transit route would run along the Pyramid corridor along the proposed 
highway facility in mixed traffic from Calle de la Plata down to the Centennial Plaza in 
Sparks with some stops serving as park and rides. 

o ”Blue Line” transit route would also run along the Pyramid Corridor down to the Disc 
Drive area then across through Sun Valley using the proposed connector en route to US 
395. The route would also serve the Sun Valley area. The Blue Line would eventually 
connect to the future Virginia Street BRT route. 

o Model runs showed the Red Line would attract about 1200 riders/day which would be 
average ridership when compared to projected ridership on other RTC routes. 

o When the Blue Line route was modeled in conjunction with the Red Line, both routes in 
tandem only attracted about 1400 riders/day. This indicates that the Blue Line does not 
serve the corridor as well as the Red Line. This may be due to some redundancy with the 
existing Route #5 in Sun Valley.  

o The Blue Line route was not modeled as a stand-alone route and therefore there was no 
data to share with regard to its performance as a stand-alone alternative. 

o 1,200 riders/day equates to an approximately 2% reduction in traffic along the Pyramid 
facility.  

o Recommendation of the team is to advance the Red Line for further consideration while 
eliminating the Blue Line from further consideration within the DEIS. The further 
evaluation of the Red Line within the DEIS would include evaluating transit stop locations 
and potential park and ride locations. 

• Lane Types 
o HOV Lanes – Reserved for vehicles with more than one occupant per car. Within the 

model, the team assumed a buffer separated lane on the inside in each direction 
beginning south of Eagle Canyon and ending near Sun Valley Blvd. Also assumed 
current policy of 2 or more persons per vehicle to use the HOV lane as well as providing 
additional mid-corridor access.  
 NDOT HOV policy manual and HOV implementation guide were referenced during 

the analysis. These guidelines state that a minimum demand threshold for HOV 
would be 1,000 vehicles per/hour per/lane for the horizon year. 

 Demand for both the HOV and general purpose lanes was analyzed.  
 There was some variation depending on the segment within the corridor.  
 Only one segment of the new HOV lane reached the 1,000 vehicles per peak hour 

recommended minimum threshold. Most segments are between 800 and 1,000 
vehicles per hour per lane. 

 HOV would operate at LOS A and B while the general purpose lanes would operate 
between LOS C and D. 

 NDOT guidelines for the travel time savings threshold for HOV lanes would equate to 
a minimum savings of about 8 minutes within this corridor. Based on the LOS 
analysis, the team calculated that the travel time savings with HOV would only be 
about one minute – below the suggested travel time savings threshold.  

 HOV would also increase the facility physical footprint to accommodate the 
necessary buffers. 

 Due to low demand, lack of significant travel time savings, and additional impacts, the 
team recommends eliminating HOV from further evaluation. 

o Reversible Lanes –Typically used to accommodate corridors with a heavy directional 
pattern. The team assumed two barrier separated lanes in the middle of the corridor with 
two general purpose lanes in each direction for a total of six lanes. End points were 
between Eagle Canyon/La Posada and US 395 with a mid-corridor access near Disc. 
 Guidelines for reversible lanes suggest at least a 2:1 ratio between peak direction 

and off-peak direction of traffic. 3:1 ratio is preferred. 
 The corridor never reaches the preferred 3:1 ratio.  
 During the AM peak, there are some segments which do exceed the 2:1 minimum 

threshold.  
 During the PM peak, no segments reach the 2:1 minimum threshold. 
 The team also considered the footprint requirements for reversible lanes. An 

additional 26 feet would be required to accommodate this type of configuration. 
 Based on the low directional split and additional impacts, the team recommends 

eliminating reversible lanes from further consideration for this project.  
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o Express Lanes – This would be a lane reserved for through traffic traveling the entire 
length of the corridor and would be buffer separated from the general purpose lanes with 
no intermediate access points. The team assumed a single express lane in each 
direction. 
 Demand analysis indicates there is quite a bit of through traffic within the corridor. 

Toward the northern end of the corridor, approximately 60% of traffic was through 
traffic with approximate 45% percent further south along the corridor being through 
traffic.  

 The volume of traffic that could use the express lane is sufficient enough that the 
LOS would actually be lower (worse) than that of the general purpose lanes. 
Eventually commuters would recognize this and the traffic would eventually move to 
the general purpose lanes, evening out the demand levels. This indicates there 
would be no resulting travel time advantage. 

 The team recommendation is to eliminate express lanes from further evaluation.  
o Toll, HOT, & FAIR Lanes 

 Toll lanes would require all users to pay for the use of the lane. 
 HOT lanes would require single occupant vehicles to pay for the use of the lane while 

those that would qualify for HOV would not have to pay a toll. 
 FAIR lanes provide the opportunity for drivers to pay to use the lanes when they need 

the travel time advantage and receive credits when they choose to travel in the 
general purpose lanes making it potentially revenue neutral for drivers.  

 Currently, Nevada state law prohibits tolling of public roads and therefore the team 
recommends eliminating Toll, HOT, and FAIR lanes from further evaluation. 

o Bike/Ped Facilities 
 There is support for bike/ped facilities and there are some facilities already within the 

corridor. 
 The team presented their initial recommendations on facilities to be included for 

additional evaluation within the DEIS. Additional input and recommendations were 
received from the TAC.  

 Note was made of the TAC recommendations on location and accessibility and will 
be added to the conceptual facilities carried forward into the DEIS. 

 The team recommends carrying bike/ped facilities into the DEIS for further 
evaluation. 

o TDM Strategies 
 Carpool & Vanpool Programs – RTC already sponsors these types of programs 

and would not be applicable to include as part of this project. 
 School-pool Programs – Needs a regional or school sponsor and would not be 

applicable to include as part of this project. 
 Carpool Lots – These could be considered further with no immediate apparent 

flaws. Could potentially provide 3-4 lots along the corridor where commuters could 
meet and carpool informally. A carpool lot would need to be paved, with good lighting 
provided, and have safe access to an arterial facility.  

 Carpool incentives, Telecommuting, Flextime, Staggered work hours, 
Compressed work weeks – These would require employer-based sponsors and 
therefore not applicable to include as part of this project.  

 Queue Jumps for Transit – Transit service levels are too low within the corridor. 
Queue jumps would therefore not be applicable for inclusion in this project. 

 Park and Ride Lots– Associated with the transit alternatives being considered. No 
flaws have been identified. These could potentially be co-located with carpool lots. 
Recommend carrying forward for further evaluation within the DEIS. 

 Travel Management Association – Usually sponsored by multiple employers. Not a 
significant number of large employers within this corridor. Would not be applicable for 
inclusion within this project.  

o TSM Strategies 
 Incident Management – Would be beneficial as part of construction mitigation 

strategy. Possibly providing a courtesy patrol available to quickly respond to and 
provide clean-up in the event of an incident to limit traffic impacts. 

 Advanced Traffic Management – This would include ITS equipment necessary to 
provide real-time data on conditions within the corridor including sensors, cameras, 
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communication lines and control centers. DMS could be used at key points within the 
corridor to provide traffic updates to drivers. The team recommends carrying forward 
into the DEIS for further evaluation.  

 Signal Timing – As this is being planned as a freeway facility, signal timing would 
not be applicable to this project. Signals at interchange locations would be best 
handled along with other signal timing efforts performed by the local agencies.  

 Ramp Metering – Future accommodation for ramp meters could be included as part 
of this project.  It is recommended to be carried forward into the DEIS for further 
evaluation. 

 Accident Investigation Sites – Recommendation is to evaluate further within the 
DEIS. Current thoughts are for inclusion of one location in each direction at mid-
corridor. 

 
3. Alternatives Screening Recap – Bryan Gant 

• Bryan provided a recap of the alternative screening process and those items eliminated from 
further analysis to-date; this marks a milestone of completing the screening prior to the DEIS. The 
alternatives that have been identified to move forward will be fully evaluated in the DEIS.  He 
provided an opportunity for the TAC to express any concerns or comments regarding the process 
and/or the items that have been eliminated. No items of concern were raised. 

 
4. Outreach Update – Cindy Potter 

• Cindy noted that the Study Team met with NDOT management on 3/16/2011. NDOT is beginning 
to look at other projects around the corridor that they will need to do in order to accommodate the 
Pyramid Highway/US 395 Connection project. There was also discussion regarding the 
maintenance of the facilities and regional flood control facilities. 

• Doug will be doing a presentation for the RTC Board on 3/18/2011. 
• The team has been working to get on the April agendas for presentations to the Reno and Sparks 

City Councils and Washoe County Commissioners. (Presentation for Sparks Council is scheduled 
for April 11, 2011 – Reno and Washoe County presentation dates TBD). 

• SWG meeting to update the group on the Level 3 screening is scheduled for Monday, 3/28/2011. 
• Working on scheduling a public meeting for late April. Tentatively slated to be held at Sepulveda 

Elementary School.  
• The team will be gearing up for “grass roots” outreach in Spanish Springs and Sun Valley leading 

up to the public meeting.  
 
5. Consensus Items 

• Bike/Ped facilities will be carried forward for additional analysis within the DEIS. 
• TDM – Carpool and park and ride lots will he carried forward for additional analysis within 

the DEIS. 
• TSM – Ramp metering, incident management, advanced traffic management, and accident 

investigation sites will be carried forward for additional analysis within the DEIS. 
• Transit Red Line alternative will be carried forward for additional analysis within the DEIS. 
• Lane Type Options – General purpose lanes will be carried forward for additional analysis 

and refinement within the DEIS.  (Reversible/HOV combination lane will be looked at by the 
team at the TAC’s request to determine if this might be a viable lane type to carry forward 
into the DEIS.) 

 
 
6. Next Steps – Bryan Gant/Cindy Potter 

• The team will perform analysis to determine viability of a combination reversible/HOV lane. 
• Continue to refine alternatives being carried forward into the DEIS. 

 
7. Q & A 
 

Q: What level of [transit] ridership is required to make the route financially viable? 

A: This would be a question better answered by the RTC Transit staff. However, they do currently 
have many routes that serve about 1,000/day, some routes that serve several hundred per day, and 
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their best routes serve about 2,000/day. Given the volume served according to the model, the Red 
Line would most likely be a feasible route when compared to existing routes. [Tom Greco advised that 
he would check with RTC Transit staff to get additional information in response to the question]. 

 

Q: Do all RTC buses accommodate ADA passengers? 

A: All RTC buses are ADA compliant. However, those with special needs are not as likely to use the 
larger buses, but are more likely to use RTC Access on-demand ADA system. 

 

Q: What is the funding source for this project?  

A: The funding source(s) have not been definitively identified. However, it is assumed it would be 
funded by a combination of Federal, State, and Local funds. 

 

Q: If HOV was included would that enable the project to tap into additional sources of federal funds? 

A: There might be additional consideration for federal funding if HOV is included. 

 

Q: Would it be beneficial to possibly provide an HOV lane on Pyramid today? 

A: We would have to find a way to provide a benefit at the signals as these serve as an equalizer. 
Some type of signal jump would have to be provided to attract people to the lanes. We would also 
need to determine a safe way to provide access for the turn movements along Pyramid.  Drivers 
would be able to use the HOV lanes for the purposes of making left turns. Typically, the advantage at 
signals would be waiting fewer cycles to get through the signals.  

 

Q: Is there a way to run the model to assume that US 395 and I-80 had HOV lanes as well to see 
what the travel time savings would be to get to various areas within Reno/Sparks from the Pyramid 
Corridor? 

A: This could be done and it could potentially provide more significant travel time savings depending 
on the origins and destinations used. 

 

Q: Why do you suppose the directional split within the corridor goes down in the future model? 

A: This is likely due to the corridor becoming less of a residential focused corridor and providing more 
commercial development within the area.  

 

Q: What if we only used a single reversible lane rather than two? 

 A: The reason behind having two lanes is to provide emergency access and to allow traffic to bypass 
a stalled vehicle in a through lane.  

Q: What about a reversible HOV lane? How would it perform in meeting the minimum threshold 
guidelines? 

A: This has not been modeled; however, the team could take a look at this type of combination to 
determine if there would be sufficient demand to make such a facility viable. 

 

Q: What if Nevada law is changed during the current legislative session to allow tolling on public 
roads? 

A: That would likely depend on additional financial analysis and whether the RTC felt that this project 
would be a good candidate for tolling and if it was felt the additional revenue would be needed. It was 
noted that if the LOS was comparable to the general purpose lanes, then managed lanes would have 
a difficult time competing with the general purpose lanes.  
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Q: Have any of the bicycle groups been given the opportunity to review and comment on proposed 
facilities? 

A: No. However, the team attended a recent RTC Bike/Ped Plan public meeting during which we 
asked where they would like to see facilities within the corridor. One question that came up was 
whether we would be providing access on the east/west connector. 

 

Q: Has there been any thought given to who might maintain carpool lots if provided? 

A: This has not been considered, but we could look into a shared use and/or private/public 
partnership to provide lot space and maintenance. 

 

Q: What is the schedule for getting the EIS prepared? 

A: The current schedule would be to have an administrative draft ready for review by the end of 2011. 

 

12. Comments 
Although HOV does not currently make sense for the Pyramid corridor, the FHWA would like to see the 
project implemented in a manner that would not preclude future HOV implementation so that any future 
HOV networks could be accommodated. – It was noted that the team could state that the design would 
not preclude HOV, however, reserving right of way for possible future HOV retrofit would be difficult to 
defend. 
 
Note was made that NDOT would not be able to justify prohibiting use of freeway facilities for bikes 
unless there are parallel facilities available, though parallel facilities do not necessarily ensure a 
prohibition would be approved. McCarran or Highland Ranch Parkway would likely not be considered  
parallel facilities.  
 
Despite the steep grades, a parallel bike/ped facility should be provided for those that may want to use it 
(parallel to the connector).   
 
Bike/ped accommodations should be provided on both sides of Pyramid as there are origins and 
destinations on both sides that users may want to access.  
 
Maintenance of bike/ped facilities will need to be considered. NDOT does not desire to maintain these 
facilities, and cited the bike path parallel to the Carson Freeway as an example—it is maintained by 
Carson City. 
 
New PROWAG accessibility standards currently going through the rule making process (not yet adopted) 
state that as long as the natural grade of the roadway is followed, landings would not be required to 
maintain ADA compliance. ADAG standards require provision of landings when there are steep grades in 
order to maintain ADA compliance. 
 
Note was made that as more funding is becoming predicated on performance measures, TSM/ITS would 
need to be considered for inclusion as part of the project in order to better compete for available funding. 
 
Request was made for the team to coordinate the DEIS release with the Pyramid/McCarran DEIS to avoid 
both documents being submitted for review by NDOT and FHWA at the same time.  
 
 
NOTE:  

 

The Next TAC meeting is tentatively scheduled for May 20, 2011 from 1:30-4:00pm at the 
NDOT District II conference room.  

Meeting adjourned at 3:15 p.m.
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Level 3 Screening
Supplemental Alternatives

Supplemental Alternatives:

Identified during early screening stages
Are a feature of a stand-alone alternative
Categories

Transit alternatives
Lane type options
System alternatives



Supplemental Alternatives - Transit

Transit Alternatives

New bus route(s)
Red Line: 
Pyramid corridor 
to RTC 
Centennial Plaza
Blue Line: 
Pyramid corridor 
to Virginia

Park-and-rides



Supplemental Alternatives - Transit

Transit Evaluation

Ridership
Red line by itself: 1,200 daily riders
Red & Blue lines together: 1,400 daily riders

Travel Time
Operate in mixed traffic

Traffic reduction
<2% reduction of daily volumes on Pyramid 
highway



Supplemental Alternatives - Transit

Transit Conclusions & 
Recommendation

Red Line: Advance
Viable ridership

Blue line: Eliminate
Not an effective route pattern
Redundancy with Sun Valley 
route

Next Steps:
Evaluate & confirm park-and-
ride locations
Include Red line with future 
alternative analysis



Supplemental Alternatives – Lane Types

Level 3 Lane Type Alternatives

High Occupancy Vehicle Lanes (HOV)
Reversible Lanes
Express Lanes
Toll Lanes
High Occupancy Toll Lanes (HOT)
FAIR Lanes



Supplemental Alternatives - HOV

HOV Lanes

Buffer-separated inside 
lane in each direction
Two general purpose 
lanes in each direction
HOV endpoints between 
Eagle Canyon/La Posada 
and US 395 
Restricted to vehicles of 
two or more occupants
Access at specified 
locations

SR-91, California

I-15, California



Supplemental Alternatives - HOV

HOV Lane Demand Analysis

HOV demand in corridor below or near minimum 
threshold



Supplemental Alternatives - HOV

Further HOV Lane Analysis

Travel time advantage would be below suggested threshold of 8 
minutes

LOS analysis indicates that non-HOV lanes operate at about 
free-flow speeds
Approximate travel time savings of 1 minute

Increased footprint (+ 8’ to 16’) could create 
additional cut and fill,
visual impacts, 
and increased costs

HOV Conclusions & Recommendation - Eliminate

Low demand
Minimal travel time savings
Additional impacts



Supplemental Alternatives - Reversible

Reversible Lanes

Two barrier-separated lanes
Two general purpose lanes in each 
direction
Endpoints between Eagle Canyon/La 
Posada and US 395 
Mid-corridor access near Disc
Reverse to serve peak direction 
traffic

I-90, Washington I-25, Colorado



Supplemental Alternatives - Reversible

Reversible Lane Demand Analysis
Directional demand does not meet suggested 
threshold



Supplemental Alternatives - Reversible

Further Reversible Lane Analysis

Increased footprint (+ 26’) could create 
additional cut and fill,
visual impacts, 
and increased costs

Reversible Lane Conclusions & Recommendation

Reversible Lane: Eliminate
No operational advantage compared to general 
purpose lanes
Directional threshold not met
Additional impacts



Supplemental Alternatives - Express

Express Lanes

Separated, free lane for 
through travelers
Endpoints south of Eagle 
Canyon/La Posada and east 
of Sun Valley
No intermediate access 
points
Buffer-separated inside lane 
in each direction
Two general purpose lanes 
in each direction

SR-91, California



Supplemental Alternatives - Express

Express Lane Demand Analysis
Demand exceeds GP lane demand



Supplemental Alternatives - Express

Further Express Lane Analysis

No travel time advantage
Increased footprint (+ 8’ to 16’) could create 

additional cut and fill,
visual impacts, 
and increased costs

Express Lane Conclusions & Recommendation

Express Lanes: Eliminate
No travel time advantage
Excessive demand or additional express lane
Additional impacts



Supplemental Alternatives - Toll

Toll, HOT, & FAIR Lanes - Eliminate

Each of these options involves tolling
Currently, Nevada state law prohibits tolling of any 
public roadway 
Eliminated from further evaluation
Footprint and design will consider accommodations 
for future implementation of tolling infrastructure



Supplemental Alternatives – Bike & Ped

Bicycle and Pedestrian 
Facilities - Advance

Consistent with RTC 
planning policy
Design Options

Shared use – two-way; 
one-side
Separate use – one-
way; both sides



Supplemental Alternatives – Bike & Ped

Existing and Planned Bicycle and Pedestrian Facilities



Supplemental Alternatives – Bike & Ped

Proposed Bicycle and Pedestrian Improvements



Supplemental Alternatives – Bike & Ped



Supplemental Alternatives – Bike & Ped



Supplemental Alternatives – TDM/TSM

Travel Demand Management
Strategies that promote reduction of vehicle travel

Transportation System Management
Strategies that maximize efficiency

Intelligent Transportation Systems
Technology-based solutions



Supplemental Alternatives – TDM/TSM

Yes – 3 to 4 
locations along 

corridor

No flaws 
identified

Carpool lots

NoNeeds 
regional or 

school 
sponsor

Schoolpool 
program

No
RTC already 

sponsors

Carpool and  
vanpool 

programs

Project 
Application

EvaluationStrategy

TDM Evaluation & Results



Supplemental Alternatives – TDM/TSM

No
Staggered work 

hours

NoFlextime

No
Compressed 
work weeks

NoNeed 
employer-

based 
sponsors

Telecommuting

No
Carpool 

incentives

Project 
Application

EvaluationStrategy

TDM Evaluation & Results



Supplemental Alternatives – TDM/TSM

No
Need many 

main 
employers

Travel 
Management 
Association

Yes – Co-locate 
with carpool lots

No flaws 
identified

Park-and-
rides

No
Transit 

service levels 
too low

Queue 
jumps for 

transit

Project 
Application

EvaluationStrategy

TDM Evaluation & Results



Supplemental Alternatives – TDM/TSM

No
Local 

agency
Signal timing

Real-time data 
collection; DMS at 

select locations
Yes

Advanced 
Traffic 

Management

Construction 
mitigation

Yes
Incident 

Management

Project ApplicationEvaluationStrategy

TSM Evaluation & Results



Supplemental Alternatives – TDM/TSM

One mid-corridor site 
(each direction)

Yes
Accident 

investigation 
sites

Include footprint in 
design at on-ramps

Yes
Ramp 

metering

Project ApplicationEvaluationStrategy

TSM Evaluation & Results



Supplemental Alternatives – Summary

No further analysisEliminateExpress Lane

No further analysisEliminate
Toll, HOT, 
FAIR Lane

Red Line to be included in DEIS 
PackagesAdvanceTransit

No further analysisEliminateHOV Lane

Bike and Ped facilities to be 
included in DEIS Packages as 

appropriate
Advance

Bike and Ped 
Facilities

Variety of strategies to be 
included in DEIS PackagesAdvanceTDM and TSM

No further analysisEliminate
Reversible 

Lane

Project ApplicationEvaluationAlternative
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From: Doug Maloy [mailto:Dmaloy@rtcwashoe.com] 
 
Sent: Tuesday, August 14, 2012 11:33 AM 
 
To: Abdelmoez (Del) Abdalla; Amir Soltani; Andrew Soderborg; Anita Lyday; Gant, Bryan; Carolyne 
Mulvihill; Honey, Charla; Young, Chris; Cindy Potter; Clara Lawson; David Dodson; Doug Maloy; Jeff Hale; 
Clarke, Jim O.; Jim Rundle; Jo Ann Hufnagle; Jon Ericson; Julie Masterpool; Leslie Bonneau 
(leslie.bonneau@ch2m.com); Mark Gallegos; Mike Fuess; McCarley, Mike S.; Neil Krutz ; Nick Johnson; 
Travis, Randy; Ciasto, Sara K.; Scott Gibson; Scott Nebesky; Sienna Reid; Cooke, Steve; Oxoby, Steve R.; 
Tom Greco 
 
Subject: Pyramid Highway and US 395 Connector TAC Update 
 
 
Dear Pyramid/US 395 Connector TAC members,  
 
It's been a while since we've met so I wanted to update you on the status of the study.  
Our activities have been focused on completing the Draft Environmental Impact Statement and 
continuing our public outreach activities.  Updates on each are provided below.  
 
Draft EIS 
Readying the Draft EIS and its supporting technical reports for public and agency review  
involves several review iterations.   For your information and review, the attached memo 
outlines the methods used to conduct the environmental analysis in the Draft EIS.  
Feel free to ask questions or provide comments on these methods.   
 
Status update: 
*  Early March 2012‐Jacobs submitted an 'Administrative' Draft EIS and technical reports to NDOT 
and RTC for concurrent review; 
*  April/May‐comments received, discussed, and addressed 
*  Mid June‐Jacobs submitted a revised 'Administrative' Draft EIS to NDOT and FHWA for 
concurrent review; comments anticipated in early August.  
 
Next steps include: 
*  Address FHWA comments and revise Administrative Draft EIS; 
*  Submit revised Administrative DEIS for concurrent review to FHWA Legal Counsel and 
Cooperating Agencies (BLM, Bureau of Indian Affairs, and Reno‐Sparks Indian Colony, Washoe County, 
and City of Sparks) 
*  Address comments and revise Draft EIS;  
*  Obtain FHWA and NDOT signature on Draft EIS  
*  Distribute Draft EIS for 45‐day public and agency review period, anticipated for winter 2012. 
 
Public Outreach 
Since fall of 2011, the Study Team has conducted three public meetings and participated in other 
outreach activities. Status update: 
 
*  October 2011, Sun Valley Open House (Hobe's Casino) 
*  November 2011, Sun Valley CAB meeting, provided project status update 



*  January, 2012  Sun Valley Open House 
*  June 2012  Spanish Springs Open House  
 
Next steps include: 
*  Hold public hearing during DEIS review period (winter 2012). 
*  Continue stakeholder meetings and coordination as needed.  
 
Future TAC Involvement 
Future TAC meetings will occur as needed.  We will reconvene the TAC after the public and agency 
review period for the DEIS, anticipated for winter 2012.   
At this meeting, we will summarize comments received and begin working toward identification of a 
Preferred Alternative.  
 
Please check the project website for updates and information:  
http://www.pyramidus395connection.com/ 
 
As always, please call me with questions (775‐335‐1865) and thank you for your continued participation 
in this study.  
 
Doug Maloy, P.E. 
Project Manager 
Regional Transportation Commission 
1105 Terminal Way, Suite 108 
Reno, NV  89520 
Phone (775) 335‐1865 
Fax (775) 348‐0170 
e‐mail:  dmaloy@rtcwashoe.com 
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DATE:  June 27, 2013 
 
Division of Water Resources 
 
Project:  Pyramid Hwy/US 395 Draft EIS 
  
 
__X__No comment on this project    ____Proposal supported as written   
 
AGENCY COMMENTS: 

 

A review of the area, Hydrographic Basin #84, Warm Springs Valley, #85, Spanish Spring 
Valley #86, Sun Valley, #87, Truckee Meadows, #92, Lemmon Valley, and #93, Antelope 
Valley, all in the Truckee River Basin and indicates there are a large number of active water 
rights in the vicinity of the described lands in this proposed project including springs, streams, 
and underground rights. 
 
Please be advised that wells and/or points of diverting water on these lands, whether new or 
existing, shall require prior approval from the Nevada Division of Water Resources. All waters 
of the State belong to the public and may be appropriated for beneficial use pursuant to the 
provisions of Chapters 533 and 534 of the Nevada Revised Statutes (NRS), and not otherwise, 
including those used for geothermal projects. 

Any water or monitor wells, or boreholes that may be located on either acquired or transferred 
lands are the ultimate responsibility of the owner of the property at the time of the transfer and 
must be plugged and abandoned as required in Chapter 534 of the Nevada Administrative Code.  
If artesian water is encountered in any well or borehole it shall be controlled as required in NRS 
§ 534.060(3). 

Any water used on the described project for construction, dust control, or maintenance should be 
provided by an established utility or under permit or waiver issued by the State Engineer’s 
Office.    If artesian water is located in any well or borehole it shall be controlled as required in 
NRS 534.060(3). 
 
Dewatering for alleviation of hazards caused by the rise of ground water from secondary 
recharge is provided by the provisions of NRS 534.025 and NRS 534.050(2). 
 
 

Sincerely, 

 

Steve Shell, Staff Engineer 

SLS/dl 
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